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Dallas Floodway Extension

Lamar 
Levee

Cadillac 
Heights Levee

Upper Chain 
of Wetlands

• Corps plans to award construction of Upper Chain of Wetlands in 
October/November 

• Construction should take approximately 2 years to complete
• Corps also plans to award design contracts for Lamar and Cadillac Heights 

Levees by the end of the year
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Interior Drainage

• Designs for Baker & 
Pavaho Stormwater 
Pump Stations are 95% 
complete
– Construction could begin 

this Fall for Pavaho
– Baker construction could 

begin in 2010
– Prevents flooding from 

interior drainage for 
Design District and West 
Dallas
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Dallas Floodway System Study

• Drilling continues in the 
floodway to determine 
the structural integrity of 
the levees

• Levee Remediation Plan 
will be complete in 
February 2010

• Correction of O&M levee 
deficiencies continues



Recreation
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Recreation Focus

Trails

Lakes

Ball Fields
Standing Wave

Audubon Center

Texas Horse Park

Gateway Parks
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Standing Wave

• Corps recently determined that this project falls under the 208 approval process 
(shorter time period)

• Final comments received from the Corps, and City staff & consultants are working to 
resolve

• Upon resolution and 208 approval from Corps (approximately 1 month), City can 
award contract

• Construction period of 6 months, weather permitting

635

Elm 
Fork

I-20
I-45

I-35
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Santa Fe Trestle Trail

• This project falls under the Corps Dallas Floodway Project
• Removal of wooden pilings will result in flood level reduction upstream
• Corps has indicated that they may be able to release this project for early 

construction in late 2010 (prior to the completion of the EIS in 2012) 
• Project design is approximately 90% complete
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Texas Buckeye Trail Complete
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Trinity Trail Phase 1 Nearing Completion

Trailhead at Little Lemmon Lake

Trailhead at Eco-Park
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Trinity Trail Phases 2 & 3 Design

Phase 2 
-Design Underway
-Construction to begin early 2010
-Will include pedestrian bridge 
crossing of the Trinity River to 
the Audubon Center



14

Trinity Trail Phases 2 & 3 Design

Phase 3 
-Design Underway
-Construction to begin in 2010
-Will include pedestrian bridge 
crossings of the Trinity River 
proposed site for Texas Horse 
Park and to Rochester Park
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Gateway Parks Designs

IH-20 Gateway Park
• Construction could begin in Spring 
2010

South Central/Joppa Gateway
• Master Planning continues
• Construction could begin 2010



Transportation Focus
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Transportation Focus
Margaret Hunt Hill Bridge

Margaret McDermott Bridge

Trinity Parkway

S.M. Wright Parkway

Sylvan Ave.  Bridge
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Trinity Parkway
• NTTA is currently working on a Limited Scope Supplement to the 

Supplemental Environmental Impact Statement for the Trinity 
Parkway, which should be complete in Spring 2010

• 30% design has been completed on the Trinity Parkway
• Soil borings have been completed for the Trinity Parkway and are 

being incorporated into the Levee Remediation Plan
• Items identified in the Levee Remediation Plan can become 

components of the design for the Trinity Parkway
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Margaret Hunt Hill Bridge
• Work continues on Margaret Hunt Hill Bridge
• If levee remediation is required, it can be done 

concurrently with bridge construction
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Sylvan Ave. Bridge

• Plans are 30% complete; Expecting 60% complete plans and the 
408 application in March 2010

• Corps has indicated that it may be able to release this project for 
early construction (prior to the completion of the EIS) in late 
2010/early 2011
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S.M. Wright Parkway

• TxDOT has indicated their desire to move 
forward with the S.M. Wright Parkway plan

• TxDOT must first obtain approval from FHWA 
and construct the southern terminus of the 
Trinity Parkway and improvements to IH-45




