


















Memorandum 

DATE July 29, 2016 

To Members of the Economic Development Committee:· 

CITY OF DALLAS 

Rickey D. Callahan (Chair), Casey Thomas, II (Vice Chair), Lee M. Kleinman, 
Adam Medrano, Carolyn King Arnold, B. Adam McGough 

suBJEcT Parking Development at Dallas Love Field - Updates 

On Monday, August 1, 2016, the Economic Development Committee will be briefed 
on the Parking Development at Dallas Love Field. Briefing material is attached. 

Should you have any questions, please contact me at (2-14) 670-3296. 

fl,-/).;-__ 
Ryan S. Evans 
First Assistant City Manager 

C: The Honorable Mayor and Members of the City Council 
A.G. Gonzalez, City Manager 
Christopher D. Bowers, Interim City Attorney 
Craig D. Kinton, City Auditor 
Rosa A. Rios, City Secretary 
Daniel F. Solis, Administrative Judge 
Eric D. Campbell, Assistant City Manager 
Jill A. Jordan, P.E., Assistant City Manager 
Mark McDaniel, Assistant City Manager 
Joey Zapata, Assistant City Manager 
Jeanne Chipperfield, Chief Financial Officer 
Sana Syed, Public Information Officer 
Elsa Cantu, Assistant to the City Manager - Mayor & 
Council 

Dallas - Together, we do it better 



PARKING DEVELOPMENT AT 
DALLAS LOVE FIELD -UPDATES

ECONOMIC DEVELOPMENT COMMITTEE 

BRIEFING 

August 1, 2016



BACKGROUND
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• Briefed Council June 2015 that parking 
demands increased due to faster than 
anticipated growth in passenger activity 
post Wright Amendment

• In August 2015 parking requirements 
increased further due to additional 
routes added by airlines

• Existing 6,980 public parking spaces no 
longer adequate



REVISED PASSENGER 
ENPLANEMENT FORECAST
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AVERAGE PARKING REVENUE
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Facility 2010 2011 2012 2013 2014 2015
Garage A (2,980 spaces) 13.86$ 18.81$ 19.44$ 19.95$ 20.63$ 22.49$ 
Garage B (4,000 spaces) 16.24$ 20.97$ 20.57$ 21.64$ 23.09$ 25.17$ 
Valet (743) 33.08$ 39.73$ 43.31$ 
Average of All Facilities 14.58$ 19.45$ 19.78$ 20.56$ 21.93$ 23.90$ 
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PARKING GARAGE C 
CONCEPTUAL DRAWINGS
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PARKING GARAGE C 
ENTRY
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PARKING GARAGE C 
INTERIOR WALKWAYS
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PARKING GARAGE C BRIDGE 
ENTRANCE FROM HERB 
KELLEHER TO AVIATION PLACE



PARKING GUIDANCE 
SYSTEM UPDATE
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• Garage A:  Currently 
configured to depict total 
spaces available based 
on entry/exit detection

• Garage B: Currently 
configured to depict 
spaces available level by 
level based on sensor 
detection at each level 
entry/exit

• Garage C: Will be 
configured to depict 
individual parking spaces 
using sensor detection 
within garage for approx. 
4,986 spaces



PARKING ACCESS AND 
REVENUE CONTROL 
SYSTEM (PARCS)

13

• Garage A /B:  Pay on foot stations will be installed at pedestrian 
bridge crosswalk near garage A to terminal

• Replacement of existing PARCS equipment with SKIDATA 
equipment that has new technology

• Garage C:  Will have Pay on Foot Stations, and integrated billing 
capability
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PARKING GARAGE 
SIGNAGE



WAY FINDER
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AERIAL PROGRESS 
PHOTO
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GARAGE C CONSTRUCTION 
PHASING
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• January 2016 -

Tenant Parking 

Relocated

New  Cell Phone Lot

• February 2016 -

Excavation Started

• April 2016 -

Tow er Crane #1

• October 2017 -

Occupy Levels B2, 

B1 (approx. 1203 

Spaces)

• October 2018 -

Occupy Levels 1-7    

(approx. 3783 

spaces)

Parking Guidance 
System Installed 11/15

Build 
Garage

Build Premium 
Parking and 
Art Plaza

Aviation Place 
Construction 
underway



PARKING GARAGE 
PRICING EVOLVES

• June 2015: Initial Estimate = $181.8M
• Rough Order of Magnitude Estimate briefed

• July 2015:  Series 2015 Issued = $100M
• March 2016 : Final Guarantee Max 

Price (FGMP) = $208.7M
• Developed schematics, pre-construction 

design documents and construction drawings 
through a series of design workshops
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PROJECT COST 
INCREASES

• Engineering - $9.0 million 
• The drilled pier count grew from 181 to 376, foundation shear 

walls were added, and thicker floor slabs were required
• Contaminated soil was encountered during excavation that 

required special handling and mitigation
• Utility Relocations - $2.6 million  

• A box culvert was added to accommodate a 100 year flood 
as well as a waste water pressure line to Herb Kelleher due 
to inadequate capacity in the existing lines 

• Several underground utilities were discovered that required 
relocation to accommodate the new garage structure

• Local Market Conditions - $3.6 million 
• After the initial estimate was prepared and prior to buyout, 

the cost of concrete experienced an extraordinary increase 
from $100 per cubic yard to $145 per cubic yard
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PROJECT SCOPE 
ADDITIONS

During design development, several requirements were determined 
to be necessary after the initial estimate was prepared. They are 
summarized below:

• The cost of design due to the City’s Green Building initiative as well as additional 
design and program management costs related to the new scope associated with 
the Law Enforcement Building - $4.6 million 
• Second floor needed to be added and built out to accommodate additional 

functions including Explosive Ordinance Disposal 
• A third unfinished floor will be added to accommodate expected future 

growth
• Final cost for relocations of Security, Badging, Airport Communications Center, CIS, 

and the Program Management Team - $2.6 million
• Build out of the second floor of Building A to create space in terminal tower for lease 

- $2 million
• Passenger flow study related to the new garage indicated that the existing ticket hall 

should be expanded including weather protected vertical circulation from the parking 
garage connector and at grade entry vestibule - $2.6 million. 

• Relocation of Spirit of Flight fountain increase - $0.6 million
• In-airport pet relief area - $0.2 million
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PROJECT COST 
BREAKOUT
• Of the $208.8 million project total, the direct garage 

construction cost is $116.5 million 
• The remaining project costs include:

• $23.1 million design and program management
• $13.4 million utility and office relocations
• $11.2 million Building A
• $1.4 million East Satellite abatement and demolition
• $5.4 million Ticket Hall expansion
• $12.5 million vehicular bridge and roadway improvements
• $4.6 million Garages A & B revenue control
• $1.7 million fountain relocation
• $7.9 million Law Enforcement Building
• $11.1 million Owner’s contingency
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PROJECT COST 
BREAKOUT
• $116.5 million budget results in an average construction 

cost per space of $23,373
• According to RS Means, the 2016 median parking structure cost per 

space in the Dallas area for a standard garage is $16,257 

• Unique conditions and requirements account for total of 
$37.2 million 

• Deducting this amount from the $116.5 million direct 
construction cost of the garage
• Includes construction general conditions and $3.8 million of 

uncommitted construction contingency

• Total net cost of $79.3 million or $15,902 cost per space 
(4,986 spaces); 98% of the RS Means median cost for the 
Dallas area 
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REVISED GARAGE C 
COST ESTIMATE
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Project Component Planning Enabling Garage Roads/Bridges Other Projects Total FGMP

Design Services $              - $        1,396,711 $           7,875,748 $           912,633 $        1,241,673 $         11,426,765 $         12,810,701 

Utility Relocations $        1,987,293 $           1,987,293 $           4,569,207 

Temporary Office Relocations $           872,548 $              872,548 $           3,472,599 

MER-2 Relocation $        4,170,267 $           4,170,267 $           4,945,624 

Building A $        8,853,797 $           8,853,797 $         10,894,800 

ESB Abatement and Demolition $        1,924,739 $           1,924,739 $           1,325,000 

Garage Construction $    199,159 $       100,219,918 $       100,419,077 $       112,894,933 

Ticket Hall Expansion $        2,627,692 $           2,627,692 $           5,259,547 

Vehicle Bridge $        6,864,202 $           6,864,202 $           3,462,054 

Aviation Place Roadway Reconstruction $        2,379,459 $           2,379,459 $           2,074,016 

Roadway Improvements $        2,392,796 $           2,392,796 $           2,227,256 

Valet Parking Drop Off/Pick-up $        4,270,000 $           4,270,000 $           4,205,294 

Garages A&B Revenue Control and PARCS $        4,664,154 $           4,664,154 $           4,409,777 

Fountain Relocation $           985,385 $              985,385 $           1,614,763 

Law Enforcement Building $        3,284,615 $           3,284,615 $           7,667,185 

Service Dog Relief Area Allowance $                       - $                         - $              212,977 

Total Construction $    199,159 $      17,808,643 $       100,219,918 $      11,636,457 $      15,831,846 $       145,696,023 $       169,235,031 

CMR Contingency $      667,953.45 $      3,758,974.79 $      436,451.65 $      593,809.21 $           5,464,659 $           5,464,659 

Total Construction Incl. Contingency $    199,159 $      18,476,596 $       103,978,893 $      12,072,909 $      16,425,655 $       151,160,682 $       174,699,690 

Program Management $      12,248 $        1,136,246 $           6,394,339 $           742,442 $        1,010,121 $           9,295,855 $         10,086,885 

Owner's Contingency Allowance $      13,175 $        1,222,315 $           6,878,700 $           798,680 $        1,086,635 $         10,000,000 $         11,170,515 

Totals $  224,582 $   22,231,868 $   125,127,680 $   14,526,664 $   19,764,084 $   181,883,302 $   208,767,791 



BOND SOURCES AND USES
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NEXT STEPS

• Council approval of Final Guarantee 
Maximum Price (FGMP)

• Issue Series 2016 Bond 
• Continue Garage C construction with 

goal to open all levels by October 2018

25












































































































	ECO_Agenda_080116
	ECO_1_Minutes_080116
	ECO_2_Parking Development at Dallas Love Field-Updates_Combined_080116
	ECO_3_Upcoming-Agenda-Items_080116
	ECO_3_Upcoming-Agenda-Item_A_080116
	ECO_3_Upcoming-Agenda-Item_B_080116
	ECO_3_Upcoming-Agenda-Item_C_080116
	ECO_3_Upcoming-Agenda-Item_D_080116
	ECO_3_Upcoming-Agenda-Item_E_080116
	ECO_3_Upcoming-Agenda-Item_F_080116
	ECO_3_Upcoming-Agenda-Item_G_080116
	ECO_3_Upcoming-Agenda-Item_H_080116
	ECO_3_Upcoming-Agenda-Item_I_080116
	ECO_3_Upcoming-Agenda-Item_J_080116
	ECO_3_Upcoming-Agenda-Item_K_080116
	ECO_3_Upcoming-Agenda-Item_L_080116
	ECO_3_Upcoming-Agenda-Item_M_080116
	ECO_3_Upcoming-Agenda-Item_O_080116




