


 

35EXPRESS PROJECT 
TRANSPORTATION AND 

TRINITY RIVER PROJECT COMMITTEE 

13 APRIL 2015 

 

  

 
 



35EXPRESS PROJECT OVERVIEW 
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DESIGN-BUILD TEAM 
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PROJECT PARTNERS 

4 



PROJECT OVERVIEW  

 Approximately 30-mile project  

 US 380 to I-635 

 Ultimate construction cost: $4.8 B  

 Available funds: $1.4 B (Phase 1) 

 Phase I began: Fall 2013 

 AGL Constructors contracted to 

complete Phase 1 only.  

 Estimated completion:  Mid-2017 
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PROJECT OVERVIEW 

Improvements include: 

 Additional general purpose lanes  

 18-mile reversible TEXpress toll (managed lane) system 

 Rehabilitation, reconstruction or expansion of 75+ bridges 

 Added connectivity to LBJ Freeway and the north side of the Sam Rayburn Tollway/I-35E 

intersection 

 New southbound Lewisville Lake bridge, includes bike and pedestrian lanes 

 Lengthening and widening ramps throughout the corridor 

 Adding continuous frontage road lanes along the corridor 
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MANAGED TOLL LANES 

 Branded as TEXpress Lanes in the North Texas region 

 Congestion management system with variable pricing  

 Offers additional choice to motorists 

 Lanes will be reversible 

 Open southbound for morning rush hour, northbound for afternoon rush hour 

 Lanes are separated by barriers 

 Twelve [“12”] access points  

 Six [“6”] northbound 

 Six [“6”] southbound  

 Shoulders for emergencies 
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FUNDING 

 Local, state and federal resources 

 More than $600 million from Denton County Regional Toll 

Fund 

 Phased approach to construction  

 AGL – Phase 1 

 Phase 2 begins sometime after Phase I and is estimated at $3.4 

billion 

 A portion of funding will come from revenue generated from 

managed lanes 
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SOUTH SEGMENT 
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SOUTH SEGMENT OVERVIEW 

 “Wishbone” connection between 35Express and TEXpress managed lanes system 

 Addition of reversible managed lane system 

 Widening of bridges at 

 Valley View Lane 

 Valwood Parkway 

 Crosby Road 

 Whitlock Lane/Sandy Lake Road 

 Reconstruction of Belt Line/35E interchange 
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THE WISHBONE 
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THE WISHBONE 
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 Connects the TEXpress 

Managed Toll Lane System 

to the 35Express 

Managed Toll Lane System 

 Limits:  Crown Road 

(near Royal Lane) to 

Valley View Lane 

 Widening of lanes 

between Crown and 

Valley View 

Dallas 



CONSTRUCTION SEQUENCING 

 Phase 1(March 2015 – Late 2015) 

 Shift north and southbound traffic between I-635 and Valley View Lane to the inside and work on 

the outside of interstate 

 Restripe, set barrier during overnight closures 9 PM – 6 AM 

 Widen Harry Hines and Farmers Branch bridges 

 Shift traffic north on the westbound I-635 to southbound I-35E direct connector (mid-2015) 

 Place the drill shafts, columns and caps for the wishbone and direct connectors 

 

 

 
13 



THE WISHBONE - SOUTH OF I-635 
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DETOUR FOR NIGHTLY CLOSURES OF 

HARRY HINES  
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CONSTRUCTION SEQUENCING 

 Phase 2  (Late 2015 – Early 2016) 

 Northbound Valley View Lane exit ramp to close for approximately 3 months (late 2015) 

 Northbound and southbound traffic will exit at Valwood Parkway to access Valley View Lane 

 Northbound traffic will make a U-turn at Valwood Parkway and travel down the southbound 
frontage road to access Valley View Lane 

 Open the auxiliary lane from southbound I-35E to westbound I-635 (mid-2015) 

 Demolish a portion of the existing structures near the wishbone and direct connectors (early 
2016) 

 Place straddle caps over I-35E – nightly interstate closures (early 2016) 

 Shift traffic south on the westbound I-635 to southbound I-35 direct connector ramp (early 2016) 
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THE WISHBONE - I-635 TO VALLEY VIEW 
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CONSTRUCTION SEQUENCING 

 Phase 3  (Late 2015 – Mid-2017) 

 Shift mainlane traffic to the outside 

 Work on the inside of the interstate 

 Continue work on ramps and mainlanes 

 Place beams and deck over I-35E at the wishbone and direct connectors (2016) 

 Nightly mainlane closures 

 Open Wishbone (mid-2017) 
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I-635 
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REACHING OUT 
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REACHING OUT 

 www.35Express.org 

 eNewsletter 

 Text Alerts 

 Facebook/I35Express 

 Twitter/35Express 

 Project hotline 214-483-7777 

  Project email address info@35Express.org 
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REACHING OUT 
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REACHING OUT 
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REACHING OUT 
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STAYING INFORMED  

Community Meetings  

 Bi-annually (spring and fall) 

 Business Owner Information 

Meetings 

 Quarterly 
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COMING SOON… 

 Business access page on the 35Express website 

 Detours specifically for areas that may be impacted by 

construction 

 List of relocated businesses on website (coming soon) 
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PUBLIC INFORMATION OFFICE 
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2420 South Stemmons, 
Suite A, Lewisville 



30 

THANK 

YOU! 
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