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DATE January 12, 2018 CITY OF DALLAS 

TO Honorable Mayor and Members of the City Council 

SUBJECT 2017 Bond Program Implementation 
 

“Our Product is Service” 
Empathy | Ethics | Excellence | Equity 

On January 17, 2018, Rick Galceran, Director of the Bond Program Office, and I will brief 
City Council on implementation of the 2017 Bond Program. The briefing materials are 
attached for your review. 
 
Please feel free to contact me if you have any questions or concerns. 
 
 
 
 
Majed A. Al-Ghafry 
Assistant City Manager 
 
[Attachment] 
 

c: T.C. Broadnax, City Manager 
Larry Casto, City Attorney 
Craig D. Kinton, City Auditor 
Bilierae Johnson, City Secretary (Interim) 
Daniel F. Solis, Administrative Judge 
Kimberly Bizor Tolbert, Chief of Staff to the City Manager 
Jo M. (Jody) Puckett, Assistant City Manager (Interim) 

Jon Fortune, Assistant City Manager 
Joey Zapata, Assistant City Manager 
M. Elizabeth Reich, Chief Financial Officer 
Nadia Chandler Hardy, Chief of Community Services 
Raquel Favela, Chief of Economic Development & Neighborhood Services 
Theresa O’Donnell, Chief of Resilience 
Directors and Assistant Directors 
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Overview
• Proposed 2017 Bond Program expenditure 

schedule
• Project scheduling guidelines
• Bond Program Office

• Introduction/purpose
• Organizational structure

• Program management
• Bond Program website
• Next steps
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Proposed 2017 Bond Program 
Expenditure Schedule
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Proposed 2017 Bond Program 
Expenditure Schedule (cont.)
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2017 Bond Program 
Proposition FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 Total

Proposition A
Streets $73.0M $156.5M $181.3M $106.9M $16.2M $533.9M

Propositions B & C
Parks & Fair Park $58.0M $59.4M $80.1M $61.5M $52.9M $311.8M

Proposition D
Flood Control $5.3M $14.3M $19.9M $9.2M - $48.8M

Propositions E, F, G & H
Facilities $16.6M $49.2M $11.3M $2.5M $0.5M $80.1M

Proposition I
Economic Development $2.0M $5.0M $10.0M $11.4M $27.0M $55.4M

Proposition J
Homeless Assistance $0.5M $6.0M $3.5M $10.0M - $20.0M

Total $155.4M $290.4M $306.1M $201.5M $96.6M $1.050B



Project Scheduling Guidelines
• Give higher priority to projects with the following 

characteristics:
• Public protection/security concern
• Immediate repair/replacement to prevent further costly 

repairs
• “Now Ready” match funding and partnership 

agreements in place, e.g. Carpenter Park
• Extensive design, right-of-way or construction timeline
• Shovel-ready

• Ensure schedule reflects equitable geographic 
distribution whenever feasible
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BPO creates and tracks 
project schedules with aid 
from client departments

Bond Program Office Introduction
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Previous Bond Program 
Implementation

New Bond Program 
Implementation

Improvements

Delivery departments 
manage all aspects of own 

projects

Delivery departments track 
project status, expenditures 
and funding associated with 

own proposition

Delivery departments 
prepare and award 

contracts for own projects

Delivery departments 
create project schedules 

independently

BPO oversees project 
delivery, including awarding 

contracts

BPO oversees delivery of 
all projects

BPO manages, tracks and 
reports status of all projects 

and propositions

Centralizes responsibility 
for overall performance in 

one office

Ensures transparency, 
consistency and clear 

communication on status, 
funding and schedule

Speeds project delivery, 
saves money and holds all 

involved accountable

Projects planned to meet 
available bond sales; 

ensures five-year 
implementation

VS



Bond Program Office Organization
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Bond Program Office
Staff (Internal)

Client Departments
Staff (Internal)

Program Management Firms
Consultants (External)

Support Departments
Staff (Internal)

Director
Bond Program Office

Liaison Manager
Facilities & ECO/Housing

Liaison Manager
Financial

Liaison Manager
Transportation & Drainage

Liaison Manager
Procurement & PAO

Liaison Manager
Parks & Fair Park



Typical Cost of a Project

Construction
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Construction
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Program Management Firm(s)
The Statement of Qualifications proposes hiring up to three 
program management firms:
1. Horizontal

1. Proposition A: Streets and Transportation
2. Proposition D: Flood Protection and Storm Drainage

2. Parks and Recreation
1. Proposition B: Parks and Recreation
2. Proposition C: Fair Park

3. Vertical
Propositions E, F, G and H: Library, Cultural and Performing Arts, 
Public Safety and City Facilities

The Bond Program Office will initially manage economic 
development and homeless assistance projects.
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Program Management Firm Selection
Activity Date
SOQ submittals due Jan. 25, 2018
Proposal submittals due Feb. 21, 2018
Interviews Feb. 28, 2018
City Council agenda item April 11, 2018
Target contract execution May 11, 2018
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Bond Program Website
• New “dashboard” website will go live in late 

January 2018
• Website will allow users to:

• Track the status of projects, propositions and the Bond 
Program as a whole

• Learn specifics of any project, e.g. funding, 
participating agencies, location and delivery 
department

• Search for projects using an interactive GIS map
• Data will be updated automatically in real time 

through project management database 
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Next Steps (cont.)

February

March
Selection

April
Negotiation

May
Award/Begin 

activities

June
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February

March
Advertisement

April
Selection

May
Negotiation

June
Award/Begin 

activities

February
Advertisement

March

April

May
Award

June
Begin construction

Program Manager

Design Consultant

Shovel-Ready Projects
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Appendix
• Financial criteria for bond issuance
• Roles and responsibilities
• Website mock-ups

14

2017 Capital Bond Program



Financial Criteria for Bond Issuance
• Financial capacity is the primary factor in determining 

the implementation schedule for bond projects, which 
assumes:

• Conservative growth in the ad valorem tax base
• No change in the tax rate allocated to the debt service fund

• Commercial paper is used for short-term financing 
and “just-in-time borrowing” as projects are 
implemented

• Voter-approved general obligation bonds will be 
issued each year to retire the commercial paper with 
long-term financing
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Roles & Responsibilities
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Task (Design Phase) BPO PM Firm Client Dept. Support Dept.

Design RFQ X X

Verify scope/cost estimate X X

Verify budget X

Select design consultant X

Negotiate contract X X

Prepare agenda item X X

Execute contract X X X

Issue Notice to Proceed (NTP) X

Update schedule/budget in TRIRIGA X X

Conceptual design review X X

Supplemental agreements (if any) X X X

Public outreach X X

Final design X X

Update schedule/budget X X

Periodic payments X X



Roles & Responsibilities (cont.)
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Task (Bidding Phase) BPO PM Firm Client Dept. Support Dept.

Verify budget X

Advertise X X

Evaluate bids X X

Prepare agenda item X X

Prepare contract X X

Pre-construction meeting X

Submittals/review X X

Issue Notice to Proceed (NTP) X

Update costs/schedule X X

Notify property owners X X

Start/manage construction X

Substantial completion & walkthrough X

Periodic/final payments X X

Warranty & final inspection X

Project complete X X

Update schedule/final costs X X

Rectify expenditures X



Website Mock-up
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Website Mock-up (cont.)
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Website Mock-up (cont.)

20

2017 Capital Bond Program



Website Mock-up (cont.)
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Website Mock-up (cont.)
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