








Mobility Solutions, Infrastructure & Sustainability Committee  
Meeting Record 

 
 
 

The Mobility Solutions, Infrastructure & Sustainability Committee meetings are recorded. Agenda materials are available online 
at www.dallascityhall.com. Recordings may be reviewed/copied by contacting the Mobility Solutions, Infrastructure & 

Sustainability Committee Coordinator at 214-671-9465. 
Meeting Date: August 13, 2018 Convened: 2:01 p.m. Adjourned: 3:12 p.m. 
 
Committee Members Present: Committee Members Absent: 
Lee M. Kleinman, Chair  N/A 
Rickey D. Callahan, Vice Chair   
Tennell Atkins  
Sandy Greyson Other Council Members Present: 
Adam Medrano N/A 
Casey Thomas, II  
  
Presenters:  
Majed Al-Ghafry, Assistant City Manager 
Michael Rogers, Director, Department of Transportation  
Mark Duebner, Director, Department of Aviation  

 

Sarah Standifer, Director, Trinity Watershed Management   
  
City Staff Present:  
Robert Sims, City Attorney’s Office   Terry Lowery, Dallas Water Utilities  
Casey Burgess, City Attorney’s Office   Charles Estes, City Attorney’s Office   
Tanya Brooks, Department of Transportation    Susan Alvarez, Trinity Watershed Management   
Rick Galceran, Office of the Bond Program  Stephanie McHenry, Department of Aviation  
Matt Penk, Dallas Water Utilities  Mark Duebner, Department of Aviation  
Robert Perez, Public Works  
  
 
AGENDA 
 
Call to Order (2:01 p.m.) 

 
1. Approval of the June 25, 2018 Meeting Minutes 

Presenter(s): Lee M. Kleinman, Chair 
Action Taken/Committee Recommendation(s): A motion was made to approve the minutes for the June 25, 
2018 Mobility Solutions, Infrastructure & Sustainability Committee meeting. 

 
Motion made by: Adam Medrano Motion seconded by: Rickey D. Callahan  
Item passed unanimously: X Item passed on a divided vote:  
Item failed unanimously:  Item failed on a divided vote:  

 
2. Autonomous Delivery Vehicles  

Presenter(s): Michael Rogers, Director, Department of Transportation   
Action Taken/Committee Recommendation(s): Councilmembers asked which areas of the City the 
Autonomous Delivery Vehicles would be used in and how to address permitting and regulations. Staff stated that 
the location of the devices would be based on which companies have a contract for use of the devices and 
where they have a demand for them. Staff also confirmed that there would be a permit fee for the pilot program 
which could then be reconsidered once the pilot ends. Information only. 
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3. Dallas Love Field Master Plan Update  
Presenter(s): Mark Duebner, Director, Department of Aviation  
Action Taken/Committee Recommendation(s): Councilmembers asked several questions related to other 
options for traffic mitigation and staff provided their reasoning for focusing on the North Entry Plan option. A 
councilmember asked whether the North Entry Plan (which was included in the presentation) would be included 
in the Master Plan Update. Staff confirmed that it would not be. City Council will likely consider the Master Plan 
Update for a vote in September 2018. Information only. 
 

4. Margaret McDermott Bridge Status Update – Briefing Memo 
Presenter(s): Sarah Standifer, Director, Trinity Watershed Management   
Action Taken/Committee Recommendation(s): Councilmembers asked several questions regarding the long-
term options and safety of the bridge, as well as the expectations for pricing and payment. Staff shared that 
options were still being considered and pricing information will likely be available and coming to City Council 
within three to five weeks. Information only. 
 

5. Upcoming Agenda Items 
Presenter(s): Lee M. Kleinman, Chair 
Action Taken/Committee Recommendation(s): Councilmembers asked questions regarding draft items A, B, 
D, and I. Staff addressed the questions that were presented, and a motion was made to move all agenda items 
forward to the full City Council for consideration. 

 
Motion made by: Rickey D. Callahan Motion seconded by: Adam Medrano 
Item passed unanimously: X Item passed on a divided vote:  
Item failed unanimously:  Item failed on a divided vote:  

 
 
Adjourn (3:12 p.m.) 
 

 
APPROVED BY:       ATTESTED BY:  
 
 
 
 
Lee M. Kleinman, Chair      Kate Bower, Coordinator  
Mobility Solutions, Infrastructure, &    Mobility Solutions, Infrastructure, &  
Sustainability Committee     Sustainability Committee  



Memorandum

DATE August 24, 2018 CITY OF DALLAS 

TO 
Honorable Members of the Mobility Solutions, Infrastructure and Sustainability 
Committee 

SUBJECT FY 2018-19 Budget Amendments 

“Our Product is Service” 
Empathy | Ethics | Excellence | Equity 

On Monday, August 27, 2018, you will review potential budget amendments. The 
proposed amendments are attached for your review.  

Please feel free to contact me if you have any questions or concerns. 

c: 

Majed A. Al-Ghafry 
Assistant City Manager 

[Attachment] 

Honorable Mayor and Members of the City Council 
T.C. Broadnax, City Manager
Larry Casto, City Attorney
Craig Kinton, City Auditor 
Bilierae Johnson, City Secretary
Preston Robinson, Administrative Judge
Kimberly Bizor Tolbert, Chief of Staff to the City Manager

Jon Fortune, Assistant City Manager 
Joey Zapata, Assistant City Manager 
Nadia Chandler Hardy, Assistant City Manager and Chief Resilience Officer 
M. Elizabeth Reich, Chief Financial Officer
Raquel Favela, Chief of Economic Development & Neighborhood Services
Directors and Assistant Directors



Source of Funds Amount Use of Funds Amount
Public Works - Forestry Division that provides 
maintenance of trees in medians and rights-of-way $897,656 Tax reduction $897,656

Total Source of Funds $897,656 Total Use of Funds $897,656
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount

Public Works - pilot program to address alley access in 
partnership with DWU, Storm Water, and Sanitation $500,000 Tax reduction $500,000

Total Source of Funds $500,000 Total Use of Funds $500,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount
Transportation - expanded bike lane program $500,000 Tax reduction $500,000

Total Source of Funds $500,000 Total Use of Funds $500,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount
Development Services - historic resource survey $100,000 Tax reduction $100,000

Total Source of Funds $100,000 Total Use of Funds $100,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount
Transportation - City funds to leverage $1.4m of 
NCTCOG funds to retime 106 traffic signals and 
provide vehicle detection capabilities at 20 
intersections $278,000 Tax reduction $278,000

Total Source of Funds $278,000 Total Use of Funds $278,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount
Transportation - existing bike lane program $500,000 Tax reduction $500,000

Total Source of Funds $500,000 Total Use of Funds $500,000
Difference $0

MSIS Council 

Amendment #75 - CM Kleinman

Amendment #70 - CM Kleinman

Amendment #71 - CM Kleinman

Amendment #72- CM Kleinman

Amendment #73 - CM Kleinman

Amendment #74 - CM Kleinman



Source of Funds Amount Use of Funds Amount
Public Works - pay-as-you-go street and alley 
improvements $1,000,000 Tax reduction $1,000,000

Total Source of Funds $1,000,000 Total Use of Funds $1,000,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount

Transportation - expanded bike lane program $500,000
Public Safety - to be used for compensation or 
bonuses that will help with retention and recruitment $500,000

Total Source of Funds $500,000 Total Use of Funds $500,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount

Development Services - historic resource survey $100,000
Public Safety - to be used for compensation or 
bonuses that will help with retention and recruitment $100,000

Total Source of Funds $100,000 Total Use of Funds $100,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount
Property Tax $1,000,000 Transportation - on-street bicycle infrastructure $1,000,000

Total Source of Funds $1,000,000 Total Use of Funds $1,000,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount
ATTPAC bailout $1,000,000 Transportation - on-street bicycle infrastructure $1,000,000

Total Source of Funds $1,000,000 Total Use of Funds $1,000,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount

Property Tax $400,000
Environmental Quality - climate and environmental 
planning $400,000

Total Source of Funds $400,000 Total Use of Funds $400,000
Difference $0

MSIS Council 

Source of Funds Amount Use of Funds Amount

Transportation - existing bike lane program $500,000 Create more code enforcement positions for District 7 $500,000

Amendment #79 - CM Kingston

Amendment #80 - CM Kingston

Amendment #81 - CM Kingston

Amendment #76 - CM Kleinman

Amendment #77 - CM Gates

Amendment #78 - CM Gates

Amendment #82- CM Felder



Total Source of Funds $500,000 Total Use of Funds $500,000
Difference $0

MSIS Council 
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DATE August 24, 2018 CITY OF DALLAS 

TO 
Honorable Members of the Mobility Solutions, Infrastructure and Sustainability 
Committee  

SUBJECT Cotton Belt Regional Veloweb Trail Funding 
 

“Our Product is Service” 
Empathy | Ethics | Excellence | Equity 

The North Central Texas Council of Governments (NCTCOG) is working with regional 
stakeholders to expedite the implementation of the Cotton Belt Regional Veloweb Trail in 
coordination with the design and construction of the Cotton Belt Regional Rail Corridor 
Project. NCTCOG staff identified seven trail segments within the City of Dallas, five of 
which have been identified as critical trail/bridge sections. Critical trail/bridge sections 
must be implemented in coordination with design and construction of the rail 
infrastructure, because once the rail infrastructure is in place and the line is operational, 
it may not be possible to build the trail within those corridors due to limited access, 
constricted rights-of-way or other limiting factors. 
 
On Friday, August 24, 2018 NCTCOG staff will brief the Surface Transportation Technical 
Committee (STTC) on the funding recommendations to implement the critical and 
noncritical trail segments and is planning to brief the Regional Transportation Council 
(RTC) on September 13, 2018, with possible action on October 11, 2018. Below is 
information related to the critical and non-critical trail sections. 
 
Critical Trail Sections (Sections CBT15,16,17 &19. See attached map) 
• Total Miles: 4.1 miles unfunded 
• Total Project Cost Estimate: $7,736,024 

o Federal Share: $6,188,819 
o 20% Match Requirement 

 Dallas County Share: $558,471 
 City of Dallas Share: Transportation Development Credits $988,734 

 
Critical Trail Sections (Sections CBT5. See attached map) 
• Total Miles: 1.2 miles funded 
 
Non-Critical Trail Sections (Sections CBT18 & 20. See attached map) 
• Total Miles: 1.7 miles unfunded 
• Total Project Cost Estimate: $2,196,575 (30% savings applied if built with the rail 

project) 
o Federal Share: $1,757,260 
o 20% Match Requirement 

 City of Dallas Share: Transportation Development Credits $439,315 
 
 
 
 



DATE August 24, 2018 
SUBJECT Cotton Belt Regional Veloweb Trail Funding 

“Our Product is Service” 
Empathy | Ethics | Excellence | Equity 

Should you have questions or comments, please contact Michael Rogers, Director of the 
Department of Transportation, at 214-671-9596. 

Majed A. Al-Ghafry, P.E. 
Assistant City Manager  

c: 

[Attachment] 

Honorable Mayor and Members of the City Council 
T.C. Broadnax, City Manager
Larry Casto, City Attorney
Craig Kinton, City Auditor 
Bilierae Johnson, City Secretary
Preston Robinson, Administrative Judge
Kimberly Bizor Tolbert, Chief of Staff to the City Manager

Jon Fortune, Assistant City Manager 
Joey Zapata, Assistant City Manager 
Nadia Chandler Hardy, Assistant City Manager and Chief Resilience Officer 
M. Elizabeth Reich, Chief Financial Officer
Raquel Favela, Chief of Economic Development & Neighborhood Services
Directors and Assistant Directors
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Interagency Transportation Report 
RTC / TxDOT / NTTA / DART / DRMC / DFW Airport / HSR 

August 2018 
 

Regional Transportation Council (RTC) 
 
Funding Approved for Suburban Transit Planning.  The NCTCOG has received three 
requests for planning assistance in developing a comprehensive strategy to expand transit 
service in areas not currently served by a public transportation authority (DART, Trinity Metro, or 
DCTA).  The three areas requesting assistance are: (1) Collin County cities including Frisco, 
McKinney and Allen, (2) Southern Dallas County cities including Cedar Hill, Duncanville, DeSoto 
and Lancaster, and (3) Tarrant County cities surrounding the Trinity Metro service area.  The 
RTC approved $2 million to fund a comprehensive study that will be coordinated by NCTCOG 
staff. 
 
These requests indicate that outlying suburban cities are beginning to recognize the need for 
public transportation services to adequately serve their growing populations.  One of the key 
challenges of this study will be whether these areas will ultimately join an existing public 
transportation authority (like DART) or move forward with some other strategy such as 
contracting for services or forming a new authority. 
 
Metropolitan Transportation Plan (MTP) Policy Bundles and Transportation Development 
Credits (TDC).  The City of Dallas was successful in demonstrating support for 17 of the 20 
regional transportation policies identified in the MTP.  As a result, the City is eligible to use 11.6 
million Transportation Development Credits (TDC) through FY 2019.  As a reminder, TDCs are 
not money; they can only be used to satisfy the local match requirements to receive federal 
funding for a project. 
 
RTC Legislative Committee.  The new Chair of the RTC, Gary Fickes, selected Jungus Jordan 
(Fort Worth Council member) and Lee Kleinman to serve as the Chair and Vice Chair, 
respectively, of the Legislation and Finance Partnership Subcommittee.  All members of the 
RTC are invited to participate in the work of this committee.  It is expected that there will be a 
legislative workshop before the October RTC meeting and action on a legislative program in 
November. 
 
Bylaws Update Approved.  The RTC approved an update to their Bylaws after a second 
reading at their August 9th meeting.  The Bylaws maintain the current six positions for the 
Dallas / Highland Park / University Park membership cluster.  Although Dallas is making up a 
slightly smaller percentage of the regional population and employment over time, the Bylaws 
Committee recognized the role that Dallas plays as owner/operator of Love Field in making its 
recommendation. 
 
Clean Air Action Day Recognition.  The City of Dallas was one of three area cities recognized 
for their efforts to encourage participation in the Clean Air Action Day on June 22nd. 
 
Ozone Monitoring Update.  As of July 26th, there have been 20 ozone exceedance days.  
There were 24 exceedance days in 2017.  The 8-month ozone season runs through October. 
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Texas Department of Transportation (TxDOT) 

 
2019 Unified Transportation Program (UTP) and Updates to the Regional 10-Year Plan.  
The UTP is TxDOT’s tool for allocating funding for a 10-year period.  It is updated and approved 
annually by the Texas Transportation Commission.  The Regional 10-Year Plan is a plan that is 
required by HB 20 passed by the state legislature in 2015 and is approved by the RTC.  
NCTCOG staff has been working closely with TxDOT to track the availability of funding from 
year-to-year so that no funding is lost.  This year’s update for these two documents is focused 
on funding revisions to existing projects – new projects will not be added.   Projects within the 
City of Dallas include: 
 

• IH 635 LBJ East and Skillman-Audelia Bridge 
• SM Wright Reconstruction as Thoroughfare 
• IH 20 Frontage Roads 
• IH 35E South of US 67 Express Lane 
• IH 30 Canyon and IH 30 East (not funded for construction) 
• IH 30 at Loop 12 Interchange Direct Connectors 
• Northwest Highway / Skillman Interchange 
• SH 78 (Garland Road) / Gaston Intersection 

 
The TTC is scheduled to approve the UTP on August 30th.  It is expected to allocate $7.3 billion 
in Category 2, 4, and 12 funds to the North Texas Region over the next ten years.  In the draft 
document, TxDOT has shifted more that $500 million from Category 2 funded projects (projects 
selected by the RTC) to other funding sources controlled by the state.  If approved, this will free 
up those Category 2 funds for other priority projects in the region.  
 
North Texas Vacancy on Texas Transportation Commission (TTC).  The TTC position 
normally held by a representative from the DFW area has been vacant for six months.  The five-
member commission is appointed by the Governor.  This position was previously held by Victor 
Vandergriff, who resigned in February. 
 

North Texas Tollway Authority (NTTA) 
 

Update on DNT Median Project.  The NTTA is making good progress on their project to 
replace the median barrier and resurface the Dallas North Tollway (DNT) from LBJ Freeway to 
downtown.  As a part of this project, the NTTA is improving the pavement and markings at the 
northbound DNT off-ramp at Northwest Highway and Lomo Alto.  This three-month project 
began on August 12th and will require the closure of segments of Lomo Alto for several weeks.  
The overall DNT project is on-schedule to be completed by the end of the year. 
 

Dallas Area Rapid Transit (DART) 
 
Cotton Belt Update.  The DART Board is scheduled to take action on several items related to 
the Cotton Belt rail project at their August 28th meeting: (1) a Service Plan amendment that 
stipulates the alignment, station locations, grade separations, and maintenance facilities, (2) a 
Betterments Program for the corridor that will provide additional amenities such as upgraded 
fence materials, sound wall finishes, enhanced landscaping through a community involvement 
process, and (3) an updated Debt Resolution that authorizes debt funding for both the Cotton 
Belt and D2 Subway projects. 
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The Dallas Council resolution called for the Preston and Coit stations to be eliminated.  DART 
staff has said that if the Board chooses to leave these two stations out of the Cotton Belt project, 
they will still be included in the official “Service Plan.”  The Board has asked DART staff to 
identify the process that would be required to also delete these stations from the underlying 
Service Plan. 
 
New Fare Structure Effective August 18th.  DART’s new fare structure, which was approved 
in January, went into effect on Saturday, August 18th.  While most fare categories are 
increasing about 20%, there are other changes that are intended to provide increased value to 
riders.  One example is the introduction of “fare capping” which allows regular users to receive 
the benefits of a monthly pass without making an upfront cash outlay.  Riders using the GoPass 
mobile app or GoPass Tap card will never spend more than the total cost of a day pass in a 
single day, or the total cost of a monthly pass in a calendar month.  Each calendar month, after 
purchasing 16 day passes or the equivalent, riders won't be charged another fare until the end 
of that month. 
 
Other major changes to the DART fare structure include: 
 

• The Single Ride Pass has been brought back for bus-only transit as a cash-only fare of 
$2.50. 

• The new A.M. and P.M. Passes have replaced two-hour passes. Valid for unlimited trips 
on all DART buses and rail modes, these passes provide savings for riders who need to 
travel more than two hours but who don't need a full Day Pass. 

• The Midday Pass, available for bus and rail travel between 9:30 a.m. and 2:30 p.m. is 
now offered on weekends as well. 

• High School reduced fare passes, available for bus and rail transit with a valid DART 
Service Area school ID card, has been extended to include weekends. 
 

Additional information about the fare change is available at http://www.dart.org/fares.  
 
Annual Budget and Financial Plan.  The Board approved distribution of their draft 2019 
Budget and 20-Year Financial Plan to the Service Area cities.  DART has invited City Managers 
and Chief Financial Officers to attend a briefing on August 30th from 9:00 to 11:00 am at DART 
Headquarters.   
 
Briefings on Service Standards.  The Board’s Operations, Safety and Security Committee 
continued their briefings on service standards in July and August.  The July briefing covered 
service standards related to “Directness of Service” and specifically addressed the Dallas 
Council’s expressed desire that travel time for transit passengers should be as time-competitive 
as possible with auto travel.  The August briefing included two topics: “ADA Paratransit” 
services and “On Time Performance” of buses and LRT trains.  This completes a series of eight 
briefings since December 2017 on existing service standards and proposals to improve them.  
The Board is scheduled to take action in September to update their standards. 
 

Dallas Regional Mobility Coalition (DRMC) 
 
Texas House member Linda Koop (District 102) was the featured speaker at the DRMC’s 
August 3rd meeting.  She provided a wide-ranging discussion on her experiences in Austin and 
the inner workings of the legislature.  She served as the Republican co-chair for the bi-partisan 
Dallas Delegation during the last session and encouraged cities to bring local legislative issues 

http://www.dart.org/fares
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to the Delegation’s attention early in the session.  The Delegation tends to focus on about ten 
key issues that are determined during the first month of the session. 
 
The Executive Committee voted unanimously to designate James McCarley as Executive 
Director Emeritus.  This is a non-voting position intended to honor James for the many years 
that he was involved with the DRMC as Executive Director.  The next DRMC meeting will be 
Friday, September 7th. 
 

DFW International Airport (DFW) 
 
DFW Airport Begins Implementation of Curbside Reallocation Changes.  The Airport is 
implementing changes to its terminal curbsides to provide for more efficient and safer curbside 
operations.  Currently, drivers can wait curbside in their vehicles as they pick-up or drop-off 
customers.  As of July, the curbside has been designated for active loading and unloading only.  
Customers needing additional time to wait for pick-up and drop-off may park in the 1-hour and 
2-hour parking spaces in the terminal parking garages at no additional cost.  To accommodate 
the increased demand, DFW is adding nearly 1200 new 1-hour parking spaces in most of the 
terminal garages.  While the policy is in effect now, full enforcement begins September 8, 2018.  
This is similar to Dallas Love Field’s curbside rules which have been in effect since 2001. 
  
Beginning in January 2019, taxis and shared-rides will be relocated to the lower level of the 
terminals.  The upper levels will remain for passenger pick-up/drop-off, and Transportation 
Network Companies (TNCs) such as Uber, Lyft and Wingz. TNCs now accommodate 23% of all 
DFW traffic, and nearly 10,000 transactions a day. 
  
These changes were discussed at DFW’s Board meeting in May and, in the following weeks, 
with representatives of various transportation providers, including taxi companies, TNCs and 
limousine companies.  Airport staff will continue to coordinate with their transportation partners 
to ensure a smooth transition. 
  
Annual Environmental, Social, and Governance Report.  DFW has released its second 
Environmental, Social, and Governance (ESG) Report. The report details the airport’s 
commitment to the community by highlighting its initiatives in sustainability and environmental 
stewardship, business inclusion and diversity, and its commitment to innovation. The ESG 
Report can be accessed at www.dfwairport.com/esg.  
 

High Speed Rail (HSR) 
 

Texas Central Express Interest in Dallas to Fort Worth HSR Link.  Michael Morris reported 
at the RTC that Texas Central Partners, the developer for the high-speed proposed HSR project 
from Dallas to Houston, has expressed interest in the Dallas to Fort Worth HSR segment.  The 
RTC has approved funding to complete the environmental study for the Dallas to Fort Worth 
segment which will evaluate different technologies (e.g., high-speed rail and hyperloop) and 
routes for the connection.  NCTCOG and Texas Central are reviewing the current memorandum 
of understanding between the two agencies to determine how it needs to be updated to 
accommodate the expression of interest by Texas Central. 

http://www.dfwairport.com/esg


Trinity River Corridor Bond Program Expenditure Report
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  Bond Program  
Authorized 

Amount 
 Bond Program 

Allocation 

Additional City, 
Grant, or Private 

Funding TOTAL
Expended / Encumbered (as  

of June 30,2018)

Remaining / 
Planned 

Expenditures

Remaining 
Amount Private 

Funds Comments

1998 Bond Program

N973Margaret Hunt Hill Bridge (Woodall Rodgers)  Prop 11 (Trinity River)  $    28,000,000  Complete 

Design  $            481,795  $        5,837,000 6,318,795$        $                     6,318,795 
Land Acquisition (TxDOT payment)  $         6,010,400 6,010,400$        $                     6,010,400 
Construction  $       21,326,171  $      12,955,964 34,282,135$      $                   34,282,135 Private fund (Includes $6,250,000 from Trinity Parkway and 

$705,964 from interest earnings and $1,233,000 Public Art)
  Remaining/Planned Expenditures  $              25,754 25,754$            25,754$            

Sub-Total - Margaret Hunt Hill Bridge  $       27,844,120  $      18,792,964 46,637,084$     46,611,330$                    25,754$            -$                      

N963Lakes  Prop 11 (Trinity River)  $    31,500,000 

Master Implementation Plan  $            573,574 573,574$           $                        573,574 Complete 

Upper Trinity River Feasibility Study  $         2,867,000  $        4,750,000 7,617,000$        $                     7,617,000 Complete 2006 bond fund

Water Quality Study  $            455,643 455,643$           $                        272,147 Complete 

Parkway Charrette Review  $              20,790 20,790$             $                          36,540 Cancelled

Lakes/Parkway Design  $       17,606,067  $           105,000 17,711,067$      $                   15,614,695  Complete feasibility for USACE $105,000 private funds

Testing, Miscellaneous  $            684,951 684,951$           $                        725,515 Complete

  Remaining/Planned Expenditures -$                       Remaining funds reprogrammed per CR 15-1486 

Sub-Total - Lakes  $       22,208,025  $        4,855,000  $     27,063,025  $                   24,839,471  $                     -  $                     - 
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Trinity River Corridor Bond Program Expenditure Report
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  Bond Program  
Authorized 

Amount 
 Bond Program 

Allocation 

Additional City, 
Grant, or Private 

Funding TOTAL
Expended / Encumbered (as  

of June 30,2018)

Remaining / 
Planned 

Expenditures

Remaining 
Amount Private 

Funds Comments
N966Great Trinity Forest/Park  Prop 11 (Trinity River) and 

Prop 01 (Street & 
Transportation) 

 $    41,800,000 

Master Implementation Plan  $            592,400 592,400$           $                        592,400 Complete

Buckeye Trail  $            286,952  $             11,000 297,952$           $                        297,952 Complete Grant fund

Canoe Launch - Loop 12  $            378,671  $             28,838 407,509$           $                        407,509 Complete1985 Bond fund

Canoe Launch - Sylvan  $              50,849  $           228,838 279,687$           $                        279,687 Complete Grant Fund and 1985 bond  fund

Groundwork Dallas  $                     -  $                       -  $           125,000 125,000$           $                        125,000 -$                      Complete Grant fund

IH-20 Gateway  $         1,332,573 1,332,573$        $                     1,332,573 Complete

T220Land Acquisition and Miscellaneous 

(Appraisals, Titles, Surveys, Permits, etc.)

 $         4,176,128  $        3,200,000 7,376,128$        $                     7,376,128 

Levee Top Trail  $            110,000 110,000$           $                        110,000 Complete

Loop 12 Gateway  $            546,340 546,340$           $                        546,340 
MLK Jr. Gateway/Cedar Crest Bridge - 

Pedestrian and Bicycle Enhancement

 $         2,653,696  $        1,005,066 3,658,762$        $                     3,624,065 34,697$            Complete 2003 bond Streets fund: $1,004,389; 1998 bond  
Trinity Parkway: $2,000,000; DWU: $36,748 

Moore Park Gateway  $         1,479,185  $        2,000,000 3,479,185$        $                     3,479,185 Complete Private fund

Rochester Gateway  $            214,033 214,033$           $                        214,033 Complete

Santa Fe Trestle Trail  $         4,134,060  $        3,931,467 8,065,527$        $                     8,065,527 Complete Grant fund

Soft Surface Trails  $            180,457 180,457$           $                        180,457 Complete

T291Texas Horse Park  $         1,265,732  $      14,170,000 15,356,203$      $                   15,356,203 -$                      Complete 2006 bond  (PKR) fund

Trinity Audubon Center  $       15,089,556  $           308,600 15,398,156$      $                   15,398,156 Complete 2006 bond  (PKR) fund funding reimbursed from 
Deepwoods Closure CO Funds (Streets)

Trinity Trails - Phase 1  $         2,771,046 2,771,046$        $                     2,771,046 Complete

Trinity Trails - Phase 2  $         2,234,235 2,234,235$        $                     2,234,235  Complete 

Trinity Trails - Phase 3  $         1,327,297  $        2,500,000 3,827,297$        $                     3,827,297 Substantially complete AT&T Naming Rights Agreement

T302Trinity Standing Wave  $            502,949  $        3,727,150 4,097,991$        $                     4,097,991 -$                      2006 bond  (PKR) fund, PKR is working with consultant and 
UACE to partially remove schedule removal process underway

Balanced Vision Plan - Urban Design 

Consultants

 $            120,000 120,000$           $                        120,000 -$                      Complete

T283 T284 Joppa Gateway Park  $            547,819  $        1,409,496 1,957,315$        $                     1,957,315 (0)$                    Substantially  complete 2003 bond  (Street Prop) fund 

  Remaining/Planned Expenditures  $            994,507 987,312$          -$                      MLK Jr. Gateways- complete, includes funds reserved for 
potential future Council Actions for completion of Loop 12 

Sub-Total - Great Trinity Forest/Park  $       40,988,485  $      32,645,455  $     73,415,108  $                   72,393,099  $           34,697 -$                      
-$                      
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N962Dallas Floodway Extension  Prop 11 (Trinity River)  $    24,700,000 

Master Implementation Plan  $            296,200 296,200$           $                        296,200 
Project Cooperation Agreement (Corps)  $       13,000,000 13,000,000$      $                   13,000,000 
Land Acquisition and related costs  $         5,094,094  $        2,240,018 8,000,000$        $                     7,523,197 476,803$          476,803$          USACE Fund

Lower Chain of Wetlands  $                       -  $      42,691,522 42,691,522$      $                   42,691,522 USACE Funds  not sent to City

-$                      
Upper Chain of Wetlands Construction (Cells 

B & C)

 $         5,914,467  $      13,520,754 19,435,221$      $                   19,435,221 USACE Funds  not sent to City

  Remaining/Planned Expenditures  $            355,720 355,720$          355,720$          -$                      Includes funds reserved for potential future Council Actions 
including contingency funds for Upper Chain of Wetlands and 
multi use maintenance trails

Sub-Total - Dallas Floodway Extension  $       24,660,481  $      58,452,294  $     83,778,663  $                   82,946,140  $         832,523  $         476,803 

N965Trinity Parkway  Prop 11 (Trinity River) and 
Prop 01 (Street & 
Transportation) 

 $    84,000,000  Project cancelled per CR 17-1200 

NTTA - Environmental Impact Statement  $       15,258,349 15,258,349$      $                   15,258,349 NTTA refund $552,280

Land Acquisition  $       17,034,394 17,034,394$      $                   17,034,394 
Lakes/Parkway Design  $         4,858,522 4,858,522$        $                     4,858,522 -$                      
Cedar Crest Bridge - Ramp to park  $         2,000,000 2,000,000$        $                     2,000,000 

  Remaining/Planned Expenditures  $       36,353,385 -$                      -$                      -$                      
 $       75,504,650  $                       -  $     39,151,265 $39,151,265  $                     -  $                     - 

Sub-Total - Trinity Parkway

N964Elm Fork Flood Protection  Prop 11 (Trinity River)  $    30,000,000 

Drainage Master Plan  $            597,993 597,993$           $                        597,993 Complete

T
0

Land Acquisition (Soccer Complex)  $       14,559,984  $      14,325,673 28,885,657$      $                   29,107,964  Complete 2006 bond  (PKR) fund July 2008  reprogrammed 
Flood fund to Elm Soccer Complex (Moneygram ) $14.3M

Design  $         2,419,960 2,419,960$        $                     2,434,960 
Joint Use Maintenance Trails  $         2,625,000 2,625,000$        $                     2,625,000  Under construction by USACE City's cost share to USACE  for DFE 

Projects $2.625M 

  Remaining/Planned Expenditures  $         9,813,752 9,813,752$       9,813,752$       -$                       Reprograming for  DFE (2015) 

Sub-Total - Elm Fork  $       30,016,689  $      14,325,673  $     44,342,362  $                   34,765,917  $      9,813,752  $                     - 
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N972Beckley Avenue Improvements  Prop 11 (Trinity River)  $      6,000,000 Estimated Completion winter 2018

Design  $            650,875  $           157,275 808,150$           $                        808,150 1995 bond fund

Right-of-way Acquisition  $            359,863 336,388$           $                        336,388 
Construction  $         4,956,787 4,970,979$        $                     4,973,056 (2,077)$             

  Remaining/Planned Expenditures -$                      -$                      -$                      
* Sub-Total - Beckley Avenue 

Improvements

 $         5,967,525  $           157,275  $       6,115,517  $                     6,117,594  $            (2,077)  $                     - 

Flood risk/Eco restoration/recreation  Prop 11 (Trinity River) 

  Remaining/Planned Expenditures  $       48,532,697  $                       -  $     48,532,697  $                                    - 48,532,697$      $                     -  2/2/18 briefing outlined fund flood risk management projects 
with UACE, variance of $200,000 result of fund contract 
closures 

W245Flood risk/Eco restoration/recreation  $       48,532,697  $                       -  $     48,532,697  $                                    -  $    48,532,697  $                     - 
  Remaining/Planned Expenditures

 $                     5,958,242 
N971TRCP Comprehensive Land Use Plan  Prop 11 (Trinity River)  $                     -  $         1,090,192 1,090,192$        $                     1,090,188 4$                     -$                      Complete funded with Trinity Proposition bond interest earnings   

P656East Levee Transmission Line Relocation  Prop 11 (Trinity River)  $                     -  $         1,966,283 1,966,283$        $                     1,966,283 -$                      -$                      Complete funded with Trinity Proposition bond interest earnings

P741West Levee Norwood Transmission Line ( 
Oncor)

 Prop 11 (Trinity River)  $                     -  $         1,084,421 1,084,421$        $                     1,084,421 -$                      -$                      Complete funded with Trinity Proposition bond interest earnings

VariousImplementation Costs FY 1999-2014  Prop 11 (Trinity River)  $                     -  $       20,412,709 20,412,709$      $                   19,018,969 1,393,740$       Funded with Trinity Proposition bond interest earnings.  Includes 
reimbursement to general fund for Trinity River Corridor Project 
implementation costs including staff and equipment since 1998

Total 1998 Bond Program  $  246,000,000  $     251,743,580  $    129,228,661  $   393,589,325  $                 329,984,677  $    60,631,090  $         476,803 

2006 Bond Program
U783Continental - Industrial/Riverfront to IH 35E  Prop 01 (Street & 

Transportation) 
 $      3,828,900  $         6,058,399 6,058,399$        $                     6,086,358 (27,959)$           -$                       Project under construction estimated completion fall 2021 

transferred unencumbered 2003 and 2006 bond funds

U215Industrial/Riverfront Improvements  Prop 01 (Street & 
Transportation) 

 $      5,488,091  $         3,937,387 3,937,387$        $                     3,520,821 416,566$          -$                      Project under construction.  Estimated completion fall 2018

U230Sylvan Bridge from Irving to Gallagher -  
Amenities

 Prop 01 (Street & 
Transportation) 

 $      9,827,510  $         9,284,672 9,284,672$        $                     9,279,491 5,181$              -$                      Complete

T512Pressure Sewers  Prop 02 (Flood & Storm 
Drainage) 

 $    14,720,921  $         3,683,631 3,683,631$        $                        642,240 3,041,391$       -$                      On hold 

T509Hampton-Oak Lawn Improvements (Baker 
Pump Station)

 Prop 02 (Flood & Storm 
Drainage) 

 $    48,116,510  $       59,607,129 59,607,129$      $                   59,607,139 (10)$                  -$                      Complete additional 2006 bond fund

T510Pavaho Sump Improvements  Prop 02 (Flood & Storm 
Drainage) 

 $    37,778,480  $       38,100,971 38,100,971$      $                   38,100,971 -$                      -$                      Complete transferred Reserve 2006 bond fund

T513Sump A Improvements  Prop 02 (Flood & Storm 
Drainage) 

 $    56,157,200  $       10,163,507 10,163,507$      $                   10,162,762 745$                 -$                       2006 bond fund were reprogrammed by CR 09-1498 to fund 
necessary levee improvements.  Estimated completion spring 
2018

P
5
5

Levee Improvements  Prop 02 (Flood & Storm 
Drainage) 

 $                     -  $       40,403,466 40,403,466$      $                   40,402,678 788$                 -$                      Complete 2006 bond funds were reprogrammed CR09-1498 to 
fund necessary levee improvements

P
6
4

Dallas Floodway Levee Land Acquisition  Prop 02 (Flood & Storm 
Drainage) 

 $                     -  $            549,200 549,200$           $                        343,215 205,985$          -$                      Property acquisition for Dallas Floodway transferred reserve 
2006 bond Fund

T024Belleview Trail Connector  Prop 03 Park & Recreation 
Facilities) 

 $      2,000,000  $            186,719 186,719$           $                        186,719 -$                      -$                      Funds reprogrammed CR 09-2781 to Trinity Standing Wave.

T352Reunion Gateway Land  Prop 03 Park & Recreation 
Facilities) 

 $      1,200,000  $              24,781 24,781$             $                          24,781 -$                      -$                      Funds reprogrammed CR 09-2781 to Trinity Standing Wave.

P105, P107,   P658IH-30 Bridge  Prop 01 (Street & 
Transportation)  

 $         6,744,674 27,145,551$       33,890,225$      $                   33,847,447 42,778$            42,299$             Transferred 2003 and 2006 bond  fund, Dallas County fund, 
private fund, and interest from private fund estimated completion 
2017 

T051Continental Pedestrian Modifications  Prop 03 Park & Recreation 
Facilities) 

 $      2,000,000  $         1,905,707 6,816,399$         8,722,106$        $                     8,722,106 -$                      2,826$              Complete Private fund  reprogramming remaining private fund to 
IH30 Bridge per donor

T322West Dallas Gateway Park  Prop 03 Park & Recreation 
Facilities) 

 $      1,800,000  $         1,709,914 1,709,914$        $                     1,709,914 -$                      -$                      Complete

(48,532,697)$                                                                                                                                                                                                                                                  
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T303Trinity Strand (Old Trinity Trail Phase II)  Prop 03 Park & Recreation 

Facilities) 
 $      1,500,000  $            602,198 602,198$           $                        580,337 21,861$            -$                      Complete

T077Elm Fork Trail  Prop 03 Park & Recreation 
Facilities) 

 $         200,000  $            191,586 191,586$           $                        191,586 -$                      -$                      2006 bond funds were reprogrammed to the Elm Fork Soccer 
Complex

Total 2006 Bond Program  $  184,617,612  $     183,153,940  $      33,961,950  $   217,115,891  $                 213,408,566  $      3,707,324  $           45,125 Project list includes projects with some connection to the 
Trinity River Corridor Project

2012 Bond Program
S768 Sump A Improvements  Prop 02 (Flood & Storm 

Drainage) 
 $    91,700,000  $       91,700,000 91,700,000$      $                   75,670,826 16,029,174$     Project under construction., estimated completion spring 2018

S624Trinity River Trail from Sylvan to Moore Park  Prop 01 (Street & 
Transportation) 

 $      6,418,400  $         6,418,400 6,418,400$        $                     4,100,145 2,318,255$       Phase I of the project completed, phase II anticipated spring 
2018

Total 2012 Bond Program  $    98,118,400  $       98,118,400  $          98,118,400  $                   79,770,971  $    18,347,429  $                     - Project list includes projects with some connection to the 
Trinity River Corridor Project
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 Department of Public Works- Major Street Projects  

Detailed Expenditure Report  Figures  provided from the  8/21/2018 Advantage Financial System

Unit Project Components

  Bond 
Program  

Authorized 
Amount 

 Current Bond 
Funding         

(as of 8-21-18) 

Additional 
City,Grant, or 

Private 
Funding TOTAL

 Expended / 
Encumbered          

(as of 8-21-18) 

Remaining / 
Planned 

Expenditures Comments
INTERGOVERNMENTAL  

PARTNERSHIP PROJECTS

P629/ P786
Modern Streetcar System Development 
Program

 $                    -  $                      - 
41,800,000$   41,800,000$   $38,411,764 3,388,236$      

State and Federal Funding; Project is substantially 
complete.

1683, 1684, 
1685, W072

Modern Streetcar-Northern and Southern 
Extensions 1,504,000$       30,872,531$   32,376,531$   $32,353,840 22,691$           

Texas Mobility  Funding; On June 17, 2015 Council 
authorized the disbursement of funds for 
construction of extensions to the streetcar project 
and for 2 additional vehicles.

S403
Mountain Creek Parkway  from South of 
Eagle Ford to Clark Rd. 6,701,000$     5,527,794$       -$                     5,527,794$     5,325,000$            202,794$         

Dallas County is the lead agency to administer 
design, construction, and ROW of this project; 
Project is under construction.

P640
Riverfront from UPRR to Parkhouse 
(Segment A) -$                      6,840,000$     6,840,000$     6,637,197$            202,803$         

State Funding. Project is under construction.  
Segment B (Riverfront from UPRR to Cadiz) will be 
completed by Dallas County. Funds returned to 
TXDOT for Segment B.

THOROUGHFARES

* U779
Central Boulevard -Commerce to Live 
Oak (part of Cesar Chavez project) 12,619,900$   14,531,230$     14,531,230$   14,528,193$          3,037$             

Project is under construction; PBW staff is working 
closely with DART and the Park Dept regarding 
proposed changes to the Pearl alignment/cross-
section and other roadway modifications in order to 
accommodate proposed changes/upgrades to 
Carpenter Park. 

U791
Live Oak-Olive to Central Blvd             
(part of Cesar Chavez project) 475,760$         477,760$          477,760$         114,381$               363,379$         

Project is under construction; PBW staff is working 
closely with DART and the Park Dept regarding 
proposed changes to the Pearl alignment/cross-
section and other roadway modifications in order to 
accommodate proposed changes/upgrades to 
Carpenter Park. 

* U798
Pearl-Commerce to Live Oak                         
(part of Cesar Chavez project) 4,336,191$     3,203,193$       3,203,193$     3,087,037$            116,156$         

Project is under construction; PBW staff is working 
closely with DART and the Park Dept regarding 
proposed changes to the Pearl alignment/cross-
section and other roadway modifications in order to 
accommodate proposed changes/upgrades to 
Carpenter Park. 

* R803 Community-Harry Hines to N.W. Hwy. 2,200,000$     839,635$          839,635$         $279,169.14 560,466$         Project is under design.

STREETSCAPE/URBAN DESIGN

P791
Colorado Blvd-Beckley Area Sidewalk 
Enhancement 675,000$          675,000$         524,806$               150,194$         Project is under construction.

COMPLETE STREET

* S405 Davis Street from Beckley to Hampton 979,600$         1,686,787$       840,000$         2,526,787$     311,868$               2,214,920$      
Construction scheduled for award on September 
26, 2018.

* S407 Henderson Ave. from US 75 to Ross Ave. 1,312,100$     1,315,145$       1,315,145$     317,404$               997,741$         Project is under design.
* S408 Knox from Katy Trail to US 75 734,700$         528,492$          528,492$         300,349$               228,143$         Project is under design.

S397 Main St. from Good Latimer to Exposition 734,700$         730,200$          730,200$         69,760$                 660,440$         Project is under design.

Additional Projects Added Upon Request

Asterick Denotes an Update from Previous Report 1



Department Of Aviation

Quarterly Activity Report

Expenses FY 2017-18 FY 2017-18 FY 2017-18 FY 2017-18 FY 2017-18 Over / (Under)

Budget YTD % of Budget Estimate % of Estimate Budget

Salaries & Benefits 18,247,198$       11,851,681$       65% 16,803,422$          71% (1,443,776)$                

Supplies / Materials 8,368,872$         4,408,326$         53% 8,424,784$            52% 55,912$                       

Services / Charges 100,945,928$     50,851,456$       50% 100,979,481$        50% 33,553$                       

Capital Outlay 4,543,867$         3,107,656$         68% 5,873,178$            53% 1,329,311$                 

Reimbursements (5,438,233)$        -$                         0% (5,413,233)$           0% 25,000$                       

Total Expenses 126,667,632$     70,219,119$       55.4% 126,667,632$        55.4% -$                                 

Revenues FY 2017-18 FY 2017-18 FY 2017-18 FY 2017-18 FY 2017-18 Over / (Under)

Budget YTD % of Budget Estimate % of Estimate Budget

Interest 247,015$            343,512$            139% 416,625$                82% 169,610$                     

Building Use Fee - CBP 746,475$            428,190$            57% 746,475$                57% -$                                 

Rental and Maint. - Tenants 85,000$               51,942$               61% 72,681$                  71% (12,319)$                     

Security Charges 205,000$            261,265$            127% 261,265$                100% 56,265$                       

Rental Off Airport 1,168,557$         783,287$            67% 1,168,557$            67% -$                                 

Landing Fees 19,548,132$       13,313,211$       68% 19,548,132$          68% -$                                 

Concessions 51,937,952$       37,326,722$       72% 51,270,825$          73% (667,127)$                   

Fuel Flow Fees 3,218,013$         934,771$            29% 1,334,519$            70% (1,883,494)$                

Terminal Maint. - Utilities 299,135$            223,730$            75% 302,118$                74% 2,983$                         

Rental On Airport 47,214,568$       34,847,667$       74% 48,460,042$          72% 1,245,474$                 

Cable Installation - ASM 170,000$            309,229$            182% 422,305$                73% 252,305$                     

Miscellaneous 1,827,785$         1,743,476$         95% 2,664,088$            65% 836,303$                     

Misc./ Other 2,543,935$         2,619,947$         0% 3,805,136$            69% 1,261,201$                 

Total Revenues 126,667,632$     90,567,002$       71% 126,667,632$        71% -$                                 

Operations
Total CYTD Total CYTD

Carrier Type 2018 2017 % Change 2018 2017 % Change

Air Carrier 69,947                 69,086                 1.25% 105,542                  104,215                1.27%

Air Taxi 16,565                 13,195                 25.54% 25,098                    20,043                  25.22%

General Aviation 49,850                 50,438                 -1.17% 76,225                    76,793                  -0.74%

Military 568                      644                      -11.80% 815                         921                       -11.51%

Total Operations 136,930              133,363              2.67% 207,680                  201,972                2.83%

Passenger Enplanements
Total CYTD Total CYTD

Carrier 2018 2017 % Change 2018 2017 % Change

Alaska Airlines 106,250               -                           100.00% 138,123                  -                            100.00%

Alaska Airlines (VX) 130,925               222,150               -41.06% 223,715                  344,271                -35.02%

Delta Airlines 86,367                 84,805                 1.84% 129,709                  125,347                3.48%

Seaport Airlines -                           -                           0.00% -                              -                            0.00%

Skywest Airlines -                           -                           0.00% -                              -                            0.00%

Southwest Airlines 3,693,249           3,544,846           4.19% 5,602,863              5,397,807             3.80%

United Airlines -                           -                           0.00% -                              -                            0.00%

Other -                           -                           0.00% -                              -                            0.00%

Total DAL Passengers 4,016,791           3,851,801           4.28% 6,094,410              5,867,425            3.87%

                FY 2017-2018 3rd. Quarter

     2nd Quarter FYTD Comparison

     2nd Quarter FYTD Comparison



Department Of Aviation

Quarterly Activity Report

 

1 Storm Water Outfall Control Repairs and Service Contract - Contract’s supplemental Agreement was approved 

by Council. Resolution No 18-0759, executed on June 19, 2018.  Completed

2 DAL Perimeter Fence Replacement - Replacing existing chain-link fence with wrought iron style fencing 

material, that is now, the airport standard perimeter fencing.  Had to move replacement restart date due to 

amount of work with DWU main breaks.  In Progress

3 Dalfort/Braniff Soil Management and Disposal - Contracted with Modern Geosciences to assist with field 

Environmental services. Expected to finish in early September 2018. In Progress

4 Stormwater Outfall Gate #4 Erosion Emergency Repairs - Authorized CP&Y with the emergency repairs. 

Expected to finish in mid-August 2018.  In Progress

Estimated Costs
1 Rehabilitate Runway (RW) 18-36 Intersections with Taxiway (TW) P & C and Remove TW J (Total Project) 4,314,416$                 

This project is part of the airport's on-going pavement management program: this area of the airfield  has been 

identified through a 2014 FAA funded pavement analysis for rehabilitation. Project is in Closeout Phase.

2 Security Controls Enhancements (Total Project) 4,756,619$                 

Airfield security enhancements to install drop arm crash beam barriers and fence hardening at various location 

on the exterior security fence at Dallas Love Field.  Project is in Construction Award Phase.

3 Rehabilitate TW B Phase I ( B1 to B3) 13,809,008$               

This project is part of the airport's on-going pavement management program: this area of the airfield  has been 

identified through a 2014 FAA funded pavement analysis for rehabilitation. Project in Closeout Phase.

4 Runway 18/36 Conversion Project 7,484,225$                 

This project addresses converting a FAA non-compliant runway into a taxiway.  Design for the conversion of 

Runway 18-36 and it's connectors to a Taxiway, including all the basic and special services needed to complete 

the project.  Project in the Closeout Phase.

5 Full Depth Concrete Repairs - Airfield (Design & Construction) 1,297,877$                 

On-going airfield pavement projects to include evaluation, design and prepare construction documents to 

repair various concrete panels that have demonstrated distress to constant aircraft operations.   Project in the 

Closeout Phase.

6 Sentinel Thermal-Optical Bird Detection System 1,500,000$                 

Detect birds at approach and departure corridors and at Bachman Lake, Detect Drones operating in the vicinity 

of the airport, monitor ground movement of aircraft and vehicle in reduced visibility conditions, enhanced 

visibility conditions during airport emergency situations, detect wildlife and/or intruder moving within the 

airport perimeter.  Purchased and being manufactured for installation.

7 Job Order Contracting 532,363$                     

Love Hub Parking; structural deck repairs and waterproofing, ground level alterations and repairs at entrances 

and exits.  Ground transportation office improvements.  Dallas Executive rain canopies, Emergency Generator 

enclosure, Boiler Room Generator, and Fuel Canopy Cover at airfield maintenance facility. Master Agreement

8 Design/Build - Police Helicopter Hangar (Dallas Executive Airport) 6,671,685$                 

The project is intended to enhance the Dallas Executive Airport by the development and construction of a 

Helicopter Hangar, landing pad, fueling facility and accompanying Police hangar complex.  The Dallas Police 

Helicopter Pad facility will include all existing and future physical improvements necessary.  Project is in 

Construction Phase.

9 Runway 31R Glideslope Relocation 6,439,911$                 

This project is an enabling project to improve aircraft  takeoff and landing efficiencies.   Project in the 

Construction Phase.

10 Rehabilitate TW B Phase II ( RWY 13L to RWY 18-36) 19,252,943$               

This project is part of the airport's on-going pavement management program: this area of the airfield  has been 

identified through a 2014 FAA funded pavement analysis for rehabilitation. Project is in Construction Phase.

11 Rehabilitate TW B Phase III & IV ( Runway 31R to B1 & Runway 18-36 to B3) 34,220,500$               

This project is part of the airport's on-going pavement management program: this area of the airfield  has been 

identified through a 2014 FAA funded pavement analysis for rehabilitation.   Project is in Design Phase.

100,279,547$             

       Operations and Capital Projects

Operations Projects:

Capital Projects:

Total Estimate:  



 STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 14 

DEPARTMENT: Water Utilities Department 

EXECUTIVE: Majed Al-Ghafry 
______________________________________________________________________ 

SUBJECT 
 
..Title 
Authorize a construction contract for the installation of a 36-inch diameter water 
transmission main in Pacific Avenue from Ervay Street to Pearl Expressway - S. J. Louis 
Construction of Texas, Ltd., lowest responsible bidder of five - Not to exceed 
$6,050,138.00 - Financing: Water Utilities Capital Improvement Funds 
 
..Body 
BACKGROUND 
 
This action consists of the replacement of approximately 2,170 feet of water mains, 
including the installation of approximately 1,830 feet of 36-inch, 20 feet of 24-inch, and 
320 feet of 16-inch water mains.  The proposed improvements will replace and re-route 
an existing water transmission main in Bryan Street adjacent to the DART light rail.  The 
existing water main is in poor condition and inaccessible for maintenance.  
The new water transmission main will be installed south from Bryan Street to Pacific 
Avenue and will connect to the water distribution system just west of Pearl Expressway.  
Installation of the proposed segments will improve the capacity of the water system and 
maintenance accessibility. 
 
The following chart illustrates S. J. Louis Construction of Texas, Ltd.'s contractual 
activities with the City of Dallas for the past three years: 
 
 PBW DWU PKR TWM 
 
Projects Completed 0 1 0 3 
Change Orders 0 1 0 4 
Projects Requiring Liquidated Damages 0 0 0 0 
Projects Completed by Bonding Company 0 0 0 0 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Began Design  March 2011 
Completed Design  May 2018 
Begin Construction  November 2018 
Complete Construction June 2020 
 



PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On February 9, 2011, City Council authorized a professional services contract with 
Arredondo, Zepeda & Brunz, LLC to provide engineering design services for the renewal 
of water and wastewater mains by Resolution No. 11-0419. 
 
On May 27, 2015, City Council authorized Supplemental Agreement No. 1 to the 
engineering services contract with Arredondo, Zepeda & Brunz, LLC to provide additional 
engineering design services for the replacement of a water transmission main in the 
Central Business District and the relocation of water and wastewater mains in advance 
of the Dallas Streetcar North Extension Phase 3 Project by Resolution No. 15-0980. 
 
Information about this item will be provided to the Mobility Solutions, Infrastructure and 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Water Utilities Capital Improvement Funds - $6,050,138.00 
 
Design $1,501,775.00 
  Supplemental Agreement No. 1 $1,212,760.65 
Construction (this action) $6,050,138.00 
 
Total Project Cost $8,764,673.65 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows:  
 

Contract Amount Category M/WBE 
Goal M/WBE% M/WBE $ 

$6,050,138.00 Construction 25.00% 25.21% $1,525,000.00 
• This contract exceeds the M/WBE goal. 

 
PROCUREMENT INFORMATION 
 
The following five bids with quotes were opened on July 13, 2018: 
 
*Denotes successful bidder 
 
Bidders Bid Amount 
 
* S. J. Louis Construction of Texas, Ltd. $  6,050,138.00 
  520 South 6th Avenue 



  Mansfield, Texas  76063 
Ark Contracting Services, LLC $  6,080,027.00 
John Burns Construction Company of Texas, Inc. $  6,209,149.00 
Thalle Construction Co., Inc. $10,452,193.70 
Texas Standard Construction, Ltd $10,546,939.00 
 
OWNERS 
 
S. J. Louis Construction of Texas, Ltd. 
 
James L. Schueller, President and Chief Manager 
Les V. Whitman, Executive Vice President and General Manager 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 6, 13 

DEPARTMENT: Water Utilities Department 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..Title 
Authorize a construction contract for the installation of water and wastewater mains for 
the Joe’s Creek Interceptor Project (list attached) - Southland Contracting, Inc., lowest 
responsible bidder of five - Not to exceed $15,809,640.00 - Financing: Water Utilities 
Capital Construction Funds ($400,000.00) and Water Utilities Capital Improvement 
Funds ($15,409,640.00) 
 
..Body 
BACKGROUND 
 
This action consists of the replacement and rehabilitation of approximately 17,460 feet 
of water and wastewater mains. This includes the installation of approximately 860 feet 
of 8-inch and 300 feet of 12-inch water mains, and the installation of approximately 
5,190 feet of 8-inch, 220 feet of 10-inch, 670 feet of 12-inch, 1,520 feet of 14-inch, and 
8,700 feet of 36-inch wastewater mains. 
 
The existing water and wastewater mains were built between 1952 and 1961. These 
mains are contributing to an increase in maintenance costs, as well as service 
interruptions. The installation of the proposed segments will improve the capacity of the 
water and wastewater systems and reduce maintenance costs. Capacity improvements 
for the proposed wastewater mains were identified in master planning efforts. 
The following chart illustrates Southland Contracting Inc.'s contractual activities with the 
City of Dallas for the past three years: 
 
 PBW DWU PKR TWM 
 
Projects Completed 0 1 0 0 
Change Orders 0 0 0 0 
Projects Requiring Liquidated Damages 0 0 0 0 
Projects Completed by Bonding Company 0 0 0 0 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Began Design January 2015 
Completed Design May 2018 



Begin Construction September 2018 
Complete Construction April 2020 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On December 10, 2014, City Council authorized engineering services contracts with 
eight firms to provide engineering design services for the replacement and rehabilitation 
of water and wastewater mains by Resolution No. 14-2127. 
 
Information about this item will be provided to the Mobility Solutions, Infrastructure and 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Water Utilities Capital Construction Funds - $400,000.00 
Water Utilities Capital Improvement Funds - $15,409,640.00 
 
Design $     800,000.00 
Construction (this action) $15,809,640.00 
 
Total Project Cost $16,609,640.00 
 
 Council District Amount 
 
 6 $15,509,640.00 
 13 $     300,000.00 
 
 Total $15,809,640.00 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 

Contract Amount Category M/WBE 
Goal M/WBE % M/WBE $ 

$15,809,640.00 Construction 25.00% 25.35% $4,007,257.00 
• This contract exceeds the M/WBE goal. 
 
PROCUREMENT INFORMATION 
 
The following five bids with quotes were opened on July 6, 2018: 
 
*Denotes successful bidder 
 



Bidders Bid Amount 
 
*Southland Contracting, Inc. $15,809,640.00 
   608 Henrietta Creek 
   Roanoke, Texas 76262 
S. J. Louis Construction of Texas, Ltd. $17,405,750.00 
John Burns Construction Company of Texas, Inc. $21,227,644.00 
Thalle Construction Co., Inc. $26,738,072.00 
Texas Standard Construction, Ltd $29,588,562.80 
 
OWNER 
 
Southland Contracting, Inc. 
 
Walter Timothy Winn, President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 7 

DEPARTMENT: Department of Sustainable Development and Construction 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize acquisition from John R. Keller Masonry, Inc., of approximately 78,923 square 
feet of land improved with a vacant commercial building located near the intersection of 
Scottsdale Drive and Military Parkway for the Dallas Water Utilities Distribution Division 
Scottsdale Drive Project - Not to exceed $219,000.00 ($215,600.00, plus closing costs 
and title expenses not to exceed $3,400.00) - Financing: Water Utilities Capital 
Improvement Funds 
 
..body 
BACKGROUND 
 
This item authorizes the acquisition of approximately 78,923 square feet of land 
improved with a vacant commercial building located near the intersection of Scottsdale 
Drive and Military Parkway for the Dallas Water Utilities Distribution Division Scottsdale 
Drive Project. The property will be used as operations, fleet parking and storage for 
equipment and supplies that assist the Dallas Water Utilities Distribution Division in the 
maintenance of water distribution lines. The consideration is based on an independent 
appraisal. There are no relocation benefits associated. 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item will be provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Water Utilities Capital Improvement Funds - $219,000.00 ($215,600.00, plus closing 
costs and title expenses not to exceed $3,400.00) 
 
OWNER 
 
John R. Keller Masonry, Inc. 
 
W. Victor Keller, President 
 



MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 7 

DEPARTMENT: Department of Sustainable Development and Construction 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize acquisition from Miller and Brewer Properties, Inc., also known as Wm. H. 
LaDew, Inc., also known as Encomp Corporation, of approximately 258,730 square feet 
of land improved with a commercial building located near the intersection of Scottsdale 
Drive and Military Parkway for the Dallas Water Utilities Distribution Division Scottsdale 
Drive Project - Not to exceed $3,740,000.00 ($3,720,000.00, plus closing costs and title 
expenses not to exceed $20,000.00) - Financing: Water Utilities Capital Improvement 
Funds 
 
..body 
BACKGROUND 
 
This item authorizes the acquisition of approximately 258,730 square feet of land 
improved with a commercial building located near the intersection of Scottsdale Drive 
and Military Parkway for the Dallas Water Utilities Distribution Division Scottsdale Drive 
Project. The property will be used as operations, fleet parking and storage for 
equipment and supplies that assist the Dallas Water Utilities Distribution Division in the 
maintenance of water distribution lines. Subject property is currently leased by the City 
of Dallas, said lease shall expire subject to City’s acquisition. The consideration is 
based on an independent appraisal. There are no relocation benefits associated. 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Water Utilities Capital Improvement Funds - $3,740,000.00 ($3,720,000.00, plus closing 
costs and title expenses not to exceed $20,000.00) 
 
OWNER 
 
Miller and Brewer Properties, Inc., also known as Wm. H. LaDew Inc., also known 
as Encomp Corporation 



 
Rex I. Miller, President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 7 

DEPARTMENT: Department of Sustainable Development and Construction 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize acquisition from Lawshe Realty, LLC, of approximately 49,399 square feet of 
land improved with a commercial building located near the intersection of Scottsdale 
Drive and Military Parkway for the Dallas Water Utilities Distribution Division Scottsdale 
Drive Project - Not to exceed $686,000.00 ($680,000.00, plus closing costs and title 
expenses not to exceed $6,000.00) - Financing: Water Utilities Capital Improvement 
Funds 
 
..body 
BACKGROUND 
 
This item authorizes the acquisition of approximately 49,399 square feet of land 
improved with a commercial building located near the intersection of Scottsdale Drive 
and Military Parkway for the Dallas Water Utilities Distribution Division Scottsdale Drive 
Project. The property will be used as operations, fleet parking and storage for 
equipment and supplies that assist the Dallas Water Utilities Distribution Division in the 
maintenance of water distribution lines. The consideration is based on an independent 
appraisal. There are no relocation benefits associated. 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Water Utilities Capital Improvement Funds - $686,000.00 ($680,000.00, plus closing 
costs and title expenses not to exceed $6,000.00) 
 
OWNER 
 
Lawshe Realty, LLC 
 
G. Michael Lawshe, Manager 
 



MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 7 

DEPARTMENT: Department of Sustainable Development and Construction 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize acquisition from Aristeo Hernandez, of approximately 50,711 square feet of 
land located near the intersection of Scottsdale Drive and Military Parkway for the 
Dallas Water Utilities Distribution Division Scottsdale Drive Project - Not to exceed 
$66,000.00 ($63,389.00, plus closing costs and title expenses not to exceed $2,611.00) 
- Financing: Water Utilities Capital Improvement Funds 
 
..body 
BACKGROUND 
 
This item authorizes the acquisition of approximately 50,711 square feet of land located 
near the intersection of Scottsdale Drive and Military Parkway for the Dallas Water 
Utilities Distribution Division Scottsdale Drive Project. The property will be used as 
operations, fleet parking and storage for equipment and supplies that assist the Dallas 
Water Utilities Distribution Division in the maintenance of water distribution lines. The 
consideration is based on an independent appraisal. There are no relocation benefits 
associated. 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Water Utilities Capital Improvement Funds - $66,000.00 ($63,389.00, plus closing costs 
and title expenses not to exceed $2,611.00) 
 
OWNER 
 
Aristeo Hernandez 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 7 

DEPARTMENT: Department of Sustainable Development and Construction 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize acquisition from Mustang Masonry, a trade style of S.D.S. Quality Masonry of 
Dallas, of approximately 72,525 square feet of land improved with a vacant commercial 
building located near the intersection of Scottsdale Drive and Military Parkway for the 
Dallas Water Utilities Distribution Division Scottsdale Drive Project - Not to exceed 
$384,000.00 ($380,000.00, plus closing costs and title expenses not to exceed 
$4,000.00) - Financing: Water Utilities Capital Improvement Funds 
 
..body 
BACKGROUND 
 
This item authorizes the acquisition of approximately 72,525 square feet of land 
improved with a vacant commercial building located near the intersection of Scottsdale 
Drive and Military Parkway for the Dallas Water Utilities Distribution Division Scottsdale 
Drive Project. The property will be used as operations, fleet parking and storage for 
equipment and supplies that assist the Dallas Water Utilities Distribution Division in the 
maintenance of water distribution lines. The consideration is based on an independent 
appraisal. There are no relocation benefits associated. 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Water Utilities Capital Improvement Funds - $384,000.00 ($380,000.00, plus closing 
costs and title expenses not to exceed $4,000.00) 
 
OWNER 
 
Mustang Masonry, a trade style of S.D.S. Quality Masonry of Dallas 
 
Nancy C. Stateler, President 
 



MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 2 

DEPARTMENT: Department of Equipment and Building Services 

EXECUTIVE: Joey Zapata 

______________________________________________________________________ 

SUBJECT 
 
..Title 
Authorize a construction contract for the East Kitchen Dishwashing Room 
Improvements at the Kay Bailey Hutchison Convention Center Dallas located at 650 
South Griffin Street - CME Builders & Engineers, Inc., the lowest responsible bidder of 
three - Not to exceed $388,000.00 - Financing:  Convention Center Capital Construction 
Fund 
 
..Body 
BACKGROUND 
 
This action will authorize a construction contract with CME Builders & Engineers, Inc., 
for the East Kitchen Dishwashing Room Improvements at the Kay Bailey Hutchison 
Convention Center Dallas.  The construction project scope includes ventilation, flooring, 
ductwork, ceilings, and equipment improvements to meet the food service demands of 
the convention center. 
 
The East Kitchen has functioned as a primary hub for the preparation of food delivered 
and served throughout the facility since the opening of the convention center in 1957.  
The space requires updates and upgrades for the safety of staff, to meet code 
requirements, and to meet the food service demands of the facility. 
 
On October 6, 2014, Administrative Action No. 14-6841 authorized a professional 
services contract with Campos Engineering, Inc. to provide engineering services for the 
replacement of the east kitchen exhaust system at the Kay Bailey Hutchison Convention 
Center Dallas. 
 
On October 14, 2015, City Council authorized Supplemental Agreement No. 1 to the 
professional services contract with Campos Engineering, Inc. for additional engineering 
services for renovation of the East Kitchen Dishwashing Room Improvements at the 
Kay Bailey Hutchison Convention Center Dallas by Resolution No. 15-1879. 
 
 
 



ESTIMATED SCHEDULE OF PROJECT 
 
Begin Construction September 2018 
Complete Construction December 2018 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On October 14, 2015, City Council authorized Supplemental Agreement No. 1 to the 
professional services contract with Campos Engineering, Inc. for additional engineering 
services for renovation of the East Kitchen Dishwashing Room Improvements at the 
Kay Bailey Hutchison Convention Center Dallas by Resolution No. 15-1879. 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Convention Center Capital Construction Fund - $388,000.00 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows:  
 

Contract Amount Category M/WBE 
Goal M/WBE% M/WBE $ 

$388,000.00 Construction 25.00% 25.22% $97,870.00 
• This contract exceeds the M/WBE goal. 
 
PROCUREMENT INFORMATION 
 
The following bids were received from solicitation number CIZ1720 and were opened on 
May 18, 2018.  This construction contract is being awarded in its entirety to the lowest 
responsible bidder. 
 
*Denotes sucessful bidder 
 
Bidders Bid Amount 
 
*CME Builders & Engineers, Inc. $388,000.00 
1505 E. Henderson Street 
Cleburne, TX  76031-5205 
 
DENCO CS Corporation $444,444.00 
DMI Decker Mechanical $647,537.00 



 
OWNER 
 
CME Builders & Engineers, Inc. 
 
Robert K. Carroll, President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): All 

DEPARTMENT: Department of Public Works 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..Title 
Authorize an increase in the construction services contract with Johnson Bros. 
Corporation, a Southland Company to expedite the completion of bond projects - Not to 
exceed $23,580,000.00, from $94,722,360.00 to $118,302,360.00 - Financing 2017 
Bond Funds (subject to annual appropriations) 
 
..Body 
BACKGROUND 
 
This action will authorize Change Order No. 3 to the construction services contract with 
Johnson Bros. Corporation, a Southland Company, to expedite the completion of bond 
projects for an increase in the amount of $23,580,000 increasing the contract from 
$94,722,360 to $118,302,360. 
 
This project provides for pavement and infrastructure repairs at various locations 
throughout the City to supplement the work performed by City forces. This contract 
provides repairs on asphalt and concrete streets that are typically done as part of the 
annual operating budget. Change Order No. 3 will also serve to add capacity to the 
existing contract to expedite the completion of bond projects. Improvements include 
partial concrete reconstruction, full depth asphalt repair, asphalt restoration and asphalt 
resurfacing.  
 
Change Order 3 includes additions increases the majority of the line items in the 
Construction Services contract to provide for a variety of repairs on both asphalt and 
concrete streets. 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Began services January 2017 
Complete services (est) January 2020 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On December 12, 2016, the Transportation and Trinity River Project Committee was 
briefed by memorandum about this item.  



 
On December 14, 2016 City Council authorized a construction services contract to 
Johnson Bros. Corporation, a Southland Company Resolution No. 16-1930. 
 
On June 27, 2018, City Council authorized Change Order No. 2 to the construction 
services contract to Johnson Bros. Corporation, a Southland Company Resolution No. 
18-0904. 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
2017 Bond Funds - $23,580,000.00 
 
Construction $  94,722,360.00 
Change Order No. 1 $                  0.00 
Change Order No. 2 $                  0.00 
Change Order No. 3 (this action) $  23,580,000.00 
 
Total Contract Costs $118,302,360.00 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 

Contract Amount Category M/WBE 
Goal 

M/WBE 
% M/WBE $ 

$23,580,000.00 Construction 25.00% 25.45% $6,000,000.00 
• This contract exceeds the M/WBE goal. 

 
PROCUREMENT INFORMATION 
 
The following bids with quotes were opened on September 30, 2016: 
 
*Denotes successful bidder 
 
Bidders Bid Amounts 
 
*Johnson Bros. Corporation, 
  a Southland Company 
  608 Henrietta Creek Road 
  Roanoke, Texas 76262 $  94,722,360.00 
 



NPL Construction Company $108,526,285.00 
 
OWNER 
 
Johnson Bros. Corporation, a Southland Company 
 
Frank Renda, President 
Tim Winn, Vice President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 2, 3, 4, 5, 7, 8 

DEPARTMENT: Department of Public Works 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..Title 
Authorize a construction contract for the Service Maintenance Area 1 - 2019 
Resurfacing and Street Improvements Contract - Oldcastle Materials Texas, d/b/a 
TexasBit, an Oldcastle company, lowest responsible bidder of three - Not to exceed 
$10,023,619.74 - Financing: 2017 Bond Funds (subject to annual appropriations) 
 
..Body 
BACKGROUND 
 
This action will authorize a construction contract with Oldcastle Materials Texas, Inc. 
d/b/a TexasBit, an Oldcastle company, lowest responsible bidder of three, to provide 
construction services for the Service Maintenance Area 1 - 2019 Resurfacing and Street 
Improvements Contract. 
 
This project provides for the construction services needed for the resurfacing projects in 
the 2017 Bond Program scheduled for Fiscal Years 2019 and 2020. Bid specifications 
were developed and publicly advertised on June 20 and June 27, 2018 for competitive 
bids associated with the 24-Month Term Agreement for pavement repairs in Service 
Maintenance Area 1. 
 
The following chart illustrates Oldcastle Materials Texas, Inc. d/b/a TexasBit, an 
Oldcastle company’s contractual activities with the City of Dallas for the past three 
years: 
 
 PBW DWU PKR TWM 
 
Projects Completed 1 0 0 0 
Change Orders 0 0 0 0 
Projects Requiring Liquidated Damages 0 0 0 0 
Projects Completed by Bonding Company 0 0 0 0 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Begin Construction October 2018 
Complete Construction September 2020 



 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
2017 Bond Funds - $10,023,619.74 (subject to annual appropriations) 
 
Construction (this action)  $10,023,619.74 
Testing (Est.) $       76,000.00 
 
Total Contract Costs $10,099,619.74 
 
 Council District Amount 
 
 2 $    871,138.98 
 3 $    191,365.47 
 4 $    665,897.40 
 5 $ 2,982,494.86 
 7 $ 2,263,948.53 
 8 $ 3,048,774.50 
 
 Total $10,023,619.74 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 
Contract Amount Category M/WBE Goal M/WBE % M/WBE $ 
$10,023,619.74 Construction 25.00% 61.50% $6,164,735.00 
• This contract exceeds the M/WBE goal. 

 
PROCUREMENT INFORMATION 
 
The following three bids with quotes were opened on July 13, 2018: 
 
*Denotes successful bidder 
 
Bidders Base Bid Additive Alternate Total Bid 
 
*Oldcastle Materials  $5,812,329.76 $4,211,289.98 $10,023,619.74 
  Texas, d/b/a TexasBit, 



  an Oldcastle company 
  420 Decker Drive, Suite 200 
  Irving, TX   75062 
Heritage $6,160,610.00 $4,424,475.00 $10,585,085.00 
NPL $6,220,801.49 $4,463,220.00 $10,684,021.49 
 
OWNER 
 
Oldcastle Materials Texas, d/b/a TexasBit, an Oldcastle company 
 
John Reid, President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 2, 6, 11, 12, 13, 14 

DEPARTMENT: Department of Public Works 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..Title 
Authorize a construction contract for the Service Maintenance Area 3 - 2019 
Resurfacing and Street Improvements Contract - Oldcastle Materials Texas, Inc. d/b/a 
TexasBit, an Oldcastle company, lowest responsible bidder of three - Not to exceed 
$14,795,382.77 - Financing: 2017 Bond Funds (subject to annual appropriations) 
 
..body 

BACKGROUND 
 
This action will authorize a construction contract with Oldcastle Materials Texas, Inc. 
d/b/a TexasBit, an Oldcastle company, lowest responsible bidder of three, to provide 
construction services for the Service Maintenance Area 3 – 2019 Resurfacing and 
Street Improvements Contract.  
 
This project provides for the construction services needed for the resurfacing projects in 
the 2017 Bond Program scheduled for Fiscal Years 2019 and 2020. Bid specifications 
were developed and publicly advertised on June 20 and June 27, 2018 for competitive 
bids associated with the 24-Month Term Agreement for pavement repairs in Service 
Maintenance Area 3.  
 
The following chart illustrates Oldcastle Materials Texas, Inc. d/b/a TexasBit, an 
Oldcastle company’s contractual activities with the City of Dallas for the past three 
years: 
 

PBW DWU PKR TWM 
 
Projects Completed     1 0 0 0 
Change Orders     0 0 0 0 
Projects Requiring Liquidated Damages  0 0 0 0 
Projects Completed by Bonding Company 0 0 0 0 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Begin Construction  October 2018 
Complete Construction  September 2020 



 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018.  
 
FISCAL INFORMATION 
 
2017 Bond Funds - $14,795,382.77 
 
 
Construction (this action)  $14,795,382.77 
Testing (Est.)                                                            $     111,000.00 
 
Total Contract Costs $14,906,382.77  
 
     Council District Amount 
 
                  2 $ 1,472,014.35 
                  6 $ 1,469,410.83 
                 11 $ 1,623,926.00 
                 12 $ 5,165,641.07 
                 13 $ 4,073,190.88 
                 14 $    991,199.64 
 
               Total $14,795,382.77 
 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 
 
Contract Amount Category M/WBE Goal M/WBE % M/WBE $ 
$14,795,382.77 Construction 25.00% 62.51% $9,248,308.50 

• This contract exceeds the M/WBE goal. 
 
PROCUREMENT INFORMATION 
 
The following three bids with quotes were opened on July, 13, 2018: 
 
*Denotes successful bidder 
 
Bidders   Base Bid   Additive   Total 



       Alternate  Bid 
 
*Oldcastle Materials  $   9,371,157.67 $ 5,424,225.10 $14,795,382.77 
Texas, Inc. d/b/a TexasBit, an Oldcastle company 
   420 Decker Drive, Suite 200 
   Irving, TX   75062 
Heritage   $ 10,068,257.50 $ 5,782,845.00 $15,851,102.50 
NPL     $ 10,062,552.44 $ 5,742,799.84 $15,805,352.28  
 
OWNER 
 
Oldcastle Materials Texas, Inc. d/b/a TexasBit, an Oldcastle company 
 
John Reid, President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 2, 7, 9, 10, 11, 13, 14 

DEPARTMENT: Department of Public Works 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize a construction contract for the Service Maintenance Area 4 – 2019 
Resurfacing and Street Improvements Contract – Oldcastle Materials Texas, Inc. d/b/a 
TexasBit, an Oldcastle company, lowest responsible bidder of three - Not to exceed 
$16,704,158.72 - Financing: 2017 Bond Funds (subject to annual appropriations) 
 
..body 
BACKGROUND 
 
This action will authorize a construction contract with Oldcastle Materials Texas, Inc. 
d/b/a TexasBit, an Oldcastle company, lowest responsible bidder of three, to provide 
construction services for the Service Maintenance Area 4 - 2019 Resurfacing and Street 
Improvements Contract, in an amount not to exceed $16,704,158.72. 
 
This project provides for the construction services needed for the resurfacing projects in 
the 2017 Bond Program scheduled for Fiscal Years 2019 and 2020. Bid specifications 
were developed and publicly advertised on June 20 and June 27, 2018 for competitive 
bids associated with the 24-Month Term Agreement for pavement repairs in Service 
Maintenance Area 4.  
 
The following chart illustrates Oldcastle Materials Texas, Inc. d/b/a TexasBit, an 
Oldcastle company’s contractual activities with the City of Dallas for the past three 
years: 
 

PBW DWU PKR TWM 
 
Projects Completed     1 0 0 0 
Change Orders     0 0 0 0 
Projects Requiring Liquidated Damages  0 0 0 0 
Projects Completed by Bonding Company 0 0 0 0 
                                                                               

 
ESTIMATED SCHEDULE OF PROJECT 
 
Begin Construction October 2018 



End Construction September 2020 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
2017 Bond Funds - $16,704,158.72 (subject to annual appropriations) 
 
 
Construction (this action)  $16,704,158.72 
Testing (Est.) $     126,000.00 
 
Total Contract Costs $16,830,158.72 
 
     Council District Amount 
 
                   2 $ 1,547,051.58 
                   7 $ 1,407,542.86 
                   9 $ 4,710,009.11 
                 10 $ 4,007,617.65 
                 11 $ 2,223,859.64 
                 13 $    334,096.13 
                 14 $ 2,473,981.75 
 
               Total $16,704,158.72 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 
 
Contract Amount Category M/WBE Goal M/WBE % M/WBE $ 
$16,704,158.72 Construction 25.00% 61.57% $10,284,573.00 

• This contract exceeds the M/WBE goal. 
 
PROCUREMENT INFORMATION 
 
The following three bids with quotes were opened on July 13, 2018: 
 
*Denotes successful bidder 
 



Bidders   Base Bid   Additive   Total 
       Alternate  Bid 
 
*Oldcastle Materials  $  9,292,306.45 $ 7,411,852.27 $16,704,158.72 
Texas, Inc. d/b/a TexasBit, an Oldcastle company 
   420 Decker Drive, Suite 200 
   Irving, TX   75062 
Heritage   $  9,989,437.50 $ 7,894,272.60 $17,883,710.10 
 NPL     $ 10,002,482.77 $ 7,885,155.71 $17,887,638.48  
 
OWNER 
 
Oldcastle Materials Texas, Inc. d/b/a Texas Bit, an Oldcastle company 
 
John Reid, President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 1, 3, 4, 6, 8 

DEPARTMENT: Department of Public Works 

EXECUTIVE: Majed Al-Ghafry 

_____________________________________________________________________ 

SUBJECT 
 
..Title 
Authorize a construction contract for the Service Maintenance Area 2 - 2019 Resurfacing 
and Street Improvements Contract - Oldcastle Materials Texas, Inc. d/b/a TexasBit, an 
Oldcastle company, lowest responsible bidder of three - Not to exceed $12,163,444.95 - 
Financing: 2017 Bond Funds (subject to annual appropriations) 
 
..Body 
BACKGROUND 
 
This action will authorize a construction contract with Oldcastle Materials Texas, Inc. 
d/b/a TexasBit, an Oldcastle company, lowest responsible bidder of three, to provide 
construction services for the Service Maintenance Area 2 – 2019 Resurfacing and Street 
Improvements Contract.  
 
This project provides for the construction services needed for resurfacing projects in the 
2017 Bond Program scheduled for Fiscal Years 2019 and 2020. Bid specifications were 
developed and publicly advertised on June 20 and June 27, 2018 for competitive bids 
associated with the 24-Month Term Agreement for pavement repairs for Service 
Maintenance Area 2. 
 
The following chart illustrates Oldcastle Materials Texas, Inc. d/b/a TexasBit, an 
Oldcastle company’s contractual activities with the City of Dallas for the past three years: 
 

PBW DWU PKR TWM 
 
Projects Completed     1 0 0 0 
Change Orders     0 0 0 0 
Projects Requiring Liquidated Damages  0 0 0 0 
Projects Completed by Bonding Company 0 0 0 0 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Begin Construction  October 2018 
Complete Construction September 2020 
 



PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
2017 Bond Funds - $12,163,444.95 (subject to annual appropriations) 
 
 
Construction (this action)  $12,163,444.95 
Testing (Est.) $       92,000.00 
 
Total Contract Costs $12,255,444.95 

 
 Council District Amount 
 
 1 $  3,844,499.25 
 3 $  3,215,222.26 
 4 $  1,012,166.36 
 6 $  2,553,752.59 
 8 $  1,537,804.49 
 
 Total $12,163,444.95 

 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 
Contract 
Amount Category M/WBE Goal M/WBE % M/WBE $ 
$12,163,444.95 Construction 25.00% 60.69% $7,381,477.00 
• This contract exceeds the M/WBE goal. 
 
PROCUREMENT INFORMATION 
 
The following three bids with quotes were opened on July 13, 2018: 
 
*Denotes successful bidder 
 
Bidders Base Bid Additive Alternate Total Bid 
 
*Oldcastle Materials  $7,986,224.68 $4,177,220.27 $12,163,444.95 
 Texas, Inc. d/b/a TexasBit, 



 an Oldcastle Company 
   420 Decker Drive, Suite 200 
    Irving, TX  75062 
Heritage $8,508,846.50 $4,373,350.00 $12,882,196.50 
NPL $8,532,128.43 $4,383,395.64 $12,915,524.04 
 
OWNER 
 
Old Castle Materials Texas, Inc. d/b/a TexasBit, an Oldcastle company 
 
John Reid, President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 1, 2, 4, 5, 6, 7, 8, 9, 10, 11, 13, 14 

DEPARTMENT: Water Utilities Department 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..Title 
Authorize engineering services contracts with three consulting firms to provide design 
services for the replacement and rehabilitation of water and wastewater mains at 35 
locations (lists attached) - APM & Associates, Inc., in the amount of $1,111,193.00, 
Freese and Nichols, Inc., in the amount of $2,854,123.00, and Hazen and Sawyer, P.C., 
in the amount of $3,264,998.00 - Total not to exceed $7,230,314.00 - Financing:  Water 
Utilities Capital Construction Funds ($200,000.00) and Water Utilities Capital 
Improvement Funds ($7,030,314.00) 
 
..Body 
BACKGROUND 
 
This action consists of providing engineering services for the design and surveying of an 
estimated 117,610 total linear feet of water and wastewater mains, approximately 
18,660 feet of 8-inch through 48-inch water mains and 98,950 feet of 8-inch through 84-
inch wastewater mains. A total of three consulting firms will be utilized. 

The mains targeted for design were built between 1902 and 1980.  The water mains 
contribute to water quality issues, in addition to excessive maintenance and service 
interruptions.  The wastewater mains contribute to excessive amounts of inflow and 
infiltration into the wastewater collection system, resulting in wastewater overflows and 
high maintenance costs.  The replacement of the proposed segments will improve the 
capacity of the water and wastewater systems and will reduce maintenance costs. 

The estimated construction cost for the targeted mains is approximately 
$128,286,400.00. 

ESTIMATED SCHEDULE OF PROJECT 
 
Begin Services November 2018 
Complete Services November 2020 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure and 
Sustainability Committee on August 27, 2018.  



 
FISCAL INFORMATION 
 
Water Utilities Capital Construction Funds - $200,000.00 
Water Utilities Capital Improvement Funds - $7,030,314.00 
 
 Council District Amount 
 
 1 $     50,627.12 
 2 $2,178,063.27 
 4 $     62,199.04 
 5 $1,578,987.14 
 6 $   148,827.80 
 7 $1,121,803.23 
 8 $   543,963.00 
 9 $     44,841.17 
 10 $     82,632.00 
 11 $1,311,264.00 
 13 $     35,100.00 
 14 $     72,006.23 
 
 Total $7,230,314.00 
 
APM & Associates, Inc. - Contract 18-277/278E 
 
Design $  1,111,193.00 
Construction $10,286,400.00 (est.) 
Total $11,397,593.00 (est.) 
 
Freese and Nichols, Inc. - Contract 18-286E 
 
Design $  2,854,123.00 
Construction $27,000,000.00 (est.) 
Total $29,854,123.00 (est.) 
 
Hazen & Sawyer, P.C. - Contract 18-287/288E 
 
Design $  3,264,998.00 
Construction $91,000,000.00 (est.) 
Total $94,264,998.00 (est.) 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 



 

Contract Amount Category M/WBE 
Goal M/WBE % M/WBE $ 

$7,230,314.00 Architecture & Engineering 25.66% 38.46% $2,781,077.90 
• This contract exceeds the M/WBE goal. 
 
OWNERS 
 
APM & Associates, Inc. 

Afisu Olabimtan, President 

Freese and Nichols, Inc. 

Robert F. Pence, Chairman of Board 

Hazen and Sawyer, P.C. 

Charles S. Hocking, President and Chief Executive Officer 

MAPS 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 4, 7, 8 

DEPARTMENT: Department of Sustainable Development and Construction 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize (1) the quitclaim of 10 properties acquired by the taxing authorities from the 
Tax Foreclosure Sheriff's Sale that will be sold to the highest qualified bidders; and (2) 
the execution of release of liens for any non-tax liens that may have been filed by the 
City and were included in the foreclosure judgment (list attached) - Estimated Revenue: 
$180,000.00 
..body 
BACKGROUND 
 
This item authorizes the quitclaim of 10 properties that were foreclosed by the Sheriff's 
Department for unpaid taxes pursuant to judgments or seizure warrants from a District 
Court and the release of liens for any non-tax liens that may have been filed by the City 
and were included in the foreclosure judgment. These properties will be sold to the 
highest qualified bidder and will return to the tax rolls upon conveyance. 
 
Successful bidders will be required to sign a certification stating that they are not 
purchasing these properties on behalf of the foreclosed owners and that they have no 
debts owed to the City, no pending code violations, and are not chronic code violators. 
 
All properties were reviewed by the Housing and Neighborhood Revitalization 
Department for infill houses and were not desired for that program. 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Estimated Revenue: $180,000.00 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 3 

DEPARTMENT:  Department of Aviation 

EXECUTIVE:  Kimberly Bizor Tolbert 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize Supplemental Agreement No. 1 to the professional services contract with 
Garver, LLC to provide required construction phase services for Dallas Executive 
Airport Fuel Farm and Paving Project - Not to exceed $313,600.00, from $524,100.00 to 
$837,700.00 - Financing: Aviation Capital Construction Funds 
 
..body 
BACKGROUND 
 
On October 25, 2017, City Council authorized a professional services contract with 
Garver, LLC to provide engineering design services or the Fuel Farm and Paving 
Project at Dallas Executive Airport, in an amount not to exceed $524,100.00, by 
Resolution No. 17-1644. 
 
The project was scoped to include improved drainage design in middle portion of 
Runway 13-31; improved apron layout and run-up access for Taxiway C; and pavement 
changes to anticipate future Taxiway E along west side of Runway 13-31.  The scope of 
work also included design of replacement fuel farm system with a state-of-the-art spill 
prevention facility. 
 
This action will authorize Supplemental Agreement No. 1 to the professional services 
contract with Garver, LLC for provision of required on-site Resident Project 
Representative, Construction Materials Testing, Construction Administration, and 
Construction Close-out services for the Dallas Executive Airport Fuel Farm and Paving 
Project.  A concurrent action will authorize a construction contract with Austin Bridge & 
Road, L.P., successful bidder of three. 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Began Design November 2017 
Completed Design May 2018 
Begin Construction October 2018 
Complete Construction September 2019 
 



PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On October 25, 2017, City Council authorized a professional services contract with 
Garver, LLC to provide engineering design service for the Fuel Farm and Paving Project 
at Dallas Executive Airport by Resolution No. 17-1644. 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Aviation Capital Construction Funds - $313,600.00 
 
Design $   524,100.00 
 Supplemental Agreement No. 1 (this action)  $   313,600.00 
Construction (concurrent action) $5,515,784.40 
 
Total Project Cost $6,353,484.40 (est.) 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 

Contract Amount Category M/WBE 
Goal 

M/WBE % M/WBE $ 

$313,600.00 Construction 25.00% 26.14% $81,965.84 
• This contract exceeds the M/WBE goal. 
 
OWNER 
 
Garver, LLC 
 
Frank McIllawain, Vice President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 3 

DEPARTMENT:  Department of Aviation 

EXECUTIVE:  Kimberly Bizor Tolbert 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize a contract for the construction of the Dallas Executive Airport Fuel Farm and 
Paving Project - Austin Bridge & Road, L.P., lowest responsive bidder of three - Not to 
exceed $5,515,784.40 - Financing: Aviation Capital Construction Funds 
 
..body 
BACKGROUND 
 
Dallas Executive Airport occupies approximately 1,070 acres of property in the south-
central quadrant of the City of Dallas, approximately six miles south of the City’s central 
business district. The total general aviation apron area at the airport is approximately 
50,000 square yards. 
 
The Department of Aviation recognized a need to expand the current fuel farm and spill 
protection area to allow the Dallas Executive Airport to expand its fueling program and 
improve the existing taxiway and apron pavement system.  This project was initiated to 
install a new fuel farm facility along Challenger Drive. Tanks to be installed include two 
20,000-gallon jet aviation fuel storage tanks and two 12,000-gallon aviation gas fuel 
storage tanks. Configuration of new fuel farm provides space for future expansion of two 
additional tanks.  This project also includes new run-up apron at the existing Taxiway C 
and adds an apron on the westside to accommodate the future Taxiway E.  
 
On June 6, 2018, the Dallas Executive Airport Fuel Farm and Paving Project was 
publicly advertised for construction bids in the first of three published advertisements.  
On June 29, 2018, three bids were received. Austin Bridge & Road, L.P. was the 
apparent low bidder of the three, and it is recommended that the City of Dallas enter 
into a construction contract with Austin Bridge & Road, L.P. for the scope of work 
detailed in the project specifications and construction documents. 
 
This action will authorize a construction contract with Austin Bridge & Road, L.P. to 
complete the Dallas Executive Airport Fuel Farm and Paving Project.   
 
 
 
 



The following chart illustrates Austin Bridge & Road LP’s contractual activities for the 
last three years: 
 

AVI 
 

Projects Awarded 1 
Projects Completed 0 
Change Orders 0 
Projects Requiring Liquidated Damages 0 
Projects Completed by Bonding Company 0 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Began Design November 2017 
Completed Design May 2018 
Begin Construction October 2018 
Complete Construction August 2019 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On October 25, 2017, City Council authorized a professional services contract with 
Garver, LLC to provide engineering design services for the Fuel Farm and Paving 
Project at Dallas Executive Airport by Resolution No. 17-1644. 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Aviation Capital Construction Funds - $5,515,784.40 
 
Design $   524,100.00 
 Supplemental Agreement No. 1 (concurrent action) $   313,600.00 
Construction (this action) $5,515,784.40 
 
Total Project Cost $6,353,484.40 (est.) 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 

Contract Amount Category M/WBE 
Goal 

M/WBE 
% 

M/WBE $ 

$5,515,784.40 Construction 25.00% 25.00% $1,307,204.75 
• This contract meets the M/WBE goal. 



 
PROCUREMENT INFORMATION 
 
The following three bids were received and opened on June 29, 2018: 
 
*Denotes successful bidder 
 
Bidders Bid Amount 
 
*Austin Bridge & Road, L.P. $5,515,784.40 
6330Commerce Drive, Suite 150 
Irving, TX 75063 
 
Lansford Company, Inc. $5,532,398.69 
P.O. Box 708 
Lampasas, TX 76550 
 
Texas Standard Construction $5,779,452.32 
P.O. Box 210768 
Dallas, TX 75211 
 
OWNER 
 
Austin Bridge & Road, L.P. 
 
Mike Manning, Executive Vice President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 2 

DEPARTMENT:  Department of Aviation 

EXECUTIVE:  Kimberly Bizor Tolbert 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize a professional services contract with Huitt-Zollars, Inc. to provide construction 
administration and close-out services for the Security Controls Enhancement Project at 
Dallas Love Field - Not to exceed $413,206.68 - Financing:  Aviation Capital 
Construction Funds 
 
..body 
BACKGROUND 
 
The Department of Aviation, in support of Federal Security Regulations (CFR 1542.201 
and 1542.207), continues to assess and make improvements to the Dallas Love Field 
Airport security.  On November 12, 2014, City Council authorized a professional 
services contract with Huitt-Zollars, Inc. to provide engineering services to review, 
design, and implement both physical and technological security enhancements. 
 
The Department of Aviation has previously completed design work, advertised, 
accepted construction bids for this project.  On August 22, 2018 City Council authorized 
a construction contract with Construction-Rent-A-Fence, Inc. for the construction of the 
Security Controls Enhancement Project at Dallas Love Field. However, given the 
previous expiration of the design contract term with Huitt-Zollars, Inc., a new contract for 
Construction Administration services must be awarded in order to use the expertise and 
familiarity that the original design firm possesses.  The Department of Aviation obtained 
the concurrence of the City Manager's Office for the utilization of the Special Need 
Justification procurement process. 
 
This action will authorize a professional services contract with Huitt-Zollars, Inc. for 
construction administration and close-out services. 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Began Design November 2015 
Completed Design March 2018 
Begin Construction October 2018 
Complete Construction November 2018 



 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On November 12, 2014, City Council authorized a professional services contract with 
Huitt-Zollars, Inc. to provide engineering services for perimeter security control 
enhancements at Dallas Love Field Airport located at 8008 Cedar Springs Road by 
Resolution No. 14-1918. 
 
On August 22, 2018, City Council authorized a contract with Construction Rent-A-
Fence, Inc. for the construction of the Security Controls Enhancement Project at Dallas 
Love Field by Resolution No. 18-1127. 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Aviation Capital Construction Funds - $413,206.68 
 
Design $   999,618.10 
Construction Administration (this action) $   413,206.68 
Materials Testing $     49,000.00 (est.) 
Construction $4,263,599.60 
 
Total Project Cost $5,725,424.38 (est.) 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 

Contract Amount Category M/WBE 
Goal 

M/WBE 
% 

M/WBE $ 

$413,206.68 Construction 25.00% 55.09% $227,626.68 
• This contract exceeds the M/WBE goal. 
 
OWNER 
 
Huitt-Zollars, Inc. 
 
Robert J. McDermott, P.E., Vice President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 2 

DEPARTMENT: Department of Sustainable Development and Construction 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
An ordinance abandoning two storm sewer easements to Mockingbird Venture 
Partners, L.L.C. and Greenway-Mockingbird, L.P., the abutting owners, containing a 
total of approximately 1,501 square feet of land, located near the intersection of 
Mockingbird Lane and Forest Park Road - Revenue:  $5,400.00, plus the $20.00 
ordinance publication fee 
 
..body 
BACKGROUND 
 
This item authorizes the abandonment of two storm sewer easements to Mockingbird 
Venture Partners, L.L.C. and Greenway-Mockingbird, L.P., the abutting owners. The 
area will be included with the property of the abutting owners for the construction of two 
retail buildings. The cost for this abandonment is the minimum processing fee pursuant 
to the Dallas City Code, therefore, no appraisal is required. 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item was provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Revenue: $5,400.00, plus the $20.00 ordinance publication fee 
 
OWNERS 
 
Mockingbird Venture Partners, L.L.C. 
 
Linda Kasai, Governing Person 
 
Greenway-Mockingbird L.P. 
 
Gerald H. Stool, Manager 
 



MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 14 

DEPARTMENT: Department of Trinity Watershed Management 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize the second step of acquisition for condemnation by eminent domain to 
acquire a subsurface easement located under a total of approximately 11,455 square 
feet of land located in Dallas County located on Ross Avenue at its intersection with 
Washington Avenue for the Mill Creek/Peaks Branch/State-Thomas Drainage Relief 
Tunnel Project - Not to exceed $83,685.00 ($80,185.00, plus closing costs and title 
expenses not to exceed $3,500.00) - Financing:  2006 Bond Funds 
 
..body 
BACKGROUND 
 
This item authorizes the second step of acquisition for condemnation by eminent 
domain to acquire a subsurface easement located under a total of approximately 11,455 
square feet of land located in Dallas County located on Ross Avenue at its intersection 
with Washington Avenue from LG East Ross, LLC, the property owner.  An offer was 
presented to the then current property owner on September 12, 2017 reflecting the then 
appraised value of $51,942.00 and the City’s offer was declined.  The property was 
since sold and a new appraised value of $80,185 was received.  An offer was made to 
the new property owner, LG East Ross, LLC, on April 13, 2018 for the new appraised 
value of $80,185.  The property owner has not responded to this offer.  
 
The first resolution approved on May 10, 2017, by Resolution No. 17-0761, authorized 
the purchase in the amount of $51,942.00.  This property will be used for the below 
ground construction, installation, use and maintenance of a deep tunnel for storage and 
transmission of storm drainage. 
 
No relocation benefits are associated with this acquisition. 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On May 10, 2017, City Council authorized acquisition by Resolution No. 17-0761. 
 
Information about this items was provided to the Mobility Solutions, Infrastructure, and 
Sustainability Committee on August 27, 2018. 
 



FISCAL INFORMATION 
 
2006 Bond Funds - $83,685.00 ($80,185.00, plus closing costs and title expenses not to 
exceed $3,500.00) 
 
OWNER 
 
LG East Ross, LLC 
 
Leon Capital Partners, LLC, Manager 
 
Fernando DeLeon, Manager 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): Outside City Limits 

DEPARTMENT: Department of Sustainable Development and Construction 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize the creation of the Dallas County Municipal Utility District No. 4 within the City 
of Dallas’ extraterritorial jurisdiction that would include approximately 267 acres on 
property in Dallas County on the northeast quadrant of Barnes Bridge Road and 
Bobtown Road, west of Lake Ray Hubbard - Financing: No cost consideration to the 
City 
 
..body 
BACKGROUND 
 
The City of Dallas has been petitioned by D.R. Horton-Texas, Ltd., represented by 
Laken Jenkins with Coats Rose Law Firm, owners of approximately 267 acres on the 
northeast quadrant of Barnes Bridge Road and Bobtown Road, west of Lake Ray 
Hubbard, for the creation of the Dallas County Municipal Utility District No. 4.  (See 
attached request.) The property lies within the City of Dallas’ extraterritorial jurisdiction 
(ETJ). 
 
On December 13, 1971, the City of Dallas annexed property previously disannexed by 
the City of Mesquite which expanded the City of Dallas’ city limit west of Lake Ray 
Hubbard, north of Barnes Bridge Road.  Pursuant to a final judgement dated November 
20, 2017, the property was disannexed from the City of Dallas and is now located in the 
City of Dallas’ extraterritorial jurisdiction. 
 
City of Dallas consent for the creation of the Dallas County Municipal Utility District No. 
4 is required in accordance with Section 54.016 of the Texas Water Code and Section 
42.042 of the Texas Local Government Code, because the proposed district would have 
the ability to issue tax exempt bonds to finance public water supply and conveyance, 
wastewater collection and treatment, storm drainage, and roadway facilities in 
accordance with the rules of the Texas Commission on Environmental Quality.   The 
Dallas County Municipal Utility District No. 4 indicates intended compliance with all 
applicable development regulations of the City of Dallas for all portions of the property 
within Dallas’ ETJ.  Dallas County Municipal Utility District No. 4 is not requesting the 
City of Dallas to pay for or provide any utility services to the property. 
 



The district is proposed to consist of 1,200 single family lots and approximately 3,000 
square feet of nonresidential development.  The district will provide financing to allow for 
the development of the necessary infrastructure.  The estimated development cost for 
infrastructure is $28,000,000. The creation of the district allows the property to be 
developed without cost consideration to the City of Dallas. 
 
The City of Dallas’ consent to the creation of the Dallas County Municipal Utility District 
No. 4 does not preclude the City’s participation in state and federal permitting actions 
that the Dallas County Municipal Utility District No. 4 is currently undertaking or may 
undertake in the future. 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
Information about this item will be provided to the Mobility Solutions, Infrastructure & 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
No cost consideration to the City. 
 
OWNER 
 
D.R. Horton-Texas, Ltd. 
 
David L Booth, Assistant Vice-President. 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 9, 10, 13 

DEPARTMENT: Department of Public Works 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..title 
Authorize (1) the Skillman Corridor Tax Increment Financing (TIF) District Board of 
Directors to dedicate up to $350,000.00 in the Skillman Corridor TIF District Funds for 
construction of median gateway improvements on Skillman Street between Merriman 
Parkway and Abrams Road as part of the Lake Highlands Transit Oriented 
Development Sustainable Development Infrastructure Project to support the 
development in the Skillman Corridor TIF District; (2) an increase of appropriations in an 
amount not to exceed $350,000.00 in the Skillman Corridor TIF District Fund; and (3) a 
construction contract with Joe Funk Construction, Inc., lowest responsible bidder of 
three, for the construction of trail and median improvements for the Lake Highlands 
Transit Oriented Development Sustainable Development Infrastructure Project - Not to 
exceed $2,467,597.99 - Financing: Lake Highlands Project Funds ($1,744,071.26), 
Capital Projects Reimbursement Funds ($218,008.91) and Skillman Corridor TIF District 
Funds ($505,517.82) 
 
..body 
BACKGROUND 
 
Bids were received on July 20, 2018, for the construction of the Lake Highlands Transit 
Oriented Development (TOD) Sustainable Development Infrastructure Project.  This 
action will authorize a construction contract with Joe Funk Construction, Inc. for the 
construction of concrete trail and Skillman Street median improvements. 
 
The Lake Highlands TOD Sustainable Development Infrastructure Project is a 
partnership project between the City of Dallas, Dallas County, TxDOT and NCTCOG 
that was selected by NCTCOG’s third Sustainable Development Program Call for 
Projects.  The Funding Agreement between the City of Dallas, the NCTCOG and 
TxDOT was executed October 17, 2012. 
 
The Lake Highlands TOD Sustainable Development Infrastructure Project includes a 
12-foot wide trail connection from the Lake Highlands Town Center development to the 
south along Jackson Branch, and then to the west under the Skillman Street Bridge. 
The trail is 16-feet wide west of the Skillman Street Bridge and will include a pedestrian 
bridge crossing over White Rock Creek to connect with the White Rock Creek Trail, and 
another connection to Merriman Parkway.  The trail improvements west of Skillman 



Street will better serve the developments at the northeast corner of Skillman Street and 
Abrams Road, and also provide a trail connection to the Merriman Park Estates 
neighborhood. 
 
A community meeting was held for this project at the Lake Highlands North Recreation 
Center on October 25, 2016.  The approved project cost for trail improvements is 
$3,467,778, which is to be funded 80% by TxDOT ($2,774,222), 10% by Dallas County 
($346,778), and 10% by the Skillman Corridor TIF District Fund ($346,778).  At the 
request of the Lake Highlands Public Improvement District, the project now will also 
include construction of median gateway improvements on Skillman Street between 
Merriman Parkway and Abrams Road to provide beautification adjacent to the Lake 
Highlands Trail and the White Rock Creek Trail in the Skillman Corridor TIF District.   
The Lake Highlands Public Improvement District has funded the design and will be 
responsible for the operation and maintenance.  The construction costs of $287,508.91 
for the Skillman Street median improvements is to be funded 100% by the Skillman 
Corridor TIF District Fund. 
 
Joe Funk Construction Inc. has no contractual activities with the City of Dallas for the 
past three years: 
 
ESTIMATED SCHEDULE OF PROJECT 
 
Began Design October 2017 
Completed Design June 2018 
Began Easement Acquisition April 2018 
Complete Easement Acquisition December 2018 
Begin Construction October 2018 
Complete Construction October 2019 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On April 13, 2009, the Transportation and Environment Committee was briefed on the 
Regional Transportation Council Sustainable Development Program Call for Projects for 
2009-2010. 
 
On September 15, 2009, the Transportation and Environment Committee was briefed 
on and endorsed the recommended project list. 
 
On August 10, 2010, a memo was submitted to the Transportation and Environment 
Committee regarding the resolution of support for the selected projects. 
 
On August 25, 2010, the City Council authorized support for projects selected within the 
City of Dallas for the Regional Transportation Council Sustainable Development 
Program and authorized the City Manager to negotiate agreements with the North 
Central Texas Council of Governments and private sector partners, where applicable by 
Resolution No. 10-2152. 



 
On September 17, 2012, the Economic Development Committee was briefed by 
memorandum to consider agreements with the North Central Texas Council of 
Governments, the State of Texas, Dallas County and PC LH Land Partners, LP, for the 
Lake Highlands Transit Oriented Development Multimodal Connectivity Sustainable 
Development Infrastructure Project. 
 
On September 26, 2012, City Council authorized an agreement with the NCTCOG and 
the State of Texas to obtain funding to reimburse Dallas County for the costs of design, 
right-of-way acquisition, and construction of the Lake Highlands Transit Oriented 
Development Multimodal Connectivity Sustainable Development Infrastructure Project 
by Resolution No. 12-2357. 
 
On September 26, 2012, City Council authorized a Development Agreement with PC LH 
Land Partners, LP in support of the design, right-of-way acquisition, and construction of 
the Lake Highlands Transit Oriented Development Multimodal Connectivity Sustainable 
Development Infrastructure Project by Resolution No. 12-2358. 
 
On September 26, 2012, the City Council authorized a Project Specific Agreement with 
Dallas County for reimbursement of the costs of design, right-of-way acquisition, and 
construction of the Lake Highlands Transit Oriented Development Multimodal 
Connectivity Sustainable Development Infrastructure Project by Resolution No. 12-
2359. 
 
On April 1, 2016, the Skillman Corridor TIF Board of Directors approved the districtwide 
TIF funding request of up to $346,800 as the required 10 percent local matching funds 
that was to be provided by PC LH Land Partners, LP, for the Lake Highlands Transit 
Oriented Development Connectivity Sustainable Development Infrastructure Project in 
the Skillman Corridor TIF District in partnership with NCTCOG’s RTC for its Sustainable 
Development Program. 
 
On December 13, 2017, the City Council authorized an amendment to Resolution No. 
12-2359, previously approved on September 26, 2012, to rescind Sections 1, 3, 4, 5, 6, 
7, 8, 9, 10, and 11 releasing project encumbrances to Dallas County, and to revise 
Section 2 funding receipt source to receive funds from the North Central Texas Council 
of Governments to the Texas Department of Transportation by Resolution No 17-1894. 
 
On December 13, 2017, the City Council authorized Supplemental Agreement No.1 to 
the professional services contract with Civil Associates, Inc. to provide final design 
services for the Lake Highlands Transit Oriented Development Sustainable 
Development Infrastructure Project by Resolution No 17-1895. 
 
On December 13, 2017, the City Council authorized (1) an amendment to Resolution 
No. 12-2357, previously approved on September 26, 2012, for the Lake Highlands 
Transit Oriented Development Multimodal Connectivity Sustainable Development 
Infrastructure Project to: (a) delete project reimbursements to Dallas County; (b) revise 



Section 2 funding receipt source to receive funds from the North Central Texas Council 
of Governments to the Texas Department of Transportation; and (c) correct the name of 
the project from Lake Highlands Transit Oriented Development Multimodal Connectivity 
Sustainable Development Infrastructure Project to Lake Highlands Transit Oriented 
Development Sustainable Development Infrastructure Project; (2) the Skillman Corridor 
Tax Increment Financing District Board of Directors to dedicate up to $346,778 in the 
Skillman Corridor Tax Increment Financing District Funds as the required local matching 
funds for the North Central Texas Council of Governments Sustainable Development 
Program associated with the Lake Highlands Transit Oriented Development Sustainable 
Development Infrastructure Project in the Skillman Corridor Tax Increment Financing 
District by Resolution No. 17-1896. 
 
On December 13, 2017, the City Council authorized rescinding Resolution No. 12-2358, 
previously approved on September 26, 2012, for the execution of the Development 
Agreement with PC LH Land and Partners, LP and associated receipt and deposit of 
funds for the Lake Highlands Transit Oriented Development Multimodal Connectivity 
Sustainable Development Infrastructure Project by Resolution No. 17-1897. 
 
On June 19, 2018, the Skillman Corridor TIF Board of Directors approved the 
districtwide TIF funding request of up to $350,000 for the Lake Highlands Transit 
Oriented Development Sustainable Development Infrastructure Project in the Skillman 
Corridor TIF District for construction of median gateway improvements along Skillman 
Street between Merriman Parkway and Abrams Road with support by the Lake 
Highlands Public Improvement District that has funded the design and will be 
responsible for the operation and maintenance. 
 
Information about this item was provided to the Mobility Solutions, Infrastructure and 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
Skillman Corridor TIF District Funds - $505,517.82 
Capital Project Reimbursement Funds - $218,008.91 
Lake Highlands Project Funds - $1,744,071.26 
 
Council District Amount 
 
 9 $   287,508.91 
 10 $2,035,604.03 
 13 $   144,485.05 
 
Total  $2,467,597.99 
 
Estimated Project Cost 
 
Lake Highlands Trail South Extension 



 
Design (original) $      49,450.04 
Design (Supplemental No.1) $    292,053.52 
Construction for trail improvements (this action) $ 2,180,089.08 
Dallas County Administrative costs $      75,000.00 
 
Estimated Total Project Cost $2,596,592.64 
 
Funding Sources 
 
NCTCOG/TxDOT’s share $ 2,774,222.00 
Dallas County $    346,778.00 
City of Dallas’ (Skillman Corridor TIF Fund) share $    346,778.00 
 
Total $ 3,467,778.00 
 
 
Skillman Median Improvements 
 
Construction for Skillman median improvements (this action) $    287,508.91 
Estimated Total Project Cost $    287,508.91 
 
Funding Sources 
 
City of Dallas’ (Skillman Corridor TIF Fund) share $    350,000.00 
 
Total $    350,000.00 
 
M/WBE INFORMATION 
 
In accordance with the City’s Business Inclusion and Development Plan adopted on 
October 22, 2008, by Resolution No. 08-2826, as amended, the M/WBE participation on 
this contract is as follows: 
 
Contract Amount Category M/WBE Goal M/WBE % M/WBE $ 

$2,467,597.99 Construction 25.00% 42.33% $1,044,512.50 
• This contract exceeds the M/WBE goal. 
PROCUREMENT INFORMATION 
 
The following three bids, with quotes, were received and opened on July 20, 2018: 
 
*Denotes successful bidder(s) 
 
Bidders Bid Amount 
 
*Joe Funk Construction, Inc. 



  11226 Indian Trail, Dallas, TX 75229 $2,467,597.99 
Texas Standard Construction, Ltd. $3,197,844.20 
Rebcon, Inc. $4,529,103.66 
 
Original estimate:  PBW $2,069,603.00 
 
OWNER 
 
Joe Funk Construction, Inc. 
 
Rusty Norris, President 
 
MAP 
 
Attached 



STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability 

AGENDA DATE: September 12, 2018 

COUNCIL DISTRICT(S): 9, 10, 13 

DEPARTMENT: Department of Public Works 

EXECUTIVE: Majed Al-Ghafry 

______________________________________________________________________ 

SUBJECT 
 
..Title 
Authorize:  (1) an amendment to the Funding Agreement with the North Central Texas 
Council of Governments and the Texas Department of Transportation (Agreement No. 
CSJ 0918-47-028), to extend the project schedule timeline through October 31, 2019, 
revise the project closeout requirements, scope of work, project location map and the 
project budget for the Lake Highlands Transit Oriented Development Sustainable 
Development Infrastructure Project; and (2) approval of a resolution rescinding Section 
4 of Resolution No. 17-1896 previously approved on December 13, 2017 - Financing: 
No cost consideration to the City  
 
..Body 
BACKGROUND 

 
This action will authorize amending the Funding Agreement with the North Central 
Texas Council of Governments (NCTCOG) and the Texas Department of Transportation 
(TxDOT) to delete intersection improvements at Walnut Hill Lane/Skillman Street, 
extend project limits to add trail improvements west of the Skillman Street Bridge, revise 
the project closeout requirements, extend the schedule deadline for significant progress 
from December 31, 2015 to October 31, 2019, and allow project design costs to be 
reimbursed by TxDOT for the Lake Highlands Transit Oriented Development (TOD) 
Sustainable Development Infrastructure Project; and authorize a resolution rescinding 
Section 4 of Resolution No. 17-1896 previously approved on December 13, 2017. 
 
The Lake Highlands TOD Sustainable Development Infrastructure Project is a 
partnership project between the City of Dallas, Dallas County, TxDOT and NCTCOG 
that was selected by NCTCOG’s third Sustainable Development Program Call for 
Projects.  The Funding Agreement between the City of Dallas, the NCTCOG and 
TxDOT was executed October 17, 2012. 
 
The Lake Highlands TOD Sustainable Development Infrastructure Project includes a 
12-foot wide trail connection from the Lake Highlands Town Center development to the 
south along Jackson Branch, and then to the west under the Skillman Street Bridge. 
The trail is 16-feet wide west of the Skillman Street Bridge and will include a pedestrian 
bridge crossing over White Rock Creek to connect with the White Rock Creek Trail, and 
another connection to Merriman Parkway.  These trail improvements west of Skillman 



Street and the deletion of the intersection improvements at Walnut Hill Lane/Skillman 
Street require an amendment of the Funding Agreement for revising the project scope 
and changing the project limits.  The trail improvements west of Skillman Street will 
better serve the developments at the northeast corner of Skillman Street and Abrams 
Road, and also provide a trail connection to the Merriman Park Estates neighborhood.  
At the Walnut Hill Lane/Skillman Street intersection, the limited improvements that were 
included within this project to add a second left turn lane from westbound Walnut Hill 
Lane to southbound Skillman Street will be addressed with the City of Dallas 2017 Bond 
Program.  
 
ESTIMATED SCHEDULE OF PROJECT 
 
Began Design October 2017 
Completed Design June 2018 
Began Easement Acquisition April 2018 
Complete Easement Acquisition December 2018 
Begin Construction October 2018 
Complete Construction October 2019 
 
PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) 
 
On April 13, 2009, the Transportation and Environment Committee was briefed on the 
Regional Transportation Council Sustainable Development Program Call for Projects for 
2009-2010. 
 
On September 15, 2009, the Transportation and Environment Committee was briefed 
on and endorsed the recommended project list. 
 
On August 10, 2010, a memo was submitted to the Transportation and Environment 
Committee regarding the resolution of support for the selected projects. 
 
On August 25, 2010, the City Council authorized support for projects selected within the 
City of Dallas for the Regional Transportation Council Sustainable Development 
Program and authorized the City Manager to negotiate agreements with the North 
Central Texas Council of Governments and private sector partners, where applicable by 
Resolution No. 10-2152. 
 
On September 17, 2012, the Economic Development Committee was briefed by 
memorandum to consider agreements with the North Central Texas Council of 
Governments, the State of Texas, Dallas County and PC LH Land Partners, LP, for the 
Lake Highlands Transit Oriented Development Multimodal Connectivity Sustainable 
Development Infrastructure Project. 
 
On September 26, 2012, City Council authorized an agreement with the NCTCOG and 
the State of Texas to obtain funding to reimburse Dallas County for the costs of design, 
right-of-way acquisition, and construction of the Lake Highlands Transit Oriented 



Development Multimodal Connectivity Sustainable Development Infrastructure Project 
by Resolution No. 12-2357. 
 
On September 26, 2012, City Council authorized a Development Agreement with PC LH 
Land Partners, LP in support of the design, right-of-way acquisition, and construction of 
the Lake Highlands Transit Oriented Development Multimodal Connectivity Sustainable 
Development Infrastructure Project by Resolution No. 12-2358. 
 
On September 26, 2012, the City Council authorized a Project Specific Agreement with 
Dallas County for reimbursement of the costs of design, right-of-way acquisition, and 
construction of the Lake Highlands Transit Oriented Development Multimodal 
Connectivity Sustainable Development Infrastructure Project by Resolution No. 12-
2359. 
 
On April 1, 2016, the Skillman TIF Board of Directors approved the district-wide TIF 
funding request of up to $346,800 as the required 10 percent local matching funds that 
was to be provided by PC LH Land Partners, LP, for the Lake Highlands Transit 
Oriented Development Connectivity Sustainable Development Infrastructure Project in 
the Skillman Corridor TIF District in partnership with North Central Texas Council of 
Government’s RTC for its Sustainable Development Program. 
  
On December 13, 2017, the City Council authorized an amendment to Resolution No. 
12-2359, previously approved on September 26, 2012, to rescind Sections 1, 3, 4, 5, 6, 
7, 8, 9, 10, and 11 releasing project encumbrances to Dallas County, and to revise 
Section 2 funding receipt source to receive funds from the North Central Texas Council 
of Governments to the Texas Department of Transportation by Resolution No 17-1894. 
 
On December 13, 2017, the City Council authorized Supplemental Agreement No.1 to 
the professional services contract with Civil Associates, Inc. to provide final design 
services for the Lake Highlands Transit Oriented Development Sustainable 
Development Infrastructure Project by Resolution No 17-1895. 
 
On December 13, 2017, the City Council authorized (1) an amendment to Resolution 
No. 12-2357, previously approved on September 26, 2012, for the Lake Highlands 
Transit Oriented Development Multimodal Connectivity Sustainable Development 
Infrastructure Project to: (a) delete project reimbursements to Dallas County; (b) revise 
Section 2 funding receipt source to receive funds from the North Central Texas Council 
of Governments to the Texas Department of Transportation; and (c) correct the name of 
the project from Lake Highlands Transit Oriented Development Multimodal Connectivity 
Sustainable Development Infrastructure Project to Lake Highlands Transit Oriented 
Development Sustainable Development Infrastructure Project; (2) the Skillman Corridor 
Tax Increment Financing District Board of Directors to dedicate up to $346,778 in the 
Skillman Corridor Tax Increment Financing District Funds as the required local matching 
funds for the North Central Texas Council of Governments Sustainable Development 
Program associated with the Lake Highlands Transit Oriented Development Sustainable 



Development Infrastructure Project in the Skillman Corridor Tax Increment Financing 
District by Resolution No. 17-1896. 
 
On December 13, 2017, the City Council authorized rescinding Resolution No. 12-2358, 
previously approved on September 26, 2012, for the execution of the Development 
Agreement with PC LH Land and Partners, LP and associated receipt and deposit of 
funds for the Lake Highlands Transit Oriented Development Multimodal Connectivity 
Sustainable Development Infrastructure Project by Resolution No. 17-1897. 
 
Information about this item was provided to the Mobility Solutions, Infrastructure and 
Sustainability Committee on August 27, 2018. 
 
FISCAL INFORMATION 
 
No cost consideration to the City. 
 
MAP 
 
Attached 
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