
Memorandum

CITY OF DALLAS
DATE January 23, 2009

TO Trinity River Committee Members:
David A. Neumann (Chair)
Mayor Pro Tern Dr. Elba Garcia (Vice-Chair) Pauline Medrano
Deputy Mayor Pro Tern Dwaine Caraway Mitchell Rasansky
Carolyn R. Davis Steve Salazar
Linda Koop

SUBJECT Trinity River Corridor Project Expenditure Report

Attached is a copy of the Trinity River Corridor Project Expenditure Report. The 1998
Bond Program (Proposition 11, Trinity River Corridor Project) financial information as
reported in the City’s financial system dated November 30, 2008.

If you have additional questions, please let me know.

91!
Jill A. Jordan, P.E.
Assistant City Manager

THE TRINITY
DALLAS

Attachment

C: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
Ramon F. Miguez, P.E., Assistant City Manager
A. C. Gonzalez, Assistant City Manager
Forest E. Turner, Interim Assistant City Manager
David K. Cook, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Asst. to the City Manager
Frank Librio, Director, Public Information Office

“Dallas, the City that works: diverse, vibrant, and progressive”



Trinity River Corridor Project
Expenditure Reporl

A

Project Components

1998 Bond Program
Trinity Parkway

Margaret Hunt Hill Bridge (Woodall
Rodgers)

Flood & Soccer complex design, land

Commerce/Beckley Intersection Design,
Construction

Note: Comprehensive LU Plan funded
with CIP Interest Earnings.

23-Jan-08

Based on November 30, 2008 Fund/Unit Summary
THE TRINITY

DALLAS
B C D E F Gr

Bond Program Expended I Unencumbered Bonds
Authorized Current Budget Encumbered (as Funds (Column c Remaining to be

Amount (as of Nov. 30, 2008) of Nov. 30, 2008) mInus D) Sold Comments

$84 000 000 $59 787 955 $19 618 363 $40 169 592 $23 700 000 EIS Land acquisition Design
Construction

28,000,000 $29,077,120 29,051,366 $25,754 0 Bridge Design (partial), Construction.
Note: Bonds sold-to-date includes
$1 .233M in public art allocated from
1998 Bond Program TRCP projects.

Master Plan, Lakes Design

Land, Park & Trails Design, Construction

Land, payments to Corps

Lakes

Great Trinity Forest/Park

Dallas Floodway Extension

Elm Fork

Beckley Avenue Improvements

TRCP Comprehensive Land Use Plan

Total 1998 Bond Program

31,500,000

41,800,000

24,700,000

30,000,000

6,000,000

0

$246,000,000

13,533,474

3,004,570

1,212

$17,807,276

$38,455,830

$24,665,038

$30,000,000

$5,967,525

$0

$205,760,744

17,399,256

26,201,303

18,617,400

16,868,555

4,069,595

1,090,188

$132,916,026

$408,020

$12,254,527

$6,047,638

$13,131,445

$1,897,930

$0

$73,934,906

0

0

0

$40,239,256

Note: Bonds Sold to Date amounts reflect appropriation adjustments and Public Art allocations to-date.


