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1.0 INTRODUCTION & BACKGROUND 
The D2 Subway project is a future second light rail line through downtown Dallas that extends from Victory Park to 
Deep Ellum.  The D2 Subway East End Evaluation was a collaborative effort of the City of Dallas, Dallas Area Rapid 
Transit (DART), the Texas Department of Transportation (TxDOT), and the North Central Texas Council of 
Governments (NCTCOG) to resolve concerns in the eastern portion of the project. The effort began in April 2021 and 
was completed in February 2022 with resolutions by Dallas City Council and the DART Board. This report documents 
the evaluation process, alternatives considered, evaluation parameters and results, public and stakeholder 
involvement, staff recommendation, and governmental support.  
 
On March 24, 2021, the Dallas City Council approved a resolution to advance the D2 Subway, including support to 
issue the Final Environmental Impact Statement/Record of Decision and submit the project to the Federal Transit 
Administration for review (see Appendix A, Figure A-1). The Dallas City Council resolution set the alignment for D2 in 
Zone A (see Figure 1). It 
also provided direction 
for the City, DART, 
TxDOT, NCTCOG, and 
stakeholders to continue 
efforts to conduct an 
additional evaluation of 
project refinements, 
enhancements, and/o r 
modifications along the 
east end of the project in 
Zone B to address and 
mitigate technical, 
environmental, and 
alignment concerns.  
 
Within Zone B, the 
TxDOT I-345 Feasibility 
Study is still in progress 
and coordination is 
needed to optimize the 
interface of D2 with the 
future I-345 design 
options. The public and 
downtown stakeholders 
will be engaged 
throughout the process 
prior to a technical 
recommendation. 
 
Per the March 2021 resolution, continued Dallas City Council support for the D2 Subway project is subject to a 
mutual binding interlocal agreement(s) by and between the City, DART, NCTCOG, and TxDOT, as well as a 
subsequent City Council resolution no later than March 2022. 
 

 

2.0 D2 EAST END WORK PLAN 
The East End Evaluation work plan and process was jointly developed by all four agencies. The plan included:  
 
• Documentation and discussion of key issues and concerns with agencies and stakeholders to identify desired 

outcomes and to help define key parameters to guide the evaluation  
• Development of alternatives based on input from agencies and stakeholders. This included a set of refinements, 

enhancements, and/or modifications to the current (Baseline) 30 percent design of the D2 Subway included in 
the April 2021 Final Environmental Impact Statement (FEIS)/Record of Decision. 

• Evaluation and comparison of key factors to enable decision-makers and elected officials to clearly understand 
the differences in potential impacts, benefits, costs, scope, and schedule as compared to the Baseline. The 
evaluation will also consider the context of future scenarios of the east end area, which may include different    
I-345 options and land use development scenarios.  

• Development of an agency staff recommendation and development of a draft interlocal agreement. 
 
2.1  Agency Roles & Responsibilities 
The City of Dallas Transportation Department led the overall lead for the effort. All agencies supported the process, 
shared information, and worked together in a collaborative manner. Each agency had a role in reviewing reports, 
preparing presentation materials, and briefing their respective leadership and/or elected officials.  
 

Table 1. Summary of Agency Roles and Responsibilities 
Agency Primary Responsibilities 

City of Dallas 
Lead Agency 
(Transportation 
Department lead) 

• Develop and distribute monthly reports for Dallas City Council with input from all agencies 
• Set dates for council committee and/or city council briefings on study progress 
• Land use/economic development and city street network vision 
• Urban design concepts for various scenarios and D2 alternatives 
• Lead stakeholder and public meetings 
• Public meeting and stakeholder meeting logistics and notification 
• Stakeholder and public meeting comment/feedback summaries 
• Coordination and involvement of other City departments 
• Interlocal agreement among all agencies 

DART • Identification of stakeholders in coordination with City, TxDOT, and NCTCOG 
• Support public meeting logistics 
• Technical support for engineering feasibility of D2 options using DART design criteria 
• Cost estimates of D2 options 
• Urban design enhancements for Baseline option 
• Documentation of potential impacts/benefits compared to D2 Baseline 
• Regular communication with Federal Transit Administration and feedback on options in 

coordination with the City 
• Monthly briefings to DART Planning and Capital Programs Committee 
• Distribute monthly report to DART Board 

TxDOT • Support public meeting logistics 
• Evaluate and provide feedback on D2 options relative to I-345 scenarios 
• Technical support for engineering feasibility of freeway designs using TxDOT/FHWA design criteria 
• I-345 drainage/traffic information 
• Cost estimates related to I-345 options 

NCTCOG • Support public meeting logistics 
• Schedule team meetings and workshops 
• Develop team meeting agendas, meeting summaries, including action items/decisions/feedback 
• Document process and recommendation 
• Monthly reports to the Regional Transportation Council 
• Assess financial considerations, including funding sources and commitments 

Source: Map by Transportation GIS, February 2021 

Figure 1.  D2 Subway 
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Beginning in April 2021, the lead staff from City of Dallas, DART, TxDOT, and NCTCOG met on a weekly basis to 
develop the work plan, discuss project activities and progress, prepare presentations, and coordinate design and 
review efforts. Eight larger agency team meetings were held with design, planning, and operations staff from all four 
agencies. As needed, smaller team meetings were held to discuss and refine designs and screen/evaluate the 
options.  Due to the on-going COVID-19 pandemic, most of the meetings were held virtually.  For meetings held in 
person, appropriate COVID protocols were followed.   A listing of the dates and types of meetings are included in 
Table 2.  
 

Table 2.  Agency Team Meeting 
Date Type of Meeting  Date Type of Meeting 

4/2/2021 Lead Staff Meeting  7/12/2021 Design/Evaluation Meeting 
4/16/2021 Lead Staff Meeting  7/15/2021 Lead Staff Meeting 
4/22/2021 Lead Staff Meeting  7/22/2021 Lead Staff Meeting 
4/29/2021 Lead Staff Meeting  7/29/2021 Lead Staff Meeting 
5/6/2021 Lead Staff Meeting  7/30/2021 Agency Team Meeting – in person 
5/7/2021 Agency Team Meeting – in person  8/5/2021 Lead Staff Meeting 
5/13/2021 Lead Staff Meeting  8/9/2021 Design/Evaluation Meeting 
5/20/2021 Lead Staff Meeting  8/12/2021 Lead Staff Meeting 
5/27/2021 Lead Staff Meeting  8/13/2021 Agency Team Meeting – in person 
5/28/2021 Agency Team Meeting – virtual  8/19/2021 Lead Staff Meeting 
6/3/2021 Lead Staff Meeting  8/26/2021 Lead Staff Meeting 
6/10/2021 Lead Staff Meeting  8/31/2021 Design/Evaluation Meeting 
6/10/2021 Design/Evaluation Meeting  9/2/2021 Lead Staff Meeting 
6/17/2021 Lead Staff Meeting  9/9/2021 Lead Staff Meeting 
6/24/2021 Lead Staff Meeting  9/10/2021 Agency Team Meeting – in person 
6/24/2021 Design/Evaluation Meeting  9/15/2021 Design/Evaluation Meeting 
6/29/2021 Design/Evaluation Meeting  9/16/2021 Lead Staff Meeting 
7/1/2021 Lead Staff Meeting  9/16/2021 Design/Evaluation Meeting 
7/2/2021 Agency Team Meeting – in person  9/23/2021 Lead Staff Meeting 
7/8/2021 Lead Staff Meeting  9/30/2021 Agency Team Meeting – in person 
7/9/2021 Agency Team Meeting – virtual  10/7/2021 Lead Staff Meeting 

 
2.2  Evaluation Process and Schedule 
Figure 2 shows the process used to develop and evaluation options for D2 East End.  During April through May 2021, 
team members developed a vision and identified key issues (see Section 3.0).  The effort in May and June focused on 
developing evaluation criteria and alternatives/options.  The evaluation process was divided into two levels of 
screening (see Figure 3).  The first level (June through July) determined if the option could meet engineering design 
criteria/construction feasibility, D2 purpose and need, and the vision of the D2 East End Evaluation. Options that 
successfully passed the first level of screening were then evaluated in a second screening (August through 
September) to understand potential effects to the community, economics, environment, and transportation systems 
as well as temporary impacts during construction, costs, funding, and schedule impacts.  Public meetings were held 
after completion of the first and second levels of screening to provide the community an update and gauge 
stakeholder opinion on the options and evaluation results.  
 
 
 
 

Figure 2. East End Evaluation Process and Schedule 
 

 
 

 
 
 
 
 
 
 

 
 

Figure 3. East End Evaluation Categories 
 
 
 
 
 
 
 
 
 
 
 
 
 
The goal was to have a staff recommendation/agreement on a path forward by October 2021 to allow time to work 
on an interlocal agreement and gain agency approvals prior to and no later than March 2022 to adhere to the March 
2021 Dallas City Council resolution. 
 
2.3  Public, Stakeholder, & Agency Engagement 
Both the D2 Subway process and I-345 Feasibility Study include comprehensive public and agency 
involvement/engagement plans. The D2 East End Evaluation effort built upon these efforts to continue to engage 
the public and stakeholders and ensure a transparent process.  The public and agency engagement effort for the D2 
East End Evaluation sought to actively inform, educate, involve, and seek feedback on scenarios and alternatives 
from the public and stakeholders.    
 
Additionally, throughout the process, progress reports were provided to the Dallas City Council and committees, 
DART Board and committees, and members of the NCTCOG Regional Transportation Council (see Table 3). Agency 
staff was also available to meet with stakeholders as requested. 
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Table 3.  Progress Reports & Briefings 
Date Agency/Committee Briefed Format 

April 8, 2021 NCTCOG Regional Transportation Council Agenda Item 4.2, Director’s Report 
April 23, 2021 Dallas City Council Update 1: Memorandum to Council 
May 13, 2021 NCTCOG Regional Transportation Council Agenda Item 4.7, Director’s Report 
May 21, 2021 Dallas City Council Update 2: Memorandum to Council 
June 10, 2021 NCTCOG Regional Transportation Council Agenda Item 4.8, Director’s Report 
July 6, 2021 DART Planning & Capital Programs Committee Presentation 
July 30, 2021 Dallas City Council Update 3: Memorandum to Council 
August 10, 2021 DART Planning & Capital Programs Committee Presentation 
September 9, 2021 NCTCOG Regional Transportation Council Agenda Item 4.5, Director’s Report 
September 14, 2021 DART Planning & Capital Programs Committee Presentation 
September 24, 2021 Dallas City Council Update 4: Memorandum to Council 
October 12, 2021 DART Planning & Capital Programs Committee Presentation 
October 14, 2021 NCTCOG Regional Transportation Council Agenda Item 4.5, Director’s Report 
October 18, 2021 City of Dallas Transportation and Infrastructure 

Committee 
Presentation 

October 26, 2021 DART Committee-of-the-Whole Presentation 
December 14, 2021 DART Planning & Capital Programs Committee Presentation 
February 8, 2022 DART Planning & Capital Programs Committee Presentation/Action 
February 9, 2022 Dallas City Council Action 
February 22, 2022 DART Board of Directors Presentation/Action 

 
The D2 East End Evaluation process included public meetings held on August 5, 2021, and September 29, 2021. Due 
to COVID-19 restriction, public meetings were held virtually. The public meetings were also recorded and posted on 
the both the City of Dallas and DART websites.  Section 7.0 of this report summarizes the public meetings and 
comments received.   
 
3.0 VISION & KEY ISSUES 
Early in the process, the City, DART, TxDOT, and NCTCOG documented key issues and created a vision to guide the 
development and evaluation of options. The overall vision was based on looking at the D2 Subway, I-345, local street 
network, and other related infrastructure projects in a coordinated and holistic manner to:  
 
• Minimize right-of-way needs 
• Maximize economic development potential 
• Reduce the potential for “throw-away” reconstruction of local streets 
• Lessen business, property, and travel impacts during construction 
• Enhance the city street grid and pedestrian network to reconnect neighborhoods 
• Maximize the experience for transit, bicycle, pedestrian, roadway, and freight/goods movement 
 
 
 
 
 

4.0 EVALUATION PARAMETERS 
Evaluation parameters were identified to help assess potential options.  As mentioned in Section 2.2, two levels of 
screening or evaluation were used. Table 4 lists the evaluation parameters for both the first and second level 
screenings and the specific items measured.  
 

Table 4.  Screening Parameters 
Evaluation Parameter Specific Item 

First Level Screening 

Pr
oj

ec
t V

isi
on

/N
ee

d 
 

an
d 

Pu
rp

os
e 

Vision How well does the option meet the vision and address the key issues 
established for the D2 East End Evaluation? 

Continue to Meet D2 Purpose and 
Need Objectives 

• Adds capacity through downtown 
• Enhances operational flexibility 
• Improves system reliability and quality 
• Serves new markets (continue to serve Deep Ellum area and CBD east 

area) 
• Supports land use and economic development 

De
sig

n 
&

  
Co

ns
tr

uc
ta

bi
lit

y Design & Operations Criteria It is feasible under DART design criteria? 

Likely Impacts to I-345 Design 
Scenarios 

• Does it maintain flexibility for I-345 design options? 
• What are the impacts on existing and/or future I-345 ramping? 
• Can I-345 gravity drain if depressed? 
• What are the impacts on city street grid and D2 options in a I-345 

removal (boulevard) situation? 
Second Level Screening 

Co
m

m
un

ity
, E

co
no

m
ic

, 
an

d 
En

vi
ro

nm
en

ta
l 

Im
pa

ct
s 

East End Property Impacts 

• Acres of land to be acquired 
• Number property to be acquired/relocations 
• Effects/impacts to park land 
• Effects/impacts to historic properties 

Stations • Number of stations 
Economic & Transit-Oriented  
Development Opportunities 

• Maximum lost development potential 
• Realistic lost development potential 

Impacts to Riders & 
Environmental Justice Populations 

• Effect on service patterns   
• Effect on transfers and walk times 

Tr
an

sp
or

ta
tio

n 
Ef

fe
ct

s Street Grid/Traffic Impacts 

• Number of streets to be permanently removed/closed due to 
alignment 

• Restrictions to roadway/access/egress 
• Impacts to travel time along Good Latimer 

Pedestrian, Bicycle, and Micro-Transit 
Safety Effects 

• Number of at-grade DART crossings 
• Will the project improve the safety of pedestrian and bicycle 

connections identified in the Dallas Bike Plan or The 360 Plan? 

Te
m

po
ra

ry
 

(C
on

st
ru

ct
io

n)
 

Ef
fe

ct
s 

Temporary Construction Impacts 
• Street closures and impacts to traffic during construction 

DART Service Impacts/Operations and 
Maintenance Considerations 

• Will any existing DART line be shut down and replaced by a bus bridge? 
• How long would (bus and/or rail) service be impacted? 
• Effects on light rail transit (LRT) operations and maintenance 

Im
pa

ct
s 

to
 I-

34
5 

Sc
en

ar
i

 Impacts to Future Design Options 
for I-345 

• Impacts to I-345 depressed or hybrid options 
• Impacts to I-345 at-grade options 
• Impacts to I-345 elevated options 
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Table 4.  Screening Parameters (continued) 
Evaluation Parameter Specific Item 

Second Level Screening (continued) 

Co
st

s/
Fu

nd
in

g 

Additional D2 Project Costs How much will the option cost compared to 30 percent FEIS design? 

Annual Transit Operating Costs How much will the option cost to operate compared to 30 percent FEIS 
design? 

FTA Grant Implications 

• Financially feasible within core capacity schedule?  
• Can D2 advance prior to I-345 reconstruction within the core capacity 

schedule? 
• Would an option qualify under New Starts criteria if miss core capacity 

window or an option needs to proceed concurrent with I-345? 
• Would the magnitude of change to scope/cost/schedule delay entry 

into Engineering? 

Sc
he

du
le

 

DART Project Schedule 

Potential change to D2 schedule 

 
5.0 ALTERNATIVES CONSIDERED 
Between May and June 2021, the team brainstormed and developed an initial set of options or alternatives to be 
considered to address/mitigate concerns about the D2 Subway Baseline design such significant impacts on street 
grid operations. The 30 percent design (Baseline) was set as the basis for comparison.  A total of 17 alignment 
options and five operating operations were identified. The  options were organized into four “families” based on 
similarities/commonalties.   Table 5 lists and describe each option and includes a map.  Larger maps are included in 
Appendix B. 
 
• Family 1 – Enhancements/refinements/modifications to FEIS/ROD (keeps the wye junction in the Swiss/Good 

Latimer area) 
• Family 2 – Moves the wye junction to a new location or underground along Good Latimer 
• Family 3 – Moves the wye junction and alignment to a new location along I-345 and underground 
• Family 4 – Changes to DART operations/service 
 

Table 5.  Initial Set of Options/Alignments Developed for D2 East End Evaluation 
Option Description Map 

Baseline 
Baseline – FEIS 
30% Design 

From Commerce Station (approximately 
75-80 feet depth), the alignment continues 
under Commerce Street.  Prior to Pearl 
Street the alignment turns northeast 
passing under parking lots and displacing 
two small commercial buildings. After 
passing under Cesar Chavez/Pacific 
intersection the portal transition begins to 
surface. Alignment is back to grade at 
Hawkins with a “wye” connection to the 
existing Green Line. 

 

  
 
 
 

 

Option Description Map 
Family 1 
Option 1-1: FEIS 
LPA + Enhanced 
Urban Design 

Same as Baseline but would define interim 
and long-term urban design enhancements 
to ensure pedestrian connectivity and 
economic development is maximized. 

 

Option 1-2: 2017 
City Council 
Adopted LPA  
 

From Commerce Station, the alignment 
would turn northeast sooner under Main 
Street Garden and locate the CBD East 
station below the existing Elm Street 
garages site. Garages would be displaced 
and potentially rebuilt on another nearby 
site. Alignment and wye are same as 
Baseline in the Deep Ellum area. 

 

Option 1-3: FEIS 
LPA with Portal 
West of I-345 

Same horizontal alignment as the FEIS 30 
percent design but the vertical alignment is 
changed to have the portal west of I-345 to 
allow for at-grade crossing at TxDOT right-
of-way and maximum flexibility for I-345 
depressed options. CBD East Station is 
relocated as an at-grade Swiss Station east 
of I-345 prior to the wye connection.  No 
station would be located along Good 
Latimer.  Portal location would require 
street network changes 

 

Option 1-4: 2017 
City Council LPA 
with Portal West 
of I-345 

Similar to the 2017 LPA horizontal 
alignment but attempts to locate a portal 
inside downtown that would be less 
disruptive to city street grid than Option 1-
3. Pearl Street would need to be 
reconfigured or closed.  Garages would be 
displaced and potentially rebuilt on 
another nearby site. 
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Table 5.  Initial Set of Options/Alignments Developed for D2 East End Evaluation  (continued) 
Option Description Map 

Option 1-5: 2017 
City Council LPA 
with Two-Portals 
East of I-345 

This option would keep D2 in a tunnel from 
Commerce to Good Latimer. Wye 
connection would be underground with 
desire to have two portals – one south of 
Live Oak and one before Baylor.  Crossing 
at I-345 assumed to be about 60 feet deep 
for D2 to be below I-345 depressed option.  
Subway Swiss Station and wye junction 
would also be about 60 feet deep. 

 
Family 2 
Option 2-1: Elm 
Street 
Alignment/Portal, 
East of I-345 

Option would leave Commerce Station and 
continue to next CBD East station under 
Elm Street garages site. Garages would be 
displaced and potentially rebuilt on 
another nearby site.  After crossing Cesar 
Chavez, a portal would be located along 
the south side of Elm Street coming back to 
grade under I-345 right-of-way.  The 
alignment would continue at-grade within 
Elm Street, including an at-grade station 
adjacent to the Epic. Elm Street would be 
closed. The alignment crosses Good 
Latimer at-grade with a wye junction on 
the Marquis at Gaston Yard apartments 
site. 

 

Option 2-2: 
Commerce Street 
Alignment with 
Two Portals 
(Good Latimer 
and existing 
Green Line)  

Option continues under Commerce Street 
to provide a subway station near Farmers 
Market/East Quarter area. The alignment 
stays deep to cross I-345 at about 60 feet 
depth. After crossing TxDOT right-of-way 
the profile begins to rise to provide a 
below-grade wye near Good 
Latimer/Monument and splits to reconnect 
with the existing Green Line via two portals 
– one within median of Good Latimer and 
one prior to the Baylor Station.  At-grade 
existing track and station between portals 
is removed. 

 

Option 2-3: 
Commerce Street 
Alignment with 
One Portal (along 
existing Green 
Line) 

This option is similar to the extended 
Commerce Option 2-2 but would extend 
the Good Latimer tunnel north to continue 
below I-345 right-of-way at about 60 feet 
deep, avoiding a portal in the median of 
Good Latimer. The alignment would pass 
under the SE junction area and reconnect 
near the existing NC tunnel portal. 

 

   

Option Description Map 
Option 2-4: Main 
Street Alignment 
with One Portal 
(along existing 
Green Line)  

From Commerce Station this alignment 
would turn northeast under Main Street 
Garden and follow under Main Street 
before turning north under Good Latimer.  
After crossing under the existing Green 
Line there would be a split portal within 
the Gaston Yard apartment site for trains 
to continue east toward Baylor or 
northwest to reconnect to the existing 
Good Latimer tracks to continue north.  
Existing at-grade tracks between/over 
portals would remain. 

 

Option 2-5: 
Original AA and 
2010 DEIS 

This option would continue D2 under 
Commerce adding a station in the Farmers 
Market/East Quarter area. After passing 
under Cesar Chavez, the alignment would 
shift to a side of Commerce and begin the 
portal transition. It would be mostly or all 
at-grade under existing I-345. The 
alignment would turn north into the 
median of Good Latimer in a “transit mall” 
configuration to reconnect with the Green 
Line near Monument Street. 

 

Family 3 
Option 3-1: 2017 
City Council LPA 
with Wye under I-
345 and Two 
Portals 

From Commerce, the alignment would 
follow the 2017 LPA corridor to a station 
under the Elm Street garages site. From 
there it would turn east to continue under 
Elm Street and create a below-grade wye 
junction under TxDOT right-of-way. The 
eastern leg would continue under Elm 
Street and Monument Street to reconnect 
with the Green Line at a portal before 
Baylor Station.  The northern leg would 
follow along the eastern edge of I-345 with 
a portal just south of Live Oak to allow for 
reconnection at the existing SE junction. 
The existing track in Good Latimer would 
be removed. 

 

Option 3-2: 
Commerce Street 
Alignment with 
Wye under I-345 
and Two Portals 

This option continues under Commerce 
Street to provide a subway station near 
Farmers Market/East Quarter area. The 
alignment stays in a tunnel and crosses 
under I-345 including a below-grade wye 
connection under TxDOT right-of-way. 
From that point, the eastern leg would 
continue under Elm Street and Monument 
Street to reconnect with the Green Line at 
a portal before Baylor Station.  The 
northern leg would follow along the 
eastern edge of I-345 with a portal just 
south of Live Oak to allow for reconnection 
at the existing SE junction. The existing 
track in Good Latimer would be removed. 
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Table 5.  Initial Set of Options/Alignments Developed for D2 East End Evaluation (continued) 
Option Description Map 

Option 3-3: 
Harwood Street 
Alignment with 
Tie into Existing 
Portal 

This alignment continues under Commerce 
Street then turns under Main Street 
Garden to Harwood Street. After crossing 
under Elm Street, the alignment turns 
northeast to pass under the East Transfer 
Center where a subway station would be 
located. After crossing under Live Oak 
Street, a portal would begin to rise to at-
grade prior to the SE junction. One set of 
tracks (for Orange Line) would continue 
across the existing SE junction to reconnect 
prior to the NC tunnel portal.  A second set 
of tracks would turn east before the 
junction so the Green Line could continue 
to the existing Good Latimer tracks.   The 
Live Oak exit ramp would be removed for 
the portal. 

 

Option 3-4: I-345 
Median 
Alignment 

This alignment continues under Commerce 
Street then transitions under Main Street 
Garden to Main Street.  After crossing 
under Pearl Street, the alignment turns 
north under parking lots to run between 
the main lanes of existing I-345.  A portal 
would be located south of Live Oak and 
then tracks would split to connect to the 
existing transit mall and existing Good 
Latimer alignment. 

 

Option 3-5: 
Alignment under 
I-345 and Tying to 
Existing Portal  

This horizontal alignment is like III-4 but 
would travel under the I-345 SB lanes and 
continue in a tunnel configuration to pass 
under the existing SE junction tracks.  It 
would reconnect near the existing NC 
portal.  The CBD East subway station would 
be located under Main Street east of 
Harwood. 

 

   

Option Description Map 
Option 3-6: 
Alignment under 
I-345 and Tying to 
Existing Portal 
with Wye 
Connections  

This horizontal alignment is like III-5, 
including a subway station on Main Street 
east of Harwood, but north of the Live Oak 
the tracks would split.   The Orange Line 
would continue north in a tunnel 
configuration under the SE junction to 
reconnect near the existing NC portal. A 
second set of tracks would diverge via a 
parallel tunnel portal on the east side of 
the freeway, so the Green Line tracks could 
pass under I-345 before the SE junction to 
bypass the junction and reconnect to the 
Good Latimer alignment.  

 

Option 3-7: 
Alignment Under 
Southbound I-345 
Access Road 

The alignment follows the DART FEIS/30% 
design but instead of passing under I-345 
along Swiss the alignment would turn north 
to travel under a proposed I-345 access 
road. The alignment continues on the west 
side of the freeway within TxDOT right-of-
way in a tunnel under the existing SE 
junction to reconnect near the existing NC 
portal. 

 

Family 4 
Option 4-1  Operate Red and Green lines on existing transit mall and Blue and Orange on D2.  This could operate 

with Options 3-5 or 3-7. 
Option 4-2 Operate Blue and Green lines on existing transit mall and Red and Orange on D2. This could operate 

with Options 3-5 or 3-7. 
Option 4-3 Build wye on west side of downtown or another area to eliminate wye along Swiss Avenue.   
Option 4-4 Interface Blue Line to improve service to southern sector 
Option 4-5 Use TRE to provide service to Fair Park during State Fair 

 
6.0 EVALUATION RESULTS 
The evaluation process was divided into two levels of screening.  Representatives from all four agencies were 
involved in evaluating the options.   
 
6.1  First Level Screening Results 
The purpose of the first level was to determine if the option could meet engineering design criteria/construction 
feasibility, D2 purpose and need, and the vision of the D2 East End Evaluation. The 18 alignment options were rated 
using colors and Harvey Balls: 
 

Ratings:   ● = Meets parameter       ◒ = Neutral         ○ = Does not achieve parameter       
 
The team agreed that the Family 4 (operating options) should not be evaluated because they are not independent 
solutions and could be added to any of the alignment options. Table 6 provides a summary of the screening results 
and Table C-1 in Appendix C provide more detail and the rational for each score.   
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Table 6.  First Level Screening Results 

Option 
Vision & Key 

Issues 
D2 Purpose 

& Need 
LRT Design 

Criteria 
Impacts to    

I-345 Design Recommendation 
Baseline – FEIS 30% Design ◒ ● ● ○ Move to Second Level 

Screening 
Option 1-1: FEIS LPA + Enhanced 
Urban Design ◒ ● ● ○ Move to Second Level 

Screening 
Option 1-2: 2017 City Council 
Adopted LPA ◒ ● ● ○ Move to Second Level 

Screening 
Option 1-3: FEIS LPA with Portal 
West of I-345 ○ ● ◒ ● Document and eliminate 

Option 1-4: 2017 City Council LPA 
with Portal West of I-345 ○ ● ◒ ● Document and eliminate 

Option 1-5: 2017 City Council LPA 
with Two-Portals East of I-345 ◒ ◒ ○ ○ Document and eliminate 

Option 2-1: Elm Street 
Alignment/Portal, East of I-345 ◒ ● ◒ ◒ Move to Second Level 

Screening 
Option 2-2: Commerce Street 
Alignment with Two Portals (Good 
Latimer and existing Green Line) 

◒ ◒ ● ● 
Move to Second Level 
Screening 

Option 2-3: Commerce Street 
Alignment with One Portal (along 
existing Green Line) 

○ ○ ○ ◒ 
Document and eliminate 

Option 2-4: Main Street Alignment 
with One Portal (along existing 
Green Line  

◒ ◒ ○ ○ 
Document and eliminate 

Option 2-5: Original AA and 2010 
DEIS ◒ ● ● ● Move to Second Level 

Screening 
Option 3-1: 2017 City Council LPA 
with Wye under I-345 and Two 
Portals 

◒ ● ◒ ○ 
Move to Second Level 
Screening 

Option 3-2: Commerce Street 
Alignment with Wye under I-345 
and Two Portals 

◒ ◒ ● ● 
Move to Second Level 
Screening 

Option 3-3: Harwood Street 
Alignment with Tie into Existing 
Portal 

◒ ○ ○ ◒ 
Document and eliminate 

Option 3-4: I-345 Median Alignment ○ ○ ○ ○ Document and eliminate 

Option 3-5: Alignment under I-345 
and Tying to Existing Portal  ◒ ◒ ◒ ◒ Combine with Option 3-7 

and refine 
Option 3-6: Alignment under I-345 
and Tying to Existing Portal with 
Wye Connections 

○ ◒ ○ ○ 
Combine with Option 3-7 
and refine 

Option 3-7: Alignment Under 
Southbound I-345 Access Road ● ◒ ● ● Move to Second Level 

Screening 

 
Eight alternatives were recommended for further study: Options 1-1, 1-2, 2-1, 2-2, 2-5, 3-1, 3-2, and 3-7.  However, 
the team recommended combining and refining Options 3-1 and 3-2 to determine if the design could reach an 
acceptable depth at I-345 and provide a Deep Ellum Station and combining Options 3-5, 3-6, and 3-7 to 
refine/optimize the design.  Additionally, the 30 percent design was carried forward as the basis for comparison.  
The following eight options were eliminated from further consideration. 
 
 

• Option 1-3 – A portal inside downtown results in significant street grid and property impacts  which is 
inconsistent with the vision. 

• Option 1-4 – A portal inside downtown results in significant street grid and property impacts  which is 
inconsistent with the vision. 

• Option 1-5 – Option is not feasible  based on DART design criteria unless the wye shifts to pacific and into Epic 
development. 

• Option 2-3 – Provides poor operational flexibility for rail.  Not feasible to connect to existing DART portal if 600 
feet deep at I-345. 

• Option 2-4 – Not feasible with DART design criteria unless Pacific and Gaston are closed and Deep Ellum Station 
eliminated along Good Latimer. 

• Option 3-3 – The at-grade track connection through the existing wye limits capacity.  There is insufficient 
distance for portal and at-grade connection to Good Latimer. 

• Option 3-4 – Provides poor operational flexibility for rail and conflicts with existing and future I-345 options. 
• Option 4-2 – Does not address Red Line core capacity through downtown. 
 
6.2  Second Level Screening Results 
The purpose of the second level of screening was to understand potential effects to the community, economics, 
environment, and transportation systems as well as temporary impacts during construction, costs, funding, and 
schedule impacts of the remaining options.  Prior to conducting the second level screening, the team developed a 
new Option 3-1a and Option 3-7a  (see Figure 4, larger maps/design are included in Appendix B).  
 

Figure 4.  New Option 3-1a and Refined Option 3-7a 
 
 
 
 
 
 
 
 
 
 
 
 
Table 7 provides a summary of the screening results and Tables C-2 through C-5 in Appendix C provide more detail 
and the rational for each score.  Again, the remaining eight remaining alignment options and the Baseline were 
rated using colors and Harvey Balls: 
 

Rankings:      ● =  Minimal impact or effect      ◒ = Moderate impact or effect      ○ = Substantial impact or effect 
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Table 7.  Second Level Screening Results 

Option 

Community, Economic, and     
Environmental Impacts Transportation & Temporary (Construction) Effects Costs/Funding and Schedule Support  
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Baseline – FEIS 30% Design ○ ● ○ ● ◒ ◒ ◒ ◒ ○ ● ● ● ● ○ 6 4 4 
Option 1-1: FEIS LPA + Enhanced 
Urban Design ○ ● ○ ● ● ● ◒ ◒ ○ ● ● ● ● ○ 8 2 4 

Option 1-2: 2017 City Council 
Adopted LPA ○ ● ○ ● ◒ ◒ ◒ ◒ ○ ◒ ● ● ● ○ 5 5 4 

Option 2-1: Elm Street 
Alignment/Portal, East of I-345 ○ ● ○ ● ○ ◒ ◒ ◒ ○ ○ ● ○ ◒ ○ 3 4 7 

Option 2-2: Commerce Street 
Alignment with Two Portals (Good 
Latimer and existing Green Line) 

◒ ○ ● ○ ● ● ◒ ○ ● ○ ◒ ○ ◒ ○ 4 4 6 

Option 2-5: Original AA and 2010 
DEIS ◒ ● ◒ ◒ ○ ○ ● ● ● ● ◒ ◒ ◒ ◒ 5 7 2 

New Option 3-1a: 2017 City Council 
LPA with Wye under I-345 and Two 
Portals 

○ ● ◒ ◒ ● ● ○ ○ ● ○ ◒ ○ ○ ○ 4 3 7 

Option 3-2: Commerce Street 
Alignment with Wye under I-345 
and Two Portals 

◒ ○ ● ○ ● ● ○ ○ ● ○ ◒ ○ ○ ○ 4 2 8 

Option 3-7a: Alignment Under Live 
Oak Ramp and CBD East Transit 
Center 

● ● ● ◒ ● ● ◒ ◒ ● ◒ ● ◒ ◒ ● 8 6 0 
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Figure 7.  Baseline (30 Design FEIS) Operating Plans for Daily Operations and Incident Management 

Options 1-1, 2-5, and 3-7a ranked the highest.  Figure 5 lists the key trade offs between these three options. 
 

Figure 5.  Highest Ranking Options and Key Trade Offs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
6.2.1 LRT Operation Plans 
Option 3-7a would require a different 
operating plan than the Baseline (FEIS 
30 percent design).  Currently, all four 
light rail lines (Red, Blue, Orange, and 
Green) operate on the Transit Mall in 
downtown Dallas (see Figure 6).  In 
addition to adding capacity to the 
light rail system in downtown Dallas, 
the D2 project will provide 
operational flexibility and improve 
system reliability in the event of 
service disruptions. 
 
Under the Baseline, the Red and Blue 
lines would continue to operate on 
the Transit Mall and the Orange and 
Green lines would operate on the D2 
Subway.  The D2 Baseline would add 
four new stations and relocate Deep 
Ellum Station north by about a block.  
Transfers between the lines on D2 and 
the Transit Mall would all occur at the 
Metro Center Station.  During incidents on the Transit Mall, the Red line could operate on D2 and the Blue line 
would come to either Pearl or West End Stations and turnback using track crossovers to allow patrons to transfer to 
service in the D2 Subway corridor. Figure 7 graphically show the operating plans during daily operations for the 
Baseline FEIS 30 percent design.  To access the D2 Subway Corridor, the Red Line would either make use of the 

existing Arena pocket track north of Victory Station and turnback or it would make use of a full wye at the Victory 
junction, which is being explored as a project addition to improve operational flexibility.   It should be noted that if 
the Transit Mall is not accessible at all including West End and/or Pearl Station, the Blue Line operation would need 
to be adjusted to use D2 or to turn back near Union Station or Baylor Station with potential additional bus bridging 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Because Option 3-7a would not include a 
connection to the D2 Subway on the east 
end, the Green Line would need to 
continue to use the Transit Mall along 
with the Red line and the Blue and Orange 
lines would use the D2 Subway alignment.  
Like the Baseline, Option 3-7a would add 
four new stations but would retain the 
Deep Ellum Station at its current location.  
Transfers between the lines on D2 and the 
Transit Mall could occur at the Metro 
Center Station (west side of downtown) or 
at the CBD East Station (east side of 
downtown). During incidents on the 
Transit Mall, the Red line could operate on 
D2 as shown in Figure 7, and the Green 
line would come to either Pearl or West 
End Stations and turnback using track 
crossovers to allow patrons to transfer to 
service in the D2 Subway corridor. Figure 8 
graphically show the operating plan during 
daily operations and incident 
management for  Option 3-7a. Similar to the  

Figure 6.  Existing Light Rail 
  

Figure 8.  Option 3-7a Operating Plans for Daily 
 



D2 Subway East End Evaluation Report 

June 2022 
Page 10 

Blue Line incident operations previously described where the Transit Mall is not accessible, including the West End 
or Pearl Stations, the Green Line operation cannot physically shift to D2.  Incident operations with and without the 
southern leg of the Victory wye will be explored to determine the most appropriate incident operations plan 
 
6.2.2 Effects to Ridership and Riders 
As part of the D2 East End Evaluation, 
DART did a high-level market 
analysis to assess the effects to 
riders and ridership based on 
changes to LRT operations.  The 
Baseline (30 percent design) would 
change how transfers are made 
between certain markets such as 
Southeast to North Central or 
Northeast.  Option 3-7a would also 
change how transfers are made 
due to a new operating plan, 
resulting in new transfers where 
there are direct connections today.  
The following summarizes the 
findings; for more information see 
Appendix D for the D2 Subway 
Ridership and Transfer Summary 
Technical Memorandum.   
 
Transfers to/from two key markets 
– Southeast and South Oak Cliff 
(see Figure 9) – would be changed 
by the Baseline and  Option 3-7a.    
Table 8 lists how the Baseline and 
Option 3-7a compared to existing 
LRT operations.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 8. Transfer Comparison 
District Transfer Station Location 

Notes From To Existing System 
Baseline  

(FEIS 30 % Design) Option 3-7a 

So
ut

h 
O

ak
 C

lif
f 

Northwest Yes - West End Yes - West End to 
Metro Center 

Yes - West End to 
Metro Center 

Transferring for both D2 options 
are generally the same as existing 

Northeast  No - Direct No-Direct Yes - West End to 
Metro Center 

3-7a requires riders to transfer 

North 
Central 

Yes - along Transit 
Mall 

Yes - Transit Mall 
(to Red) or Metro 
Center (to Orange) 

Yes - Transit Mall 
(to Red) or Metro 
Center (to Orange) 

Transferring for both D2 options 
are generally the same as existing 

Southeast Yes - along Transit 
Mall 

Yes - West End to 
Metro Center 

No - Direct 3-7a provides new direct access 
but not a major destination market 

So
ut

he
as

t 

Northwest 
No - Direct No - Direct Yes - West End to 

Metro Center or 
Pearl to CBD East 

3-7a requires riders to transfer to 
a major destination market 

Northeast 
Yes - Pearl Yes - Metro Center 

to West End 
Yes - Pearl to CBD 
East 

D2 Baseline requires SE riders to 
travel further into downtown 
adding travel time 

North 
Central 

Yes - Pearl Yes - CBD East to 
Orange, or Metro 
Center 

Yes - Pearl to Red or 
CBD East to Orange 

D2 Baseline SE riders can transfer 
to Orange at CBD East, or travel 
further into downtown to Red 
adding travel time 

South Oak 
Cliff 

Yes - along Transit 
Mall 

Yes - Metro Center No - Direct 3-7a provides new direct access 

Legend: Green = Direct, no transfer 
 Yellow = Transfer or comparable transfer compared to existing 
 Orange = Less convenient transfer compared to existing 
 
For Southeast residents, the Baseline would maintain direct access to the Northwest Corridor.  However, it results in 
less convenient transfers to the North Central and Northeast corridors because it would require longer travel times.  
About 25 percent of Southeast residents are destined to these two areas. Option 3-7a would require a transfer to all 
major markets for the Southeast residents but would offer two major transfer hub opportunities at CBD East/Pearl 
or West End/Metro Center.  It would also open a new direct connection to South Oak Cliff. 
 
CBD access for Southeast riders destined to St. Paul and Pearl/Arts District Station areas would be less convenient 
under the D2 Baseline. Survey data shows most riders are destined to areas north of Pearl/Arts District Station. 
Under the D2 Baseline, riders would have to walk three to four blocks from the new CBD East Station or would have 
to travel further to Metro Center to transfer and back-track to those stations.  Option 3-7a would create a new 
transfer hub in the CBD East/Arts District area, which is closer to current destinations. 
 
Similarly, Southeast riders going to the North Central corridor (Red/Orange LRT lines) transfer at Pearl/Arts District 
today.  Under D2 Baseline, riders could transfer at CBD East to the Orange Line only; service frequency with only the 
one line would be less than today unless they walked north three to four blocks to the Red Line at the Pearl/Arts 
District Station. Under Option 3-7a transfers to either line would be more convenient giving riders a choice of 
transfer locations between all lines. The two options are either at the Pearl/Arts District Station to the Red Line or to 
the Orange Line at Metro Center Station or via a short walk to the slightly closer CBD East Station.    
 
 
 

Figure 9.  DART LRT Markets 
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DART also evaluated ridership projections for the D2 Baseline and Option 3-7a.   The following are the key 
observations. 
 
• Under both alternatives the average transfer rate is not significantly different.  Transfer rates do change for 

certain markets based on a different operating plan and changed transfer points as previously mentioned. 
• Ridership under the Option  3-7a would be about the same as existing and slightly higher in year 2045 compared 

to the D2 Baseline, which is projected to be slightly lower in both cases.  The increase in total system trips under 
Option 3-7a is partially due to increased transfers. 

• Faster travel times and a more convenient transfer hub on Option 3-7a would promote additional ridership at 
CBD East Station and Pearl/Arts District Station. 

• There is an 8 percent increase on overall ridership in CBD stations on Option 3-7a. 
• Station ridership would be slightly higher overall under Option 3-7a. 
• West End/Metro Center transfers would remain strong and CBD East/Pearl/Arts District station transfer hub 

would become a more significant transfer location under Option 3-7a . 
 
7.0 PUBLIC COMMENTS 
Two public meetings were held after completion of the first and second levels of screening provide the community 
an update and gauge stakeholder opinion on the options and evaluation results. Each meeting included a 
presentation and an opportunity for participants to comment and ask questions.  Due to the ongoing COVID-19 
pandemic, the meeting was held virtually rather than in-person. Individuals could participate in the live public 
meeting through Microsoft Teams or on their phone.  Appendices E and F include complete documentation of each 
meeting including comments received. 
 
Following the completion of the first level screening, a public meeting was held on Thursday, August 5, 2021, from 
6:30 to 7:30 p.m. The purpose of the public meeting was to provide the community an overview of the work plan, 
schedule, screening process, range of options considered , first level screening results as well as to provide 
interested persons an opportunity to ask questions and make comments. Over 100 people attended the meeting 
and 14 questions/comments were received during the meeting (see Attachment 3).  Following the meeting, 18 
comments were received.  The majority of questions and comments were related the potential impacts of a specific 
option on station locations, roadway access, transit operations, construction impacts, and proposed designs for        
I-345.  Numerous comments expressed a preference for a particular option with the majority supporting Option 3-7a 
or 3-1a.  Several comments expressed opposition to options in Family 1. 
 
A second public meeting was held on Wednesday, September 29, 2021, from 6:30 to 7:30 p.m. The purpose of the 
public meeting was to provide the community an overview of the work plan, schedule, screening process, range of 
options considered, second level screening findings as well as to provide interested persons an opportunity to ask 
questions and make comments. Over 100 people attended the meeting and 22 questions/comments were received 
during the meeting.  Questions and comments were related to specific design features, property impacts, 
construction impacts, station design as well as potential affects to transit operations and proposed designs for I-345.  
Of those comments expressing support for a particular option, the vast majority preferred Option 3-7a . 
 
8.0 STAFF RECOMMENDATION 
Based on the two levels of evaluation and comments received from the public and stakeholders, staffs from City of 
Dallas, DART, TxDOT, and NCTCOG all recommended Option 3-7a as the preferred option for the east end of the D2 
Subway.   
 

9.0 CITY OF DALLAS AND DART BOARD ACTIONS 
On February 9, 2022, the Dallas City Council approved a resolution to Option 3-7a as the revised alignment for D2 
and support DART in the development of the 30 percent design, environmental assessment of the revised 
alignment, and public outreach and analyses related to environmental justice and changes to the light rail operating 
plan. The resolution is included in Appendix A and Figure A-2. 
 
On February 22, 2022, the DART Board approved the revised alignment as well, including direction to proceed with 
preliminary design and environmental clearance and enhanced public outreach.  The resolution is included in 
Appendix A as Figure A-3. 
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Figure A-1.  March 24, 2021, Dallas City Council Resolution 
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Figure A-2.  February 9, 2022, Dallas City Council Resolution 
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Figure A-3.  February 22, 2022, DART Board Resolution 
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Initial (First Level Screening) Alignment Options 
June 2021 
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Second Level Alignment Options 
August 2021 
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Baseline & Option 1-1  
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Option 1-2 
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Option 2-1 
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Option 2-2 
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Option 2-2 
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Option 2-5 
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New Option 3-1a 
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Option 3-2 
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Option 3-7a 
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Table C-1. First Leveling Screening 
 

Alternative Vision & Key Issues1 D2 Purpose and Need2 LRT Design Criteria Impacts to I-345 Design Scenarios 
First Level Screening 

Recommendation 
Baseline - FEIS 30% Design 
 

◒ 

Redevelopment of surface parking 
lots between Swiss and Pacific 
Avenues could create large TOD 
site ● 

Meets purpose and need 

● 

Meets LRT design criteria 

○ 

D2 Depth – 22 feet or less 
While the option does not preclude 
any of the I-345 options it would 
require depressed options to be  
deeper; increases costs and 
drainage and ramping challenges 

Move to Second Level Screening 

1-1: FEIS LPA + Enhanced Urban 
Design 

◒ 

Redevelopment of surface parking 
lots between Swiss and Pacific 
Avenues could create large TOD 
site ● 

Meets purpose and need 

● 

Meets LRT design criteria 

○ 

D2 Depth – 22 feet or less 
While the option does not preclude 
any of the I-345 options it would 
require depressed options to be  
deeper; increases costs and 
drainage and ramping challenges 

Move to Second Level Screening 

1-2: 2017 City Council Adopted LPA 

◒ 

• Same temporary/permanent 
impacts to streets 

• Likely cut-and-cover through 
portion of Main Street Garden 

• Redevelopment of parking garage 
could create a large TOD site 

● 

Meets purpose and need 

● 

Meets LRT design criteria but raises 
profile under Main Street Garden 
and portion of Commerce ○ 

D2 Depth – 22 feet or less 
While the option does not preclude 
any of the I-345 options it would 
require depressed options to be  
deeper; increases costs and 
drainage and ramping challenges 

Move to Second Level Screening 

1-3: FEIS LPA with Portal West of I-
345 

○ 

• Significant impacts to streets 
(Pearl, Pacific, Cesar Chavez, Elm, 
Main, Commerce)  

• Impacts to existing development  
• Significant impact to access to 

existing businesses because of 
changes to street                                                

● 

Meets purpose and need 
 
Closure of Elm would impact bus 
operations ◒ 

Portal exit at major north-south 
thoroughfare (Cesar Chavez) 

● 

At-grade at I-345; maintains most 
flexibility for I-345 Design Options 

Document and eliminate 

1-4: 2017 City Council LPA with 
Portal West of I-345 
 

○ 

• Impacts to streets [Pearl 
(reroute), Pacific, Cesar Chavez, 
Good Latimer, Swiss, Gaston] 

• Impacts to existing development 
• Significant impact to access to 

existing businesses because of 
changes to street 

● 

Meets purpose and need 
 
Closure of Pearl would impact bus 
operations ◒ 

 

● 

At-grade at I-345; maintains most 
flexibility for I-345 Design Options 

Document and eliminate 

1-5: 2017 City Council LPA with 
Two-Portals East of I-345 
 ◒ 

• Impacts to streets (Good Latimer. 
others?) 

 ◒ 

 

○ 

Portals will not fit; shifts the wye 
south and directly impacts the Epic 
Development ○ 

While the option does not preclude 
any of the I-345 options it would 
require depressed options to be  
deeper; increases costs and 
drainage and ramping challenges 

Document and eliminate 

2-1: Elm Street Alignment/Portal, 
East of I-345 

◒ 

• Additional station on Elm and 
could maintain existing Deep 
Ellum station 

• Uses mostly city street right-of-
way 

• Would require acquisition of 
multi-family property  

• Close Elm due to station 

● 

 

◒ 

Feasible but includes less than 
desirable curve from Elm to Good 
Latimer 

◒ 

D2 Depth -~ 10 feet or less 
Closes NB I-345 Elm Street off-
ramp 
Could I-345 still gravity drain? 

Move to Second Level Screening 
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Alternative Vision & Key Issues1 D2 Purpose and Need2 LRT Design Criteria Impacts to I-345 Design Scenarios 

First Level Screening 
Recommendation 

2-2: Commerce Street Alignment 
with Two Portals (Good Latimer and 
existing Green Line) ◒ 

• Impacts to streets (Good Latimer 
is reconstructed; can maintain 
lanes) 

• Would disrupt service to Green 
Line during construction 

◒ 

Would not serve Good Latimer 
corridor/Deep Ellum station area 
(no station) ● 

Meets LRT design criteria 

● 

D2 Depth ~ 55-60 feet Move to Second Level Screening 

2-3: Commerce Street Alignment 
with One Portal (along existing 
Green Line) 

○ 
 

○ 
Does not provide operational 
flexibility ○ 

 
◒ 

D2 crosses I-345 twice.  South 
crossing would be 55-60 feet deep.  
North crossing would be ~ 30 feet 

Document and eliminate 

2-4: Main Street Alignment with 
One Portal (along existing Green 
Line) ◒ 

Impacts to streets (Pacific-Gaston 
would likely be closed), impacts to 
real estate 
 ◒ 

 

○ 

To connect north leg of wye prior 
to existing Deep Ellum station is 
not feasible due to distance/ 
grade. If portal along this leg of 
wye was extended north it would 
close Pacific/Gaston 

○ 

D2 Depth ~ 30 feet.  Would 
preclude depressed options 

Document and eliminate 

2-5: Original AA and 2010 DEIS 

◒ 

• Impacts to streets (portal to 
north of Commerce St may 
reduce by 1 lane, LRT in median 
of Good Latimer, others?) 

• Impacts to park 

● 

 

● 

Meets LRT design criteria 

● 

At-grade under I-345. Would need 
to place portal to minimize impacts 
to Main on-ramp to southbound    
I-345.  Would need to design 
around columns 

Move to Second Level Screening 

3-1: 2017 City Council LPA with 
Wye under I-345 and Two Portals ◒ 

• Maximize use of public rights-of 
way 

• Lessens impacts to development  
● 

 

◒ 

To hold Elm Street with station only 
gets D2 to 45 feet depth at I-345 
requires design exceptions 

○ 

D2 Depth – 35-45 feet 
Would preclude depressed options 

Move to Second Level Screening 

3-2: Commerce Street Alignment 
with Wye under I-345 and Two 
Portals 

◒ 
• Maximize use of public rights-of 

way 
• Lessens impacts to development 

◒ 

May not be able to have Good 
Latimer/Deep Ellum Station ● 

Meets LRT design criteria 

● 

 Move to Second Level Screening 

3-3: Harwood Street Alignment 
with Tie into Existing Portal 

◒ 

• Maximize use of public rights-of 
way 

• Lessens impacts to development ○ 

• Potential operational conflicts 
which may impact long-term 
capacity and affect ability to hold 
trains (storage) 

• Would result in circuitous Green 
Line route 

○ 

Creates complicated 
junction/signal system (still 
investigating). Need to ensure 
Green Line bypasses SE junction 
and may not be feasible with portal 
location. 

◒ 

Green Line connection south of 
existing track may impact multiple 
columns and existing on-ramps 

Document and eliminate 

3-4: I-345 Median Alignment ○ 
 ○ 

Does not enhance operational 
flexibility ○ 

Not designed due to operational 
fatal flaws ○ 

Would preclude existing and future 
I-345 design options 

Document and eliminate 

3-5: Alignment under I-345 and 
Tying to Existing Portal ◒ 

No impacts to streets east of I-345 
◒ 

Slightly less operational flexibility 
without Good Latimer to D2 
connection 

◒ 
 

◒ 
Being optimized with 3-7 under 
future I-345 service road 

Combine with Option 3-7 and 
refine 

3-6: Alignment under I-345 and 
Tying to Existing Portal with Wye 
Connections ○ 

• Large use of I-345 right-of-way 
• Impacts to streets (Live Oak, 

others) 
• Options 3-5 and 3-7 are better 

versions of this concept 

◒ 

Would result in circuitous Green 
Line route 

○ 

Connection to existing wye not 
feasible 

○ 

Major conflicts with existing and 
future I-345 

Combine with Option 3-7 and 
refine 

3-7: Alignment Under Southbound 
I-345 Access Road  

● 

• Maximize use of public rights-of 
way 

• Lessens impacts to development 
• No impacts to streets east of        

I-345 

◒ 

Slightly less operational flexibility 
without Good Latimer to D2 
connection ● 

• Meets LRT design criteria 
• Merge junction at portal is 

better than flat junction ● 

Coordinate with I-345 design or 
create variation that follows 3-3 
alignment 

Move to Second Level Screening 
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Ratings   ○ = Does not achieve parameter   ◒ = Neutral    ●= Meets parameter 
Notes 
 
1.   D2 East End Evaluation Vision & Key Issues: The overall vision will be based on looking at the D2 Subway, I-345, local street network, and other related infrastructure projects in a coordinated and holistic manner to:  

• Minimize right-of-way needs 
• Maximize economic development potential 
• Reduce the potential for “throw-away” reconstruction of local streets 
• Lessen business, property, and travel impacts during construction 
• Enhance the city street grid and pedestrian network to reconnect neighborhoods 
• Maximize the experience for transit, bicycle, pedestrian, roadway, and freight/goods movement 

 
2.  D2 Purpose and Need 

• Add capacity through downtown 
• Enhance operational flexibility 
• Improve system reliability and quality 
• Serve new markets (continue to serve Deep Ellum area and CBD east area) 
• Support land use and economic development 
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Table C-2.  Second Level Screening - Community, Economic, and Environmental Impacts 

Alternative East End Property Impacts Stations 
Economic & Transit-Oriented Development 

Opportunities3 Impacts to Riders & Environmental Justice 
Baseline - FEIS 30% Design 
 ○ • 40 parcels  

o 35 private – 415,000 square feet (sf) 
o 5 public – 23,000 sf 

• Some business displacements 

● 
2 - CBD East (subway) and Live Oak 
(at-grade center) ○ 

• Maximum Lost Development Potential: 2,400,000 sf  
• Maximum Lost Development Value: $703.2 million 
• Realistic Lost Development Potential: 1,152,000 sf 
• Realistic Lost Development Value: $343.8 million 

● 
• Maintains proposed FEIS LPA rail service 

patterns 
• Transfer (all lines) at Metro Center 
• Additional walk time from CBD East to Pearl/ 

Arts District destinations 
1-1: FEIS LPA + Enhanced Urban 
Design + West Side Running LRT ○ • 40 parcels  

o 35 private – 415,000 sf 
o 5 public – 23,000 sf 

• Some business displacements 

● 
2 - CBD East (subway) and Live Oak 
(at-grade side) ○ 

• Maximum Lost Development Potential: 2,400,000 sf  
• Maximum Lost Development Value: $703.2 million 
• Realistic Lost Development Potential: 1,152,000 sf 
• Realistic Lost Development Value: $343.8million 

● 
• Maintains proposed FEIS LPA rail service 

patterns 
• Transfer (all lines) at Metro Center 
• Additional walk time from CBD East to Pearl/ 

Arts District destinations 
1-2: 2017 City Council Adopted LPA ○ 

• 42 parcels 
o 29 private – 473,000 sf 
o 13 public – 79,000 sf 

• 2,000 space garages displaced 
• Park -Main Street Garden potential temporary impact 

● 
2 – CBD East (subway) and Live Oak 
(at-grade center) ○ 

• Maximum Lost Development Potential: 2,440,000 sf  
• Maximum Lost Development Value: $714.9 million 
• Realistic Lost Development Potential: 1,171,200 sf 
• Realistic Lost Development Value: $349.5million 

● 
• Maintains proposed FEIS LPA  rail service 

patterns 
• Transfer (all lines) at Metro Center 
• Additional walk time from CBD East to Pearl/ 

Arts District destinations 
2-1: Elm Street Alignment/Portal, East 
of I-345 ○ 

• 15 parcels 
o 11 private – 649,000 sf 
o 4 public – 32,000 sf 

• 480 multi-family units displaced 
• 2,000 space garages displaced 
• Park - Main Street Garden potential temporary 

impact 
• Historic -Knights of Pythias/Deep Ellum district effects 

● 
3 - CBD East (subway), Elm (at-grade 
side), retain Deep Ellum ○ 

• Maximum Lost Development Potential: 5,600,000 sf  
• Maximum Lost Development Value: $1.641 billion 
• Realistic Lost Development Potential: 2,688,000 sf 
• Realistic Lost Development Value: $802.1 million 

● 
• Maintains proposed FEIS LPA rail service 

patterns 
• Transfer (all lines) at Metro Center 
• Additional walk time from CBD East to Pearl/ 

Arts District destinations 

2-2: Commerce Street Alignment with 
Two Portals (Good Latimer and 
existing Green Line) 

◒ 
• 15 parcels 

o 13 private – 278,000 sf 
o 2 public – 13,000 sf 

• Some business displacements 
• Historic - Automobile row district effects 

○ 
1 – CBD East (subway under 
Commerce) ● 

• Maximum Lost Development Potential: 540,000 sf  
• Maximum Lost Development Value: $158.2 million 
• Realistic Lost Development Potential: 259,200 sf 
• Realistic Lost Development Value: $77.3 million 

○ 
• Maintains proposed FEIS LPA rail service 

patterns 
• Transfer (all lines) at Metro Center 
• Reduced access to Deep Ellum area 
• Highest walk time from CBD East to Pearl/Arts 

District destinations 
2-5: Original AA and 2010 DEIS ◒ 

• 5 parcels 
o 3 private – 55,000 sf 
o 2 public – 18,000 sf 

• Park - Permanent impacts to Julius Schepps Park 
• Historic - Knights of Pythias/Deep Ellum/Automobile 

row district potential effects 

● 
2 – CBD East (subway under 
Commerce and retain Deep Ellum ◒ 

• Maximum Lost Development Potential: 1,060,000 sf  
• Maximum Lost Development Value: $310.6 million 
• Realistic Lost Development Potential: 508,800 sf 
• Realistic Lost Development Value : $151.8 million 

◒ 
• Maintains proposed FEIS LPA rail service 

patterns 
• Transfer (all lines) at Metro Center 
• Highest walk time from CBD East to Pearl/Arts 

District destinations 

New 3-1a: 2017 City Council LPA with 
Wye under I-345 and Two Portals ○ 

• 30 parcels 
o 16 private – 382,000sf 
o 14 public – 76,000 sf 

• Some business displacements 
• Requires TxDOT right-of-way easement 
• Park - Main Street Garden potential temporary 

impact 
• Historic - Knights of Pythias (indirect), Deep Ellum 

district resource (direct) effects 

● 
2 – CBD East (subway under Main) 
and Deep Ellum/Monument (open-
cut depressed) 

◒ 
• Maximum Lost Development Potential: 1,100,000 sf  
• Maximum Lost Development Value: $322.3 million 
• Realistic Lost Development Potential: 528,000 sf 
• Realistic Lost Development Value : $157.6 million 

◒ 
• Maintains proposed FEIS LPA rail service 

patterns 
• Transfer (all lines) at Metro Center 
• Highest walk time from CBD East to Pearl/Arts 

District destinations 

3-2: Commerce Street Alignment with 
Wye under I-345 and Two Portals ◒ 

• 15 parcels 
o 13 private – 278,000 sf 
o 2 public – 13,000 sf 

• Requires TxDOT right-of-way easement 
• Some business displacements 

○ 
1 – CBD East (subway under 
Commerce) ● 

• Maximum Lost Development Potential: 540,000 sf  
• Maximum Lost Development Value: $158.2 million 
• Realistic Lost Development Potential: 259,200 sf 
• Realistic Lost Development Value : $77.3 million 

○ 
• Maintains proposed FEIS LPA rail service 

patterns 
• Transfer (all lines) at Metro Center 
• Reduced access to Deep Ellum area 
• Highest walk time from CBD East to Pearl/Arts 

District destinations 
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Alternative East End Property Impacts Stations 
Economic & Transit-Oriented Development 

Opportunities3 Impacts to Riders & Environmental Justice 
3-7a: Alignment Under Live Oak Ramp 
and CBD East Transit Center ● 

• 12 parcels 
o 3 private – 29,000 sf 
o 9 public – 349,000 sf 

• No displacements 
• Requires TxDOT right-of-way easement 
• Park - Carpenter Park temporary impact (northwest 

corner clip) 
• Historic - Dallas High School potential indirect/visual 

effect 

● 
2 – CBD East (subway under transfer 
center) and retain Deep Ellum ● 

• Maximum Lost Development Potential: 340,000 sf  
• Maximum Lost Development Value: $96.6 million 
• Realistic Lost Development Potential: 163,200 sf 
• Realistic Lost Development Value: $48.7 million 

◒ 
• Modifies proposed FEIS LPA rail service patterns 

and increases transfers 
• Transfer opportunities enhanced (all lines) at 

both Metro Center and CBD East-Pearl/Arts 
District 

 
 

Table C-3.  Second Level Screening - Transportation & Temporary (Construction) Effects 

Alternative Street Grid/Traffic Impacts 
Pedestrian, Bicycle, and Micro-

Transit Safety Effects Temporary Construction Impacts 
DART Service Impacts/O&M 

Considerations 
Impacts to Future Design  Options        

for I-345 
Baseline - FEIS 30% 
Design 
 

◒ 
• Number of streets to be permanently 

removed/closed: 2 
o Closes Miranda Street between Hawkins 

and Good Latimer 
o Closes northbound I-345 frontage road  

between Pacific Avenue and Swiss 
Avenue 

• Restrictions to roadway access/egress: 
o West of Good Latimer, Swiss Avenue is 

converted to one-way westbound 
operations (Good Latimer to Hawkins) 

o Removes westbound free right-turn from 
Pacific to northbound Cesar Chavez 

o Hawkins (Swiss to Gaston) is straightened 
to align with Jett Way south of Gaston 

• Travel Time Impacts – Number of at-grade 
train crossings of arterials in Zone B, per 
hour4: 80 

◒ 
• Number of at-grade crossings: 3  

o Creates an at-grade LRT 
crossing at Hawkins Street 

o On southbound Good 
Latimer, the wye creates two 
new at-grade LRT crossings. 
Gated crossings to reduce 
the likelihood of vehicles 
/pedestrians “caught” 
between turnouts 

 

◒ 
• Cut and cover along block requires temporary 

closure of Commerce Street between Harwood 
Street and Pearl Expressway 

• Cut and cover requires short-term temporary 
closure until decking in place of: 
o Pearl Street between Commerce Street and 

Main Street 
o Main Street between Pearl Street and Cesar 

Chavez Boulevard 
o Elm Street between Pearl Street and Cesar 

Chavez Boulevard 
o Intersection of Cesar Chavez and Pacific 

Avenue 
• Traffic on Good Latimer between Live Oak 

Street and Gaston Avenue would be impacted 
during the construction of the wye and 
relocation of the Deep Ellum Station 

• Connection from Cesar Chavez to the 
northbound frontage road on the east side of I-
345 and the northbound frontage road on the 
east side of I-345 will likely need to be closed 
during construction 

◒ 
• Potential for short term or reduced 

service on Green Line due to 
reconstruction along Good Latimer 
and relocation of Deep Ellum 
Station 

• Temporary bus detours as part of 
traffic management plans as needed 
during construction 

 
 

○ 
• Depressed or Hybrid Option for I-345:  

o Unless D2 is designed for a 
depressed I-345, would likely close 
D2 during to take I-345 under D2  

o Due to the depth of D2 as it crosses 
I-345, in a depressed I-345 option, 
the I-345 mainlanes will not be able 
to gravity drain and a pump station 
and vault will be needed; cost 
estimated at $100 million plus 
O&M.  TxDOT will require others to 
pay for the capital costs of the 
pump station/vault as well as 
maintenance and operations of the 
pump station and vault. 

• At Grade/Boulevard I-345 Option: Due 
to the volume of traffic now utilizing 
city streets, grade separations of D2 
and an at-grade I-345 option would  
likely be warranted at some city 
streets 
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Alternative Street Grid/Traffic Impacts 
Pedestrian, Bicycle, and Micro-

Transit Safety Effects Temporary Construction Impacts 
DART Service Impacts/O&M 

Considerations 
Impacts to Future Design  Options        

for I-345 
1-1: FEIS LPA + Enhanced 
Urban Design + West Side 
Running LRT 

● 
• Number of streets to be permanently 

removed/closed: 
o Closes Miranda Street between Hawkins 

and Good Latimer 
o Closes northbound I-345 frontage road  

between Pacific Avenue and Swiss 
Avenue 

• Restrictions to roadway access/egress: 
o Just south of Gaston, modifies driveway 

access to the one property from 
southbound Good Latimer 

o Good Latimer reduced to 3 lanes (1 
southbound, 2 northbound) between 
Live Oak and Swiss to accommodate 
side-platform station south of Live Oak 

o West of Good Latimer, Swiss Avenue is 
converted to one-way westbound 
operations (Good Latimer to Hawkins) 

o Left turn opportunity created to/from 
Swiss east of Good Latimer, and for cars 
to travel straight on Swiss across Good 
Latimer 

o Removes westbound free right-turn from 
Pacific to northbound Cesar Chavez 

o Hawkins (Swiss to Gaston) is 
straightened to align with Jett Way south 
of Gaston 

o Simplifies left-turn movement from 
southbound Good Latimer to eastbound 
Live Oak. 

• Travel Time Impacts – Number of at-grade 
train crossings of arterials in Zone B, per 
hour4: 64 

● 
• Number of at-grade crossings:  

o Creates an at-grade LRT 
crossing at Hawkins Street 
(south of Swiss) 

o Removes two at-grade 
crossings for southbound 
Good Latimer 

• Bike/Ped (360 Connectors): 
o Simplifies bicycle crossing of 

Good Latimer and train tracks 
at Swiss, and for pedestrian 
crossings of Good Latimer at 
Live Oak and Pacific 

◒ 
• Cut and cover along blocks requires temporary 

closure of Commerce Street between Harwood 
Street and Pearl Expressway 

• Cut and cover in a perpendicular manner 
across roadways results in short-
term/temporary closure of the following 
streets  because they can accommodate 
paneling/decking of roadway to maintain 
traffic: 
o Pearl Street between Commerce Street and 

Main Street 
o Main Street between Pearl Street and Cesar 

Chavez Boulevard 
o Elm Street between Pearl Street and Cesar 

Chavez Boulevard 
o Intersection of Cesar Chavez and Pacific 

Avenue 
• Traffic on Good Latimer between Live Oak 

Street and Gaston Avenue would be impacted 
during the construction/relocation of tracks to 
the west-side of the street and relocation of 
the Deep Ellum Station to Live Oak 

• Connection from Cesar Chavez to the 
northbound frontage road on the east side of 
I-345 and the northbound frontage road on 
the east side of I-345 will likely need to be 
closed during construction 

◒ 
• Potential for short term or reduced 

service on Green Line due to 
reconstruction along Good Latimer 
and relocation of Deep Ellum 
Station 

• Temporary bus detours as part of 
traffic management plans as needed 
during construction 

• O&M – Reduced auto conflicts with 
west-side running track 

○ 
• Depressed or Hybrid Option for I-345:  

o Unless D2 is designed for a 
depressed I-345, would likely close 
D2 during to take I-345 under D2  

o Due to the depth of D2 as it crosses 
I-345, in a depressed I-345 option, 
the I-345 mainlanes will not be able 
to gravity drain and a pump station 
and vault will be needed; cost 
estimated at $100 million plus 
O&M.  TxDOT will require others to 
pay for the capital costs of the 
pump station/vault as well as 
maintenance and operations of the 
pump station and vault. 

• At Grade/Boulevard I-345 Option: Due 
to the volume of traffic now utilizing 
city streets, grade separations of D2 
and an at-grade I-345 option would  
likely be warranted at some city 
streets 

1-2: 2017 City Council 
Adopted LPA ◒ 

• Number of streets to be permanently 
removed/closed: 
o Closes Miranda Street between Hawkins 

and Good Latimer 
o Closes northbound I-345 frontage road  

between Pacific Avenue and Swiss 
Avenue 

• Restrictions to roadway access/egress: 
o West of Good Latimer, Swiss Avenue is 

converted to one-way westbound 
operations (Good Latimer to Hawkins) 

o Removes westbound free right-turn from 
Pacific to northbound Cesar Chavez 

o Hawkins (Swiss to Gaston) is straightened 
to align with Jett Way south of Gaston 

• Travel Time Impacts – Number of at-grade 
train crossings of arterials in Zone B, per 
hour4: 80 

◒ 
• Number of at-grade crossings:  

o Creates an at-grade LRT 
crossing at Hawkins Street 

o On southbound Good 
Latimer, the wye creates two 
new at-grade LRT crossings. 
Gated crossings to reduce 
the likelihood of vehicles 
/pedestrians “caught” 
between turnouts 

• Bike/Ped (360 Connectors): 
o Stays the same 

◒ 
• Cut and cover in a perpendicular manner 

across roadways results in short-
term/temporary closure of the following 
streets  because they can accommodate 
paneling/decking of roadway to maintain 
traffic:  
o Intersection of Harwood Street and Main 

Street 
o Elm Street between Harwood Street and 

Pearl Street 
o Pearl Street between Elm Street and Pacific 

Avenue 
o Intersection of Cesar Chavez and Pacific 

Avenue 
• Traffic on Good Latimer between Live Oak 

Street and Gaston Avenue would be impacted 
during the construction of the wye and 
relocation of the Deep Ellum Station 

• Northbound I-345 frontage road from Elm to 
Pacific will likely need to be closed during 
construction 

◒ 
• Potential for short term or reduced 

service on Green Line due to 
reconstruction along Good Latimer 
and relocation of Deep Ellum 
Station 

• Temporary bus detours as part of 
traffic management plans as needed 
during construction 

 
  

○ 
• Depressed or Hybrid Option for I-345:  

o Unless D2 is designed for a 
depressed I-345, would likely close 
D2 during to take I-345 under D2  

o Due to the depth of D2 as it crosses 
I-345, in a depressed I-345 option, 
the I-345 mainlanes will not be able 
to gravity drain and a pump station 
and vault will be needed; ; cost 
estimated at $100 million plus 
O&M.  TxDOT will require others to 
pay for the capital costs of the 
pump station/vault as well as 
maintenance and operations of the 
pump station and vault. 

• At Grade/Boulevard I-345 Option: Due 
to the volume of traffic now utilizing 
city streets, grade separations of D2 
and an at-grade I-345 option would  
likely be warranted at some city 
streets 
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Alternative Street Grid/Traffic Impacts 
Pedestrian, Bicycle, and Micro-

Transit Safety Effects Temporary Construction Impacts 
DART Service Impacts/O&M 

Considerations 
Impacts to Future Design  Options        

for I-345 
2-1: Elm Street 
Alignment/Portal, East of 
I-345 

○ 
• Number of streets to be permanently 

removed/closed: 
o Elm Street between I-345 and Good 

Latimer permanently closed to through 
traffic due to LRT at-grade station. 

o Number of lanes on Elm between Cesar 
Chavez and I-345 is reduced 

o Northbound I-345 exit to Elm Street 
removed, but there is a reasonable 
alternate route to Main Street 

• Restrictions to roadway access/egress: 
o Swiss Ave could have two-way operations 

west of Good Latimer 
• Travel Time Impacts – Number of at-grade 

train crossings of arterials in Zone B, per 
hour4: 112 

 

◒ 
• Number of at-grade crossings:  

o No at-grade crossing of 
Hawkins 

o Creates an at-grade LRT 
crossing at the Good 
Latimer/Monument/Elm 
Street intersection 

• Bike/Ped (360 Connectors): 
o Narrow sidewalk on Elm 

(pedestrian connector) - one 
more crossing of a bike/ped 
district connector than 
Baseline 

◒ 
• Cut and cover requires long-term closure of 

Commerce Street between St. Paul Street and 
Harwood Street 

• Cut and cover in a perpendicular manner 
across roadways results in short-
term/temporary closure of the following 
streets because they can accommodate 
paneling/decking of roadway to maintain 
traffic: 
o Intersection of Harwood Street and Main 

Street 
o Pearl Street between Elm Street and Main 

Street 
o Cesar Chavez between Elm Street and Main 

Street 
o Elm Street  between Cesar Chavez 

Boulevard and Good Latimer 
• Intersections of Elm Street and Pacific Avenue 

with Good Latimer would be impacted during 
track construction  

◒ 
• Potential for short term or reduced 

service on Green Line due to and 
tie-ins between Deep Ellum and 
Baylor Stations 

• Temporary bus detours as part of 
traffic management plans as needed 
during construction 

• Due to Elm Street closure, shift bus 
routes that use Elm Street to Main 
Street 

○ 
• Depressed or Hybrid Option for I-345:  

o Unless D2 is designed for a 
depressed I-345, would likely close 
D2 during to take I-345 under D2  

o Due to the depth of D2 as it crosses 
I-345, in a depressed I-345 option, 
the I-345 mainlanes will not be able 
to gravity drain and a pump station 
and vault will be needed; cost 
estimated at $100 million plus 
O&M.  TxDOT will require others to 
pay for the capital costs of the 
pump station/vault as well as 
maintenance and operations of the 
pump station and vault. 

• At Grade/Boulevard I-345 Option: Due 
to the volume of traffic now utilizing 
city streets, grade separations of D2 
and an at-grade I-345 option would  
likely be warranted at some city 
streets 

2-2: Commerce Street 
Alignment with Two 
Portals (Good Latimer 
and existing Green Line) 

● 
• Number of streets to be permanently 

removed/closed:  
o Would not close Miranda Street  
o Would not close northbound I-345 

frontage road 
• Restrictions to roadway access/egress: 

o Swiss Avenue could have two-way 
operations west of Good Latimer 

• Travel Time Impacts – Number of at-grade 
train crossings of arterials in Zone B, per 
hour4: 40 

● 
• Number of at-grade crossings: 

o Removes  four at-grade LRT 
crossings north and south of 
Pacific Avenue (three on 
Good Latimer and one at 
Pacific/Good Latimer 
intersection) 

o No at-grade crossing of 
Hawkins 

• Bike/Ped (360 Connectors): 
o Due to portal in middle of 

Good Latimer, Bike District 
Connector on Swiss would 
need to be relocated. 

o Improves Pedestrian. District 
Connector across Pacific 

◒ 
• Cut and cover construction (including the 

portal) along Good Latimer between Pacific 
and Live Oak will reduce the number of travel 
lanes for an extended period of time 

• Cut and cover construction of the wye junction 
at Monument/Good Latimer/Elm intersection 
and the Good Latimer portal, requires long-
term closure of:  
o Good Latimer between Pacific and Main 

Street 
o Monument Street between Good Latimer 

and Indiana Street  

○ 
• Due to two portal connections and 

replacement of Green Line in 
tunnel, there will be long-term 
service impact to Green Line and 
bus bridge requirements between 
Baylor and Pearl Stations for riders 
in southeast Dallas 

• O&M - Undesirable below grade 
wye with special trackwork, signals.  
Less accessible for emergency or 
regular repairs so response time will 
be increased and potential for 
longer service delays.  May be 
desirable to have parallel access 
road underground. 

● 
• Depressed or Hybrid Option for I-345: 

D2 would be depressed over 50 feet 
below ground at I-345, which would 
accommodate a depressed I-345 
option and allow for the mainlanes to 
gravity drain  

• At Grade/Boulevard I-345 Option: No 
impact to proposed design options 
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Alternative Street Grid/Traffic Impacts 
Pedestrian, Bicycle, and Micro-

Transit Safety Effects Temporary Construction Impacts 
DART Service Impacts/O&M 

Considerations 
Impacts to Future Design  Options        

for I-345 
2-5: Original AA and 2010 
DEIS ○ 

• Number of streets to be permanently 
removed/closed: 
o Would not close Miranda Street  

• Restrictions to roadway access/egress: 
o Swiss Avenue could have two-way 

operations west of Good Latimer 
o Location of the portal within Commerce 

between Cesar Chavez and I-345, would 
result in a reduction of travel lanes on 
Commerce 

• Travel Time Impacts – Number of at-grade 
train crossings of arterials in Zone B, per 
hour4: 136 
o LRT operations would increase traffic 

delay at the intersections of Good 
Latimer and Elm Street and Good Latimer 
and Main Street 

o Good Latimer traffic would continue to be 
impacted LRT in the median of the 
roadway 

○ 
• Number of at-grade crossings: 

o New at-grade crossings at 
Good Latimer and Main, 
Good Latimer and Elm 

• Bike/Ped (360 Connectors): 
o Two  more at-grade LRT 

crossings of bike/ped District 
Connectors than Baseline 
(Main and Elm) 

 

● 
• Cut and cover construction along Commerce 

requires long-term closure of some travel lanes 
on Commerce between Pearl and entrance-
ramp to southbound I-345 

• Good Latimer between Main Street and Pacific 
Avenue would be impacted by track 
construction 

• Construction would impact I-345 column 
foundations and likely require closures of I-345 

● 
• Minor closure of Green Line to tie in 

new track connection from the 
south [weekend(s)] 

• O&M – Need to incorporate ability 
to hold train under/over I-345 in 
case of street closure/incident along 
short blocks. 

● 
• Depressed or Hybrid Options: D2 

would be at grade as it crosses I-345, 
therefore there will be no drainage 
impacts 

• At Grade/Boulevard I-345 Option: Due 
to the volume of traffic now utilizing 
city streets, grade separations of D2 
and an at-grade I-345 option would  
likely be warranted at some city 
streets 

New 3-1a: 2017 City 
Council LPA with Wye 
under I-345 and Two 
Portals 

● 
• Number of streets to be permanently 

removed/closed: 
o Closes Monument Street between Good 

Latimer and Indiana Street 
o Would not close Miranda Street  

• Restrictions to roadway access/egress: 
o Swiss Avenue made a through street at 

Good Latimer with two-way operations 
on both sides of Good Latimer 

• Travel Time Impacts – Number of at-grade 
train crossings of arterials in Zone B, per 
hour4: 32 

• Other: 
o Northbound Cesar Chavez between Elm 

Street and Good Latimer relocated from 
east side of I-345 into the middle of I-345 

● 
• Number of at-grade crossings: 

o Removes at-grade crossings 
at Good Latimer north of Live 
Oak, three between Swiss 
and Elm, at-grade crossing at 
Pacific 

• Bike/Ped (360 Connectors): 
o  Improves District Connector 

crossings at Pacific and Swiss. 
Simplified ped. District 
Connector at Live Oak 

○ 
• Cut and cover requires long-term closure of: 

o Main Street between Harwood Street and 
western right-of-way of I-345 

o Northbound I-345 exit ramp to west Main 
Street 

o Elm Street between I-345 and Good Latimer 
o Monument Street between Good Latimer 

and Indiana Street  
• Cut and cover in a perpendicular manner 

across roadways results in only short-
term/temporary closure of the following 
streets because they can accommodate 
paneling/decking of roadway to maintain 
traffic: 
o Pearl Street across Main Street 
o Cesar Chavez across Main Street  
o Good Latimer north of Elm Street 

• Northbound I-345 frontage road (Pacific to 
Cesar Chavez connection) and Cesar 
Chavez/northbound frontage road to Good 
Latimer/Live Oak is closed before relocating 
replacement road. 

• Southbound Central (just south of Good 
Latimer) would be impacted during track 
construction 

• To remove the existing Green Line, Good 
Latimer requires reconstruction 

• Construction of the wye would impact I-345 
column foundations and likely require closures 
of I-345 

○ 
• Due to new Baylor portal 

connections and replacement of 
Green Line in tunnel, there will be 
long-term service impact to Green 
Line and bus bridge requirements 
between Baylor and Pearl Stations 
for riders in southeast Dallas. 

• O&M – Undesirable below grade 
wye with special trackwork, signals.  
Less accessible for emergency or 
regular repairs so response time will 
be increased and potential for 
longer service delays.  May be 
desirable to have parallel access 
road underground. Undesirable 
reverse curves combined with 
grades leads to poor train 
performance. Proximity of stations 
with  5 to 6 percent grade in 
between is undesirable due to short 
acceleration up grade then 
immediate brake. 

● 
• Depressed or Hybrid Options:  

o D2 would be depressed over 50 
feet below ground at I-345, which 
would accommodate a depressed I-
345 option and allow for the 
mainlanes to gravity drain 

o Depressed and Hybrid I-345 options 
will need to be modified to allow 
room for D2 on the east right-of-
way line.  TxDOT believes 
modifications can be made 

• At Grade/Boulevard I-345 Option: No 
impact to proposed design options 
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Alternative Street Grid/Traffic Impacts 
Pedestrian, Bicycle, and Micro-

Transit Safety Effects Temporary Construction Impacts 
DART Service Impacts/O&M 

Considerations 
Impacts to Future Design  Options        

for I-345 
3-2: Commerce Street 
Alignment with Wye 
under I-345 and Two 
Portals 

● 
• Number of streets to be permanently 

removed/closed: 
o Closes Monument Street between Good 

Latimer and Indiana Street 
o Would not close Miranda Street 

• Restrictions to roadway access/egress: 
o Swiss Avenue made a through street at 

Good Latimer with two-way operations on 
both sides of Good Latimer 

• Travel Time Impacts – Number of at-grade 
train crossings of arterials in Zone B, per 
hour4: 32 

• Other: 
o Northbound Cesar Chavez between Elm 

Street and Good Latimer relocated from 
east side of I-345 into the middle of I-345 

● 
• Number of at-grade crossings: 

o Removes at-grade crossings 
at Good Latimer north of Live 
Oak, three between Swiss and 
Elm, at-grade crossing at 
Pacific 

• Bike/Ped (360 Connectors):  
o Improves District Connector 

crossings at Pacific and Swiss. 
Simplified pedestrian District 
Connector at Live Oak 

○ 
• Cut and cover requires long-term closure of: 

o Commerce Street between Harwood Street 
and western right-of-way of I-345 

o Southbound I-345 entrance ramp from 
Commerce Street 

o Elm Street between I-345 and Good Latimer 
o Monument Street between Good Latimer 

and Indiana Street  
• Cut and cover in a perpendicular manner 

across roadways results in short-
term/temporary closure of the following 
streets because they can accommodate 
paneling/decking of roadway to maintain 
traffic: 
o Southbound I-345 entrance ramp from Main 

Street 
o Northbound I-345 exit ramps to Main Street 

and Elm Street 
o Main Street at I-345 

• Northbound I-345 frontage road (Pacific to 
Cesar Chavez connection) and Cesar Chavez/NB 
frontage road to Good Latimer/Live Oak is 
closed before relocating replacement road.  

• Southbound Central (just south of Good 
Latimer) would be impacted during track 
construction 

• To remove the existing Green Line, Good 
Latimer requires reconstruction 

• Construction of the wye would impact I-345 
column foundations and likely require closures 
of I-345 

○ 
• Due to new Baylor portal 

connections and replacement of 
Green Line in tunnel, there will be 
long-term service impact to Green 
Line and bus bridge requirements 
between Baylor and Pearl Stations 
for riders in southeast Dallas. 

• O&M – undesirable below grade 
wye with special trackwork, signals.  
Less accessible for emergency or 
regular repairs so response time will 
be increased and potential for 
longer service delays.  May be 
desirable to have parallel access 
road underground.  

● 
• Depressed or Hybrid Options:  

o D2 would be depressed over 50 
feet below ground at I-345, which 
would accommodate a depressed I-
345 option and allow for the 
mainlanes to gravity drain 

o Depressed and Hybrid I-345 options 
will need to be modified to allow 
room for D2 on the east right-of-
way line.  TxDOT believes 
modifications can be made 

• At Grade/Boulevard I-345 Option: No 
impact to proposed design options 

 

3-7a: Alignment Under 
Live Oak Ramp and CBD 
East Transit Center 

● 
• Number of streets to be permanently 

removed/closed: 
o Would not close Miranda Street 
o Closes exit from southbound I-345 to Live 

Oak Street but there is a reasonable 
alternate route; lane balance on I-345 will 
need to be evaluated 

• Restrictions to roadway access/egress: 
o Swiss Avenue could have two-way 

operations west of Good Latimer 
• Travel Time Impacts – Number of at-grade 

train crossings of arterials in Zone B, per 
hour4: 64 

● 
• Number of at-grade crossings: 

o Would not add at-grade LRT 
crossing at Hawkins Street 

o Would not create two new 
at-grade LRT crossings on 
southbound Good Latimer. 

• Bike Ped (360 Connectors): 
o Minimal change 

◒ 
• Cut and cover requires long-term closure of 

Good Latimer Expressway, west of I-345 
• Cut and cover in a perpendicular manner 

across roadways results in short-
term/temporary closure of the following 
streets  because they can accommodate 
paneling/decking of roadway to maintain 
traffic: 
o Pearl south of Live Oak 
o Live Oak east of Pearl 

• Would impact bus operations at the East CBD 
Transfer Center 

◒ 
• Potential for short term closure or 

reduced service on 
Red/Blue/Orange lines due to 
parallel portal construction, cut-
and-cover construction of 
southbound D2 track connection 
and tie into existing tunnel portal 
tracks 

• Potential short term closure of 
Green Line for D2 cut-and-cover 
construction at southeast junction 

● 
• Depressed and Hybrid Options: Would 

require modifications to the 
conceptual  I-345 designs to allow 
room for D2 on the  west right-of-way 
line.  TxDOT believes modifications 
can be made 

• At Grade/Boulevard I-345 Option: No 
impact to proposed design options 
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Table C-4.  Second Level Screening - Costs/Funding and Schedule 

Alternative Additional D2 Project Cost5 Annual Transit Operating Costs FTA Grant Implications DART Project Schedule  
Baseline - FEIS 30% Design 
 ● 

na ● 
na ● 

Continue under FTA Core Capacity; 
possible shift to FTA New Starts ● 

Minimal delay assuming agency 
support 

1-1: FEIS LPA + Enhanced Urban 
Design ● 

Up to $20 million ● 
Similar to Baseline - FEIS 30% Design ● 

Continue under FTA Core Capacity; 
possible shift to FTA New Starts ● 

Minimal delay assuming agency 
support 

1-2: 2017 City Council Adopted LPA ◒ 
$175 million:  
$83 million capital costs 
$93 million right-of-way 

● 
Similar to Baseline - FEIS 30% Design ● 

Continue under FTA Core Capacity; 
possible shift to FTA New Starts ● 

Potential minor delay due to shift in 
alignment and likely need to mitigate 
parking garage loss 

2-1: Elm Street Alignment/Portal, 
East of I-345 ○ 

$300 million: 
$74 million capital costs 
$217 million right-of-way 

● 
Similar to Baseline - FEIS 30% Design ○ 

• Shift to FTA New Starts due to delay 
to enter FTA Capital Investment 
Grant (CIG) Engineering phase 

• Added cost may remove project 
from cost-effectiveness range 

◒ 
Approximately 1 to 2 year delay to 
update design/environmental  

2-2: Commerce Street Alignment 
with Two Portals (Good Latimer and 
existing Green Line) 

○ 
$300+ million: 
$273 million capital costs 
$29 million right-of-way 

◒ 
Up to $1 million higher due to longer 
route/below grade wye may add costs ○ 

• Shift to FTA New Starts due to delay 
to enter FTA CIG Engineering phase 

• Added cost may remove project 
from cost-effectiveness range 

◒ 
Approximately 1 to 2 year delay to 
update design/environmental  

2-5: Original AA and 2010 DEIS ● 
$50+ million: 
$47 million capital costs 
$5 million right-of-way 

◒ 
Up to $1 million higher due to longer 
route ◒ 

• Shift to FTA New Starts due to delay 
to enter FTA CIG Engineering phase ◒ 

Approximately 1 to 2 year delay to 
update design/environmental  

New 3-1a: 2017 City Council LPA 
with Wye under I-345 and Two 
Portals/Open Cut Station 

○ 
$390+ million: 
 ◒ 

Up to $1 million higher due to longer 
route/below grade wye may add costs ○ 

• Shift to FTA New Starts due to delay 
to enter FTA CIG Engineering phase 

• Added cost may remove project 
from cost-effectiveness range 

○ 
• Approximately 2 to 3 year delay to 

update design/environmental in 
coordination with I-345 

• May need to tie construction 
schedule to I-345 due to 
construction risk 

3-2: Commerce Street Alignment 
with Wye under I-345 and Two 
Portals 

○ 
$300+ million: 
$276 million capital costs 
$27 million right-of-way 

◒ 
Up to $1 million higher due to longer 
route/below grade wye may add costs ○ 

• Shift to FTA New Starts due to delay 
to enter FTA CIG Engineering phase 

• Added cost may remove project 
from cost-effectiveness range 

○ 
• Approximately 2 to 3 year delay to 

update design/environmental in 
coordination with I-345 

• May need to tie construction 
schedule to I-345 due to 
construction risk 

3-7a: Alignment Under Live Oak 
Ramp and CBD East Transit Center ◒ 

$125 million: 
$113 million capital costs 
$12 million right-of-way 

● 
• Up to $1 million lower due to 

different operating plan statistics 
• Insert peak period short train 

opportunities would add $6 to 8 
million each to maintain direct 
access   

◒ 
Shift to FTA New Starts due to delay to 
enter FTA CIG Engineering phase ◒ 

Approximately 1 to 2 year delay to 
update design/environmental and shift 
to new program 

 
  



D2 Subway East End Evaluation Report 
Appendix C – Evaluation Tables 

June 2022 
Page C-11 

 
Table C-5.  Second Level Screening - Support 

Alternative Stakeholder Support 
Baseline - FEIS 30% Design 
 ○ 

 

1-1: FEIS LPA + Enhanced Urban 
Design ○ 

 

1-2: 2017 City Council Adopted LPA ○  

2-1: Elm Street Alignment/Portal, 
East of I-345 ○ 

 

2-2: Commerce Street Alignment 
with Two Portals (Good Latimer and 
existing Green Line) 

○ 
 

2-5: Original AA and 2010 DEIS ◒ 
During the September 29, 2021, meeting, this option 
received three comments of support. 

3-1a: 2017 City Council LPA with 
Wye under I-345 and Two Portals ○  

3-2: Commerce Street Alignment 
with Wye under I-345 and Two 
Portals 

○  

3-7a: Alignment Under Live Oak 
Ramp and CBD East Transit Center ● 

During the September 29, 2021, meeting, this option 
received 13 comments of support. 

 

Ratings   ○ = Substantial impact or effect   ◒ = Moderate impact or effect    ●=  Minimal impact or effect 
 
Notes 
3. For economic and transit-oriented development opportunities, two measures were developed:  

• Maximum lost development potential (a total amount of developable square feet that could be built but cannot be because of D2).   Calculated using the total square feet of the private property acquisitions times a  Floor Area Ratio (FAR) of 20 (what is 
currently allowed in all downtown zoning). 

• Realistic lost development potential (assume almost no development will build 100 percent lot coverage at an FAR of 20). Calculated using the total square feet of the private property acquisitions times 80 percent lot coverage (reasonable assumption looking 
at other downtown developments) times FAR of 12.  

• Assumptions: 
o Improvement Value: $288/square feet (sf), blended from $275/sf for multifamily and $300/sf commercial which is current values downtown  
o Land Value: $100/sf (downtown has a wide range from $30 to 160/sf. $100/sf is the rate the Office of Economic Development suggested. 
o Values were derived from current comps taken from Dallas County Appraisal District from eastern Downtown and Deep Ellum developments 
o Does not assume air rights development, which is possible in many locations.  
o The City of Dallas Office of Economic Development helped provide comp and guidance based of recent projects in and around the project area. 
o Rating was determined as follows: ● or Green < $100 million in lost development value, ◒ or Yellow = $101-$300 million in lost value, and ○ or Orange > $301 million in lost value. 

4.  Travel time impacts along Good Latimer was assessed by the change in number of trains crossing lanes of any street on the City of Dallas Thoroughfare Plan in Zone B, at-grade, per hour, total in both directions. The goal was to measure the potential extent of 
vehicular travel disruptions to arterials that carry the bulk of the through traffic in the area. 
• Streets on the Thoroughfare Plan that are impacted by at-grade train crossings in Zone B include Good Latimer, Cesar Chavez, Live Oak, Pacific/Gaston, Elm, and Main. 
• It is assumed that the Green and Orange LRT lines will have 15 minute frequency. Therefore, where present at a given location, each line would have four trains arriving per hour in each direction, or a total of eight in both directions. 

 It is assumed that trains traveling in different directions or on different lines will not cross an arterial at the same time. Therefore, if the Orange line crosses X Arterial, it would do so eight times per hour. If both lines cross X Arterial, the arterial would experience 
16 train crossings per hour.  

5.  Change in costs compared to the Baseline - FEIS 30 Percent Design.  Due to the conceptual nature of the options, costs are order of magnitude with limited information relative to geological conditions, utilities, and street and/or I-345 modifications. 
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As part of the D2 East End Evaluation process, the City of Dallas, in cooperation with DART, NCTCOG, and TxDOT, 
held a public meeting on Thursday, August 5, 2021, from 6:30 to 7:30 p.m. Central Daylight Savings Time (CDT). The 
purpose of the public meeting was to provide the community an overview of the work plan, schedule, screening  
process, range of options considered , first level screening results as well as to provide interested persons an 
opportunity to ask questions and make comments . Due to the ongoing COVID-19 pandemic, the meeting was held 
virtually rather than in-person. Individuals could participate in the live public meeting through Microsoft Teams. 
 
Flyer meeting notices in English and Spanish (see Figure 1) were emailed to 100+ downtown community members 
and stakeholders on July 22, 2021, and distributed to Mayor/City Council offices to share with constituents, as well 
as the City’s communication team.  All information was posted on the Dallas Department of Transportation website 
(https://dallascityhall.com/departments/transportation/Pages/Projects.aspx).  The meeting was also posted in 
English and Spanish on DART.org and TransporteDART.org. Email/text notifications were sent on July 30, 2021, to 
subscribers of DART Community Meeting/Public Hearing Notices and D2 Updates (12,169 total recipients). 
 
Hortencia Rubalcava (City of Dallas) moderated the meeting.  Gus Khankarli (City of Dallas), Kathryn Rush (City of 
Dallas), and Kay Shelton (DART) presented information (see Attachment 1 for the presentation). Following the 
presentation, attendees were requested to type questions into the chat or “raise their hand” if they wished to 
speak.  Over 100 people attended the meeting (see Attachment 2) and 14 questions/comments were received 
during the meeting (see Attachment 3).  The presentation was recorded.   
 
Following the meeting, the presentation, meeting recording, and engineering concepts (see Attachment 4) were 
made available on-line at: 
 
https://dallascityhall.com/departments/transportation/Pages/Projects.aspx 
https://www.dart.org/about/expansion/downtowndallas.asp#meetings 
 
The public comment and review period was August 5 through August 26, 2021.  Public comments could be sent via 
email to DDOTPlanning@dallascityhall.com or via mail to Department of Transportation, c/o D2 Subway , 1500 
Marilla Street, L1BS, Dallas, Texas 75201. Following the meeting, 18 comments were received and documented in 
Attachment 3. 
 
The majority of questions and comments were related the potential impacts of a specific option on station locations, 
roadway access, transit operations, construction impacts, and proposed designs for I-345.  Numerous comments 
expressed a preference for a particular option with the majority supporting Option 3-7a or 3-1a.  Several comments 
expressed opposition to options in Family 1. 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Figure 1.  Meeting Flyers 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://dallascityhall.com/departments/transportation/Pages/Projects.aspx
https://dallascityhall.com/departments/transportation/Pages/Projects.aspx
https://www.dart.org/about/expansion/downtowndallas.asp#meetings
mailto:DDOTPlanning@dallascityhall.com
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Figure 2.  City Website 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 3.  DART Website 
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D2 Subway East End 
Evaluation 

August 5, 2021 Public Meeting 

PLEASE MUTE YOUR MICROPHONE 
The presentation is being recorded and will be posted to DART.org/D2. 
Please use the chat box to type your questions or raise your hand if you 
would like to ask a question or speak. There will be a Q&A period and 

opportunity to comment at the end of the presentation. 

Chat Raise 
Hand Mute 

Comments not received during this meeting must be submitted to 
DDOTPlanning@dallascityhall.com or by mail to be formally considered. 

8/5/2021 2 

Agenda 

8/5/2021 3 

 
Welcome and Introductions 

Background 

Overview of Process and Schedule 

Work to Date 

Next Steps 

Q&A / Opportunity to Comment 

Meeting Purpose 
Provide the community an update on the D2 East End 
Evaluation process and work to date 
Solicit input on the alternatives to be evaluated during 
the second level screening 

8/5/2021 4 
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Background 
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Background 
March 24, 2021, Dallas City 
Council Resolution 
• Advanced the D2 subway and 

set the Alignment in Zone A 
• Directed city staff to work with 

DART, TxDOT, NCTCOG, and 
stakeholders to evaluate project 
refinements, enhancements, 
and/or modifications in Zone B 
to address and mitigate 
technical, environmental, and 
alignment concerns 

 

8/5/2021 6 

Vision & Key Issues for Zone B Evaluation 
The overall vision will be based on looking at the D2 Subway, I-345, local street 
network, and other related infrastructure projects in a coordinated and holistic 
manner to: 
• Minimize right-of-way needs 
• Maximize economic development potential 
• Reduce the potential for “throw-away” reconstruction of local streets 
• Lessen business, property, and travel impacts during construction 
• Enhance the city street grid and pedestrian network to reconnect 

neighborhoods 
• Maximize the experience for transit, bicycle, pedestrian, roadway, and 

freight/goods movement 

8/5/2021 7 

Overview of Process and 
Schedule 

8/5/2021 8 
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Evaluation Process 
Alternatives to be compared to the 30% design of the D2 Subway included in 
the April 2021 Final Environmental Impact Statement/Record of Decision 
(FEIS/ROD) 
Evaluation Categories and Stages: 

8/25/2021 11 

t Level Screening Fir  Evaluation Vision / Project Need and Purpose 
Design and Construction Feasibility 

 

  
 
 
 
 
 
 

Process & Schedule 

Document/ 
Discuss 

 
(April-May) 

Develop 
Evaluation 
Process & 

Alternatives 
(May-June) 

First Level 
Screening 

of 
Alternatives 
(June-July) 

Second 
Level 

Screening 
of 

Alternatives 
(Aug-Sept) 

Develop 
Staff 

Recomm- 
endation 
(Sept-Oct) 

Public 
Meeting 

#1 

Public 
Meeting 

#2 

8/5/2021 9 

KEY DATES 

Staff recommendation by October 2021 
Brief City Council by November 2021 
Draft Interlocal Agreement(s) by and between the 
City, DART, NCTCOG, and TxDOT, by January 2022 
City Council resolution no later than March 2022 

Work to Date 
Evaluation Process Development 
Alternatives Development and First Level Screening 

8/5/2021 10 

– Community, Economic, and Environmental Effects  

– Transportation Effects Se  ond Level Screening 
– Temporary (Construction) Effects 
– Costs/Funding/Schedule 
– Stakeholder Support 

 

 

Alternatives Development & First Level 
Screening 

Seventeen (17) alignment alternatives were developed, in three “families” 

Family 1 - Enhancements/refinements/modifications to FEIS/ROD (keeps 
the wye junction in the Swiss/Good Latimer area) 

Family 2 - Moves the wye junction to a new location or underground 
along Good Latimer 

Family 3 - Moves the wye junction and alignment to a new location along 
I-345 and underground 

Of the 17 alternatives, eight will be advanced to the second level screening. 

Goal is to try to find 2 to 3 alternatives for a short list after getting 
stakeholder feedback and second level screening 

8/25/2021 12 
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How to Read the Maps & Definitions 

8/5/2021 13 

Wye Junction 
A triangular joining 
arrangement of three 
rail lines. Used to allow 
trains to move to 
alternate routes 
(operational flexibility is 
a key goal of D2). 

Portal 
Where trains 
transition from 
being 
underground to 
the surface, and 
vice versa. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

North 

First Level Screening Results: Family 1 
Advance 1-1 and 1-2 

Do not advance 1-3, 1-4, 1-5 

8/5/2021 14 
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First Level Screening Results: Family 2 
Advance 2-1, 2-2, 2-5 

Do not advance 2-3, 2-4 

8/5/2021 17 
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First Level Screening Results: Family 3 
Advance 3-1a, 3-2, and 3-7a 

Do not advance 3-1; 
or 3-3, 3-4, 3-5, 3-6, 
and 3-7 (optimized 
as 3-7a) 

8/5/2021 21 
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Family 4 – Changes to DART Operations/Service 

Questions: 
• Can we operate 

DART service 
differently to avoid 
having a new wye 
junction in Deep 
Ellum? 

• Can we put a wye 
somewhere else 
(e.g., west side of 
downtown)? 

Existing Proposed with D2 

8/5/2021 25 

Family 4 – Changes to DART Operations/Service 

Potential rail operations/service 
changes: 
• Red and Green lines stay on 

existing transit mall, and Blue and 
Orange lines use D2 Subway. This 
would be applicable for Alternative 
3-7a but could be applied to the 
other alternatives 

• TRE service to Fair Park 
• Layer in additional light rail service 

8/5/2021 26 

First Level Screening Results Summary 
Alternatives to be 

Alternatives to be Advanced : 
• 1-1 
• 1-2 
• 2-1 
• 2-2 
• 2-5 
• 3-1a (Modified 3-1) 
• 3-2 
• 3-7a (Combined 3-5, 3-6, 

and 3-7) 

Documented and Eliminated: 
• 1-3 
• 1-4 
• 1-5 
• 2-3 
• 2-4 
• 3-3 
• 3-4 

8/5/2021 27 

First Level Screening Results Summary 
Alternatives to be 
advanced to second 
level screening 

8/5/2021 28 
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Next Steps 

8/5/2021 29 

Next Steps 
• Second Level Screening 

Community, Economic, and Environmental Effects (e.g., property 
impacts, park impacts, TOD opportunities, and potential 
ridership/markets served) 
Transportation Effects (e.g., street grid/traffic impacts, 
transportation safety impacts) 

   
Costs/Funding/Schedule 
Stakeholder Support 

• Anticipate Public Meeting #2 to occur late September/early October 

8/25/2021 30 

 
 
 

  
 
 
 
 
 
 

Q&A / Opportunity to 
Comment 

8/5/2021 31 

Q&A / Opportunity to Comment 
Please use the chat box to type your questions or raise your hand if you 
would like to ask a question or speak. 
 
Comments or questions not received during this meeting must be submitted 
by email or mail no later than August 26, 2021 to be formally considered. 

Email: 
DDOTPlanning@dallascityhall.com 

Mail: 
Department of Transportation, c/o D2 Subway 
1500 Marilla Street, L1BS 
Dallas, TX 75201 

Recording of the presentation and the maps will be posted to DART.org/D2 
and the City of Dallas Department of Transportation website. 
 
8/5/2021 32 
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Last Name First Name 
(none) Scott42 
(none) Billy 
(none) Richard 
(none) Alfredo 
(none) Devyn 
(none) Mark 
(none) Breonny 
(none) Ashley 
Abraham Sherry 
Al-Ghafry Majed 
Alldredge Nicole 
Allen Joseph 
allen@baskind.onmicrosoft.com  
Amy@theburrellgroup.net  
Andricopoulos John 
Atta-Fynn Autumn 
Avila Randy 
Bell Joyce 
Best Shaun 
Beyers Ken 
Brandao Edgardo 
Browning Jacob 
Bullard Dustin 
Burns Ryan 
Cass Rich 
Church Daniel 
Clemens Joseph 
Clemens Ceason 
Cordell Fletcher 
Crawford Brandi 
Del Castillo Arturo 
Devine John 
Di Conti Cole Allyson 
Diaz Edie 

Dorman Dawn 
Emerson Donald 
Ernst Vojtech 
Espiricueta Abdon 
Fitzgerald Brian 
Fry James 
Fuegenschuh Norbert 
Fulani Kamal 
Fullerton Lisa 
Granberry Erin 

Last Name First Name 
Heimburger Tad 
Henmi Denis 
Hetzel Jon 
Hinkle Randy 
Hudiberg Stephanie 
Huerta Carlos 
Hughs Sarah 
Hunt Denny 
Jobert Jesse 
Jurisich Gwen 
Khankarli Ghassan 
King Daphne 
Lloyd Kristine 
Lober Tracey 
Martinez Ernie 
Massof Michael 
McCann Emily 
Meadows Amy 
Meyer Melissa 
Moser Joerg 
Okelo Roman 
Oliphant Marc 
Plakson Terence 
Plesko Todd 
Pratt Ezra 
Prewitt Billy 
Preziosi David 
Raines Don 
Rastogi Dev 
Reese Minesha 
Reese Ken 
Rollins David 
Rubalcava Hortencia 
Rush Kathryn 
Saunders Kelly 
Shane Josh 
Sharp Paul 
Sheets Evan 
Shelburne Charles 
Shelton Kay 
Sierra Toral Mercedes 
States Jessie 
Stevens Van 
Straight Greg 

Last Name First Name 
Strong Ashton 
Suhitha Kosuri 
Taylor Christopher 
Toffer Jonathan 
Tricia Williamson 
Turner Frank 
W Luke 
W Tom 
Weiss Christopher 
Wesch Sandy 
Williams Joycelyn 
Young Kurtis 
Zreet Allen 
(214) xxx-2098  
(214)xxx-1598  
(214)xxx-6247  
(214)xxx-1081  
(214)xxx-3201  
(469)xxx-0465  
(469)xxx-9124  
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Comment 
ID 

Name/Contact  
Information 

Date & Method 
Comment Received Comment Response 

1 Allan Zreet 8/5/2021 
Collected at meeting 

What impacts does Alternative 2-1 (shallow tunnel) have on I-345 The goal of Option 2-1 was to cross I-345 closer to existing ground level to 
provide TxDOT more flexibility and allow the depress I-345 option to gravity 
drain.  

2 Richard 8/5/2021 
Collected at meeting 

Has the city of Dallas weighed in on any of the 2nd level alternatives? The City of Dallas is facilitating the D2 East End Evaluation process through 
the first level screening and will continue through the second level screening 
using the criteria presented. 

3 Tom W. 8/5/2021 
Collected at meeting 

Do any of the eliminated alternatives come back with the Family 4 options? For example, if a wye on the 
west end is viable, does Option 1-5 become viable again? 

None of the options eliminated during the first level screening would be viable if 
a wye was built on the west side of downtown.  The options eliminated in the 
first level screening did not meet DART LRT design criteria and/or the purpose 
and need for the D2 project.  

4 Devyn 8/5/2021 
Collected at meeting 

Hi - Is the downtown streetcar extension being considered when thinking through all the alternatives? DART is looking at the interface and transfer opportunities with all modes 
including bus and streetcar.  The second level screening criteria includes 
customer convenience and impacts to riders.  We will be looking not only at 
streetcar opportunities but how does the DART Zoom new bus network work 
with the options to make sure the systems work together. 

5 Paul Sharp 8/5/2021 
Collected at meeting 

In both Options 1-2 and 2-1, is the CBD station below the Elm St. Garage? Yes, in both of these options the station would be located below the Elm Street 
Garage. 

6 Tom W. 8/5/2021 
Collected at meeting 

What is the need to force this decision now instead of waiting for the decision on I-345? Or making a 
decision on both those projects at the same time? 

The main reason D2 is being advanced is related to the grant/funding DART is 
pursing from the Federal Transit Administration.  There is a timeframe in terms 
of being eligible for the grant.  Also, downtown and Deep Ellum are continuing 
to develop.  There are several private properties that would be needed for the 
D2 project.  DART has been working with developers on future plans so they 
can know and plan accordingly.  In some cases, developers are integrating the 
project into new developments or accommodating it into existing buildings. 
 
Additionally, the March 2021 Dallas City Council resolutions states we must 
have an agreement by March 2022.  We want DART to be viable for the 
funding opportunity and support transit improvements in the region but also 
want to be sure city and stakeholder needs are being heard at the same time. 

7 John Andricopoulos 8/5/2021 
Collected at meeting 

I live in the Live Oak Lofts building at Good Latimer and Live Oak. Are there plans to minimize impact on 
people who live in the areas of construction and if so, what are they? Also, once construction is 
complete, are there any plans to minimize noise caused by the trains? Currently they are very loud when 
going around corners. Thanks! 
 
Also, will this slideshow be available online? 

Construction for any project, roadway or transit, must comply with city noise 
ordinances to minimize the hours of operation of construction equipment.   
DART will work with the city to minimize noise impacts during construction.  It 
will also be important to communicate to residents and businesses during 
construction about what is going to happen and when. 
 
A noise analysis was conducted as part of the environmental impact statement.  
No noise impacts at Live Oak Lofts were cited because there is already train 
service in the area.  There is a lubricating machine next to the track to minimize 
noise; if noise is an issue, please contact DART and we can verify the machine 
is working properly. 
 
This presentation and meeting recording are posted at: 
https://dallascityhall.com/departments/transportation/Pages/Projects.aspx 
and https://www.dart.org/about/expansion/downtowndallas.asp#meetings 

https://dallascityhall.com/departments/transportation/Pages/Projects.aspx
https://www.dart.org/about/expansion/downtowndallas.asp#meetings
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Comment 
ID 

Name/Contact  
Information 

Date & Method 
Comment Received Comment Response 

8 Ashley 8/5/2021 
Collected at meeting 

Second John, I live at LOL also and DART took some of our sidewalk when they first put in Deep Ellum 
station and we had a hard time getting sidewalks fixed etc. 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

I would love for transit improvements to include looking at how DART can support homeless students in 
Dallas ISD re: letting them ride for free so they can go to jobs, library, etc. We had 4,368 homeless 
students in DISD last year 
NYC has tons of buses and subways-hoping that's the way we go here! 

9 Tad Heimburger 8/5/2021 
Collected at meeting 

Does 3-7a utilize operational changes to facility this option, such as those shown with family 4 , (Ex  blue 
- green changes) 

Yes, Option 3-7a would require operational changes.  The red and Green Lines 
would stay on the transit mall and the Blue and Orange lines would operate on 
the D2 section. Part of the second level screening will help us understand the 
benefits and impacts of this change.  

10 Jesse Jobert 8/5/2021 
Collected at meeting 

Are all proposed stations after the portal at-grade stations? Yes, all of the proposed stations after the portals would be at-grade. 

11 Christopher Taylor 8/5/2021 
Collected at meeting 

How would you use stakeholder support as screening criteria?  Based on comments or will there be 
polling or survey process? 

We are asking everyone to review the alternatives and to submit formal 
comments/questions via email (DDOTPlanning@dallascityhall.com) or mail 
(Department of Transportation, C/o D2 Subway, 1500 Marilla Street, L1BS, 
Dallas, TX) by August 26th. 
 
Also, as part of the second level screening there will be another public meeting  
tentatively scheduled for late-September. 

12 Scott 42 8/5/2021 
Collected at meeting 

1.  Please make sure 345 can be depressed in any option.     
2. Please make sure Baylor is not cut off.   
3.  None of the Family 1 options seem to work for Deep Ellum.   
4. Why does the west side not have to have a full WYE and it is being forced onto the east side.   
5.  Not sure need to have a station so close to another station on one of the later Options.  This is 
important as we do not want extraneous costs to kill an option.       
6. Let's not take money from the Feds and ruin options, just to get their money.   
7.  Kay said "the west side only has one WYE leg and not two because of a potential development there.  
Is the east side getting the same consideration?     

We appreciate your feedback and will take your comments into consideration. 
 
Comment 7.  The wye at Victory only has one connection.  A wye to the south 
would not be used for regular revenue service but for incidents only.  The 
benefit of the Victory Station is that there is a pocket track immediately north of 
the station that does facilitate some incident operations.  It would be nice to 
have a full wye at that location.  However, there is currently a planned 
developed with a building designed, if the design changes there might be an 
opportunity.  

13 Joseph Allen 8/5/2021 
Collected at meeting 

Will portal options west of 345 be within existing street right-of-ways? Two of the remaining options have portals west of I-345.  For Option 3-7a the 
portal would be within TxDOT/DART right-of-way.  The portal for Option 2-1 
would be primarily within existing Elm Street right-of-way. 

14 Stephanie Hudiburg 8/5/2021 
Collected at meeting 

First, on behalf of DEF, we appreciate this public meeting and all of the work to date by all the agencies 
as well as leadership of the City. DEF will be sharing comments in writing after this meeting. A quick 
question on 2-1: How would the station on Elm by the Epic impact the street, sidewalks and businesses 
on either side to include it upon Elm Street? 

Under Option 2-1, it is likely Elm Street would have to be closed to build the 
portal and station. 

Thank you for those responses. I assume the possible street closure for an Elm Street station also 
applies to the Family 3 options? 

Under Options 3-1a and 3-2, it is likely Elm Street would have to be closed 
during construction. 

mailto:DDOTPlanning@dallascityhall.com
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Comment 
ID 

Name/Contact  
Information 

Date & Method 
Comment Received Comment Response 

15 Rich Cass 
City Hotel, Ltd. 
CTC Texas Associates, L.L.C. 

8/5/2021 
Sent via email 

I am one of the original major property owners / redevelopers of modern Deep Ellum (1979 forward) and 
I am owner of multiple properties located in the 2500 block of Elm Street (2528 Elm Street via City Hotel, 
Ltd., 2532 Elm Street via CTC Texas Associates, LLC, and 2538 Elm Street via CTC Texas Associates, 
LLC) and I am opposed to any plan that involves placing a transit station in the 2500 block of Elm 
Street based upon the information shared in this evening’s meeting due to the destructive impact on 
property and businesses that such action would pose.  From what was shown this would block the flow 
of traffic between Deep Ellum and the downtown CBD in an already narrow thoroughfare and this is 
unnecessary, not to mention the disruption of operations caused by construction after having already 
endured years of the same during the years of construction of the Epic development.  Please give the 
well being of those on this block due consideration and a needed break and pick another better option 
that will not further harm these properties and businesses there that are already struggling in the wake of 
a pandemic on top of everything else. 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

16 Richard Schumacher 8/6/2021 
Sent via email 

DART’s D2 line would have better operational flexibility if there were a complete wye connection to the 
existing light rail line south of Victory Station.  Operational flexibility, especially in the inevitable event of 
a service interruption on the existing downtown line, would benefit the city.  However to build and 
operate that complete wye connection DART needs ownership of or a permanent easement on a certain 
parcel, now owned by a private party which plans development on that parcel.  In exchange for a 
property swap or permanent easement the city should consider offering to the property owner a 
permanent tax abatement, one covering either development in the air rights above that parcel or on an 
equivalent parcel elsewhere on their property. 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

17 George Marcos  
 

8/10/2021 
Sent via email 

Greetings, as a regular DART rail and bus rider I wished to provide feedback on the August 5th 
presentation regarding the potential D2 alignments.  
 
Of the alignments presented, Option 3-1a appears to be the best alignment, grade separating most of 
the route in addition to allowing for a below-grade station at Deep Ellum, isolated from traffic and 
especially the congestion on weekends. Grade separation from automobile traffic is ideal as it eliminates 
the possibility of collisions with cars and pedestrians as well as allowing trains to traverse the route with 
greater speed. This alignment is also preferable as it provides a station close to the CBD East Bus 
Transfer Center and the Main Street Garden Park. 
 
Keeping grade separation a top priority, Option 2-2 is the second best alignment. While it eliminates the 
Deep Ellum/Live Oak Station it again keeps trains separate from auto traffic, which I would implore 
should be of greater importance, as there are already other existing stations within walking distance of 
this area. 
 
Finally, if for whatever reason Option 3-1a cannot be advanced, Option 3-2 is preferable to Option 3-7a 
from this category as it prevents the need to reorganize rail operations and also maintains the possibility 
for the Orange Line to be rerouted to Lawnview Station in anticipation for an eventual expansion to 
Masters Dr along Scyene Cir/Hwy 352 in the future as outlined in previous DART transit plans. 
 
Option 2-1 and 2-5 should be eliminated, as well as both Option 1-1 and 1-2 on the basis of trying to 
keep trains from surface grade for as long as it is possible.   
 
If alignments in the first category must be kept, I would hope Option 1-2 is advanced as opposed to 1-1. 
 
Thank you for your consideration. 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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ID 

Name/Contact  
Information 

Date & Method 
Comment Received Comment Response 

18 Chuck Hixson 
Vice President – Commercial 
Division 
Westdale Real Estate Investment 
and Management 
2550 Pacific Avenue, Suite 1600 
Dallas, Texas 75226 

8/10/2021 
Sent via email 

Herein this message, I am stating preferred options of the alignment route options for DART D2: 
Preference #1 = 3-7; 
Preference #2 = 3-1a 
 
Please consider this request. Thank you 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

19 Mitchell Fonberg 
 

8/12/2021 
Sent via email 

To whom it may concern,  
We are long time, Circa the 1930’s, property owners in Deep Ellum including 2540, 2542, 2544, 2536 
Elm and numerous others. We are strongly opposed to any plan that involves placing a transit station in 
the 2500 block of Elm Street based upon the information shared in the meeting a few nights ago due to 
the destructive impact on property and businesses that such action would pose. From what was shown 
this would also block the flow of traffic between Deep Ellum and downtown. The CBD is in an already 
narrow thoroughfare and this is unnecessary, not to mention the disruption of operations caused by 
construction after having already endured years of the same during construction of the epic 
development. This would affect our family as this has been in our family for generations and being where 
my Great grandfather opened his first business . This would also displace numerous tenants that have 
established themselves over the years thru all the hard times and construction in the area .  This just is 
not fair or necessary , please give the well being of those on this block due consideration and a needed 
break and pick another better option that will not further harm these properties and businesses that are 
already struggling in the wake of a pandemic on top of everything else. 
Sincerely 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

20 Dietrich Bailey  
 

8/14/2021 
Sent via email 

Thanks again for reaching out to the community. 
 
My personal votes are: 
1) 3-7a 
2) 2-5 
3) 2-1 
 
This is of the assumption the at grade crossing of 2-1 does not impact the matching of 345 to 45 
underground. If so I only submit two choices. 
 
Thanks 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

21 Charles Shelburne 
Vice President Campus Planning 
Real Estate Services  
Baylor Scott & White Health 
301 N. Washington Ave  
Dallas, TX  75246  

8/18/2021 
Sent via email 

Baylor Scott & White Health is an immense supporter of DART and very grateful for the DART station on 
our Dallas campus.  In general, we are always supportive of expansions to DART and mass 
transportation because it enhances the quality of life for all residents of North Texas. 
 
The Baylor Scott & White (BSWH) Dallas Campus priorities for this project are:  
1. Avoiding any closure of Live Oak or Pacific / Gaston ave.  These critical access lines to the campus 
needs to be maintained, delays and confusion related to detours and street could have life impacting 
consequences to our patients.   
 
2. Avoiding any extended closure of the Greenline / Baylor station.  Transfers and detour negatively 
impact ridership and create delays and confusion for our patients. 
 
(cont.) 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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21 
(cont.) 

Charles Shelburne (cont.) 
Vice President Campus Planning 
Real Estate Services  
Baylor Scott & White Health 
301 N. Washington Ave  
Dallas, TX  75246  

8/18/2021 
Sent via email 

3. Future extension of rail access from the north to the Baylor. Many of our employees, physicians and 
patients’ interface with the Dallas campus from that direction.    
 
4. Ability to add a new rail station near Exposition Plaza to support our new 300,000sf administrative 
support facility which will house up to 2,000 assigned employees. Pre-pandemic 17% of our employees 
utilized DART for their transportation to and from work.  The current distance between Baylor Station 
and the next closest stop at Fair Park is over 1 mile (a roughly 25-minute walk) whereas the average 
distance between downtown stops is less than ⅓ this distance.  
 
5. Limiting the cut and cover construction in the community and around the campus.  Some of the 
options presented show an underground sub-way, however I do not think it was clearly communicated 
that much of that work would be completed from the surface, requiring cut and cover construction 
technique.  This technique is traumatic to the street grid and access to business, especially when there 
are other options available.  
 
At first review, option 3-7a seems to be an option worth exploring in more detail.  I am sure there are 
others, however this one specifically seems to allow for the priorities mentioned above. 
 
Lastly, the North Texas community in general and the City of Dallas in particular rely on Baylor Scott and 
White Health to provide emergency care for citizens.  Baylor University Medical Center as one of two 
Level 1 trauma centers for adults in North Texas is particularly critical for Dallas.  The scientific literature 
is filled with empirical data that illustrate how rapid response can save lives.  The difference between life 
and death for patients in accidents is sometimes minutes.  The difference between permanent paralysis 
and complete recovery for a stroke patient is often minutes.  Traffic delays have the potential to impact 
care. 
 
We look forward to hearing the final solution for expansion of DART and as always, are very grateful for 
your service to the community. 
 
Thank you 

 

22 Kristian Teleki PEng MBA 
Senior Vice President 
Matthews Southwest 
320 W Main St., Lewisville TX 
75057 

8/24/2021 
Sent via email 

We would be supportive of Option 3-7A, per presentation we had yesterday from Daniel Church and 
Sandy Wesch. 
 
Seems to be a cost effective option that doesn’t interfere with any of the possible 345 options that are 
still being reviewed. 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

23 Doug Brunker 
 

8/25/2021 
Sent via email 

Hi, I own a condo in Live Oak Lofts, 2502 Live Oak Street. Of the proposals available for viewing, I 
prefer either 2-1 or 2-5. 
 
thank you! 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

24 Amy Malone  
Asset Manager 
CWS  
9606 N Mopac Expy, Suite 500  
Austin, TX 78759 

8/26/2021 
Sent via email 

The Marquis on Gaston ownership would like to respond to The City of Dallas on our preferred option for 
the D2 Subway. Our preferred options presented during the public meeting held virtually on August 5th, 
2021, are listed below. 
 
Preferred Options for The Marquis on Gaston Ownership: 
• Family 1: Option 1.1 and Option 1.2 
• Family 3: Option 3.7a 
 
(cont.) 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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24 
(cont.) 

Amy Malone (cont.) 
Asset Manager 
CWS  
9606 N Mopac Expy, Suite 500  
Austin, TX 78759 

8/26/2021 
Sent via email 

The majority ownership of The Marquis on Gaston is opposed to all options listed in Family 2 and the 
remaining options in Family 3. We are not interested in advancing any options that would result in a 
taking of any proportion of our property or cause significant disruption to the operation of our property. In 
the event these options are advanced we will be forced to take legal action necessary to protect our 
investment. 
 
The owners of the Marquis on Gaston are long term owners. The property is not for sale and there are 
no current discussions taking place of selling the property. Over the last 5 years we have invested over 
$3.0 million back into the asset ($2,117,555 in capital projects plus $948,437 in unit renovations). 
Additionally, by the end of 2021 we plan to invest an additional $765,000 in capital projects into the 
asset. 
 
Lastly, and very important to us, The Marquis on Gaston is a very important source of housing for the 
medical work force in the area. As you are aware numerous Baylor Medical employees consider the 
Marquis on Gaston home, and this will continue for the long term because of location and the value of 
housing the property provides. 
 
Please consider this letter The Marquis on Gaston’s response to the D2 Subway Options. 

 

25 Eric Wagliardo 8/26/2021 
Sent via email 

Hello, first off I want to thank everyone working on this project for your ongoing efforts and hard work! 
 
I live at the Live Oak lofts and will be directly impacted by the planned changes. As a (small) 
stakeholder, I would like to voice my support for 3-1A, offer a comment on 3-2 and voice serious concert 
and opposition for the Family 1 options.  
 
3-1a Very strongly support this option. It provides an appealing alternative to the rampant drinking and 
driving in Deep Ellum. The improved traffic flow on Good Latimer is also a significant advantage and will 
improve noise and other issues created by late night traffic exiting Deep Ellum and congestion created 
by Bottled Blonde. Hopefully the station on Elm street will also support future economic growth through 
improved access and a reduced need for parking.  
 
3-2 is also very attractive for similar reasons with the caveat that a future expansion would add an 
underground station at the proposed portal along Central during the reconfiguration of i345. The 
intersection of Good Latimer and Central are complicated and convoluted at best. Assuming i345 is 
moved below grade, this intersection will be redesigned. This presents an opportunity to move the D2 
line below grade with a similar connection to the portal north of Ross seen in option 3-7a. This will 
drastically simplify street level traffic and restore access to neighborhoods to the east. The addition of a 
deck park connecting Carpenter Park with a brand new Carpenter Station would be the cherry on top 
creating a dynamic gateway between Downtown to Deep Ellum! Likely spurring significant private capital 
investment similar to the explosive development seen around Klyde Warren Park. 
 
Thanks again for your hard work! I appreciate your time reading this. 
 
Sincerely, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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26 Benton Payne  
 

8/26/2021 
Sent via email 

My name is Benton Payne and I live at 5738 Vanderbilt Ave, 75206  
 
In my opinion, the only D2 options that should be considered are the Family 3 options, especially option 
3-7a. 
 
This is a 50 year infrastructure decision, and Dallas & its citizens should not be forced to accept a sub-
par solution and live with it for generations because of the capricious rules of a forgotten federal grant. 
 
It is time to take DART into the future with efficient, well-thought out planning. 
 
Please only focus on the Option 3 bunch. 
 
Thank you, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

27 Mary H. Barkley 
Cantey Hanger LLP   
600 W. 6th  Street, Suite 300  
Fort Worth, Texas 76102 

8/26/2021 
Sent via email and 

certified mail 

To the Honorable Dallas Department of Transportation: 
 
I represent James Grey, owner of Block 136 in downtown Dallas, also known as 2200 Pacific Avenue. I 
am providing the following comments for the evaluation of the design for the D2 Subway East End. 
 
The proposed alignment continues to show that the D-2 line will bisect the downtown block owned by 
Mr. Grey. Mr. Grey has been and continues to be actively engaged in mixed use development (including 
hotel and multi-family residences) for that property, which contemplates a 76-story tower on that site with 
substantial underground infrastructure, renderings of which have been previously provided to DART 
through Mr. Ernie Martinez. Mr. Grey requests that DART and the City of Dallas reconsider the 
alignment to avoid block 136 entirely because there are feasible alternatives along either Pearl Street or 
Cesar Chavez Boulevard which will not impact commercial development. We trust that the City of Dallas 
will thoughtfully consider Mr. Grey’s concerns. 
 
Sincerely, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

28 Harris Corrigan 
Todd Interests 

8/26/2021 
Sent via email 

To whom it may concern – 
 
Thank you to DART and its partnership with the city for the continued commitment to D2. As 
stakeholders and residents of Downtown, we appreciate your efforts for this long-term investment to 
support our growth and improved connectivity to jobs throughout the city and metroplex. Todd Interests 
would like to show its support for 1-1, which has previously been approved, coupled with the 
environmental studies already executed. 
 
Thank you 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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29 Allen F Baskind MD 
18610 Turnbridge Dr.   
Dallas TX 75252-5023 
 
For:- 
Pacifico Partners Ltd., 
Lezily LP 
Nolimiter LLC,  
Francor LLC 
Alfralyn LLC 
Tales and Spirits LP dba Stars and 
Spirits 
Minstrel LLC 
 

8/26/2021 
Sent via email 

To Whom it May Concern. 
 
The “Good Latimer area” emphatically votes for Option 3-7a or a less desirable but acceptable 3-1a 
 
The many property owners ( including Pacifico Partners Ltd., Nolimiter LLC, Francor LLC and Alfralyn 
LLC) and the many businesses lying within the Deep Ellum area bounded by Good Latimer Rd., Pacific 
Ave and Interstate 345 (“Good Latimer area”) are absolutely totally opposed to the DART D2 planned 
project intruding into those properties at an above ground/ surface level in any way whatsoever. 
They uniformly regard the Dart D2 plan to use any above ground surface level properties as not only a 
very poorly conceived but seriously destructive project that would result  in significant hardship for the 
many residents living there and in the surrounding densely occupied areas as well as the loss of 
numerous jobs for the employees working there and the certain total elimination of the many very 
successfully currently operating businesses within that area. 
           
The stated  objectives of DART to have an alternative route between their multiple light rail lines lying on 
the East to those to the West can be far better and more economically accomplished without the 
destruction of the multiple livelihoods and businesses by the adoption of the Option 3-7a or a less 
desirable but acceptable 3-1a. 
 
Option 3-7a besides avoiding the many obvious and possible unforeseen obstacles impairing the TX 
DOT reconstruction of the Interstate-345 would ensure the continued economic success of the “Good 
Latimer Area” and continued existence of the many businesses, jobs and its associated tax revenue to 
the City of Dallas. 
 
Option 3-7a would be maintaining the current important desirable aesthetic appeal of the main entrance 
to Deep Ellum directly off of US 75 and thereby continue to attract and encourage visitors to a quick 
easy access to its multiple attractions. 
 
Option 3-7a  would avoid the inevitable years of disruption of traffic to  this main entrance to Deep Ellum 
occasioned by the necessity of having huge 18 wheelers constantly hauling away enormous  amounts of 
dirt and debris thrown up by the huge tunnelling operation if the DART D2 were to occupy the“Good 
Latimer area”.  
 
Option 3-7a  would prevent a  constant large atmospheric contamination by the dust and debris 
throughout a large area surrounding the enormous huge tunneling operation occurring over many years. 
The “Good Latimer area” would thus preserve the enormous appeal and desirable reputation  of the 
whole of Deep Ellum thereby attracting visitors to this concentrated area of great appeal for wining and 
dining relaxation and great music. 
 
Because of its rare and strategic zoning the Good Latimer Area is ripe for large scale integrated garden 
project developments including high-rises comparable to that of the adjacent Westdale EPIC project; 
with enormous potential for increasing the tax basis to the City of Dallas. Multiple planned developments 
have been stalled or abandoned by the looming threatr of the planned DART D2 project intruding into 
The “Good Latimer area” at an above ground/ surface level. 
 
(cont.) 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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29 
(cont.) 

Allen F Baskind MD (cont.) 
18610 Turnbridge Dr.   
Dallas TX 75252-5023 
 
For:- 
Pacifico Partners Ltd., 
Lezily LP 
Nolimiter LLC,  
Francor LLC 
Alfralyn LLC 
Tales and Spirits LP dba Stars and 
Spirits 
Minstrel LLC 

8/26/2021 
Sent via email 

With Option 3-7a  the businesses in the “Good Latimer area” and its immediate environs, including those 
involved in residential, entertainment and parking, will in the near future provide jobs directly and 
indirectly for well over 500 Dallas citizens and the combined annual revenue of the “Good Latimer area” 
is estimated to exceed $50 million. 
 
 
This scenario of prosperity and success will most certainly be seriously impaired if DART D2 was to 
pursue any of the above ground/ surface level projected plans in the “Good Latimer area”. 
 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

30 Mark Hardaway 
Greenway Investment Company 
2808 Fairmount, Suite 100 
Dallas, Texas 75201 

8/26/2021 
Sent via email 

Dear Ms. Rubalcava,  
 
Greenway Investment Company ("Greenway") appreciates the opportunity to provide feedback on the 
options presented at the public meeting on August 5th. After careful review of the all options presented, 
Greenway is in support of Options 3-1A and 3-7A as they appear to mitigate/alleviate many of the 
concerns that have been raised by East End stakeholders in the past few years. Greenway is in strong 
opposition to the Family 1 option supported by DART.  
 
Greenway is the owner of multiple properties totaling almost 75,000 sf of building area on over 3 acres 
of land. These buildings have been converted or are in the process of being converted to food and 
beverage establishments that will employ over 200 individuals and have the potential to generate 
monthly revenues in excess of $4M. Long-term plans for the property include re-development with high-
rise office, restaurant and residential that could easily eclipse 1.5M GLA. These long-term plans and 
current operations would be in certain jeopardy should DART move forward with a version of Family 1 at 
the East End.  
 
As an active member of the Deep Ellum Foundation's Good Latimer Committee, Greenway has attended 
numerous meetings and presentations regarding D2 over the last 3-4 years and is supportive of the 
Committee's direction.  
 
Please feel free to contact me should you have any questions.  

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

31 Kourtny Garrett  
President & CEO 
Downtown Dallas, Inc. 
1401 Elm Street, Suite 500 
Dallas, TX 75202 

8/26/2021 
Sent via email 

Mr. Khankarli:  
 
Downtown Dallas, Inc. (DDI) is pleased to continue its support of DART’s Central Business District 
Second Alignment (D2 Subway) project and the interagency effort to determine the most appropriate 
design modifications to the east end alignment (Zone B).    
 
Upon review of the 17 alignment alternatives presented at the August 5, 2021, meeting, DDI staff 
proposes the following design objectives as DART and City staff perform the second-level screening 
process of the eight advanced proposals:   
 
(cont.) 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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31 
(cont.) 

Kourtny Garrett (cont.) 
President & CEO 
Downtown Dallas, Inc. 
1401 Elm Street, Suite 500 
Dallas, TX 75202 

8/26/2021 
Sent via email 

• Minimize disruptions to the Zone B street grid in both the construction and operation of the D2 
Subway in order to maintain multimodal connections between Downtown and Deep Ellum 
(Options 1-1, 3-1a, 3-2, and 3-7a); 

• Avoid permanent closure and displacement of the Elm Street garages in order to retain critical 
parking infrastructure for adjacent office towers (Options 1-1, 2-2, 3-1a, 3-2, and 3-7a); 

• Allow the constructability of any proposed I-345 design scenario at its intersection/interaction 
with the D2 Subway (Options 1-1, 2-2, and 3-7a); and 

• Minimize impacts to Carpenter Park during construction and operation of the D2 Subway 
(Options 1-1, 2-2, 3-1a, and 3-2). 

 
Evaluating these design objectives, several alternatives (Options 1-2, 2-1, and 2-5) pose significant 
challenges impacting existing development and affecting the efficient circulation of Downtown traffic 
and/or the overall cost, constructability, and operation of the D2 Subway.  
   
The D2 Subway is a significant transportation investment that will support a comprehensive, balanced, 
and efficient multimodal system in Downtown Dallas, as envisioned in the 360 Plan.  DDI looks forward 
to its continued partnership with DART and the City of Dallas to deliver the most impactful, well-designed 
project possible.    
 
Sincerely, 

 

32 Phyllis Silver 
 

Postmarked 8/20/2021 
Sent via US Mail 

Dear Transportation Representative: 
 
As a loyal supporter of DART and a transit rider interested in the success of the D2 Project, I have 
reviewed the hand out of the August 5, 2021 Public Meeting on the Deep Ellum alignment.  
 
I am most in favor of Family 1 – option 2-2 or 3-2. Each offers 2 portals, which I think is important. It 
would be a nice feature to also include an Enhanced Urban Design, as shown in Option 1-1.  
 
Thank you for the opportunity to provide input on this important matter.  
 
Sincerely, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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Option 1-2 
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Option 2-1 
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Option 2-2 
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Option 2-2 
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Option 2-5 
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Option 3-2 
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Option 3-7a 
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As part of the D2 East End Evaluation process, the City of Dallas, in cooperation with DART, NCTCOG, and TxDOT, 
held a public meeting on Wednesday, September 29, 2021, from 6:30 to 7:30 p.m. Central Daylight Savings Time 
(CDT). The purpose of the public meeting was to provide the community an overview of the work plan, schedule, 
screening  process, range of options considered, second level screening findings as well as to provide interested 
persons an opportunity to ask questions and make comments . Due to the ongoing COVID-19 pandemic, the meeting 
was held virtually rather than in-person. Individuals could participate in the live public meeting through Microsoft 
Teams or on their phone. 
 
Flyer meeting notices in English and Spanish (see Figure 1) were emailed to 100+ downtown community members 
and stakeholders on September 15, 2021, and distributed to Mayor/City Council offices to share with constituents, 
as well as the City’s communication team.  Meeting information was shared on the City of Dallas official Facebook 
(70K followers) and Twitter accounts (184K followers) and posted to the Events Calendar on the City’s website and 
posted on the Dallas Department of Transportation website 
(https://dallascityhall.com/departments/transportation/Pages/Projects.aspx).  The meeting notice was also posted 
in English and Spanish on DART.org and TransporteDART.org. DART sent out email/text notices on September 16 at 
noon to subscribers of Community Meeting/Public Hearing Notices, D2 Updates, All DART Rider Alerts,  DART Rail 
Blue Line, DART Rail Green Line, DART Rail Orange Line, and DART Rail Red Line, a total of 28,513 recipients. 
 
Hortencia Rubalcava (City of Dallas) moderated the meeting.  Gus Khankarli (City of Dallas) and Kathryn Rush (City of 
Dallas) presented the project information (see Attachment 1 for the presentation).  Following the presentation, 
attendees were requested to type questions into the chat or “raise their hand” if they wished to speak.  Kay Shelton 
(DART) helped respond to  questions. Over 100 people attended the meeting (see Attachment 2) and 22 
questions/comments were received during the meeting (see Attachment 3).  The presentation was recorded.   
 
Following the meeting, the presentation, meeting recording, engineering concepts, and evaluation table (see 
Attachment 4) were made available on-line at: 
 
https://dallascityhall.com/departments/transportation/Pages/Projects.aspx 
https://www.dart.org/about/expansion/downtowndallas.asp#meetings 
 
The public comment and review period was September 29 through October 6, 2021.  Public comments could be sent 
via email to DDOTPlanning@dallascityhall.com or via mail to Department of Transportation, c/o D2 Subway, 1500 
Marilla Street, L1BS, Dallas, Texas 75201. Before the meeting, one comment was received. Following the meeting, 14 
comments were received.  These comments are documented in Attachment 3. 
 
Questions and comments were related to specific design features, property impacts, construction impacts, station 
design as well as potential affects to transit operations and proposed designs for I-345.  Of those comments 
expressing support for a particular option, the vast majority preferred Option 3-7a .  
 
 
 
 
 
 
 
 
 

Figure 1.  Meeting Flyers 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://dallascityhall.com/departments/transportation/Pages/Projects.aspx
https://dallascityhall.com/departments/transportation/Pages/Projects.aspx
https://www.dart.org/about/expansion/downtowndallas.asp#meetings
mailto:DDOTPlanning@dallascityhall.com
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Figure 2.  City Website 
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Last Name First Name 
(none) Dietrich 
(none) Alex 
(none) Steffany 
(none) Jessica 
(none) Audrey (& Mitchell) 
(none) Stephanie 
(none) Laura 
214-xxx-2098  
214-xxx-4792  
214-xxx-6247  
214-xxx-9646  
561-xxx-8152  
817-xxx-1850  
817-xxx-5869  
Alexander David 
Al-Ghafry Majed 
Amy@theburrellgroup.net  
Arzu Jay 
Ashan Mansoor 
Avila Randy 
Baskind Allen 
Bhattari Kumar 
Boundy Hannah 
Bowman Kristin 
Bracken William 
Brett Ellen 
Brown Scott 
Browning Jacob 
Bullard Dustin 
Castaneda Adriana 
Chen Abigail 
Cohen Jeff 
Craig Matt 
Crawford Brandi 
Crowe Israel 
D Daniel 
De La Fuente Gonzalez Jesus Miguel 
Ducas Lynn 
Duong Steven 
Dyer Russell 
Feigl Elmar 
Fulani Kamal 
Grey James 
Guven Emre 
Harris Luther 
Harvey III William 
Hernandez Evelio 

Last Name First Name 
Hinkle Randy 
Hohmann Kendall 
Holcomb Kristina 
Huerta Carlos 
Humphries David 
Khankarli Gus 
Langston Jim 
Lau Tatum 
Lloyd Kristine 
Lober Tracey 
Marcos G 
Martin Brad 
Martinez Ernie 
McKay Tim 
Michael Joel 
Moutran Mike 
Neal Jeffrey 
Nguyen John 
Paine Casey 
Palles Nick 
Patton Bob 
Pena Warren 
Plaskson Terence 
Plesko Todd 
Pratt Ezra 
Rastogi Dev 
Reese Minesha 
Rejcek Daniel 
Rogers Teresa 
Rollins David Cordell 
Rubalcava Hortencia 
Rush Kathryn 
San Miguel Albert 
Schumacher Richard 
Scott Jessica 
Shattles Gordon 
Sheets Evan 
Shelton Tom 
Silver Gaye 
Sosebee Tony 
Stanley Wesley 
Stewart Valarie 
Stone Andy 
Talkington Kyle 
Tam Vince 
Terrell Paul 
Thomas Gary 

Last Name First Name 
Turner Frank 
Vadana Poojitha 
Wesch Sandy 
White Jared 
Winters Kristin 
Wood Marcus 
Yerby Phil 
Zhao Peng 
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1 David de la Fuente 
 

9/29/2021 
Sent via email 

I'm writing to urge DART to not demolish the Deep Ellum station. My family uses DART to travel to Deep 
Ellum to support local businesses and the Deep Ellum community.   
 
Replacing the Deep Ellum Station with the proposed Live Oak Station, which is two blocks north, will 
decrease our likelihood to go to Deep Ellum as frequently and increase our likelihood to drive as 
opposed to taking public transportation. I'm sure this is true of other individuals and families as well. 
 
I would urge DART decision makers to go to the proposed Live Oak Station intersection and walk to 
Deep Ellum from there, and then walk back. Public transportation works when it takes people where they 
want to go. You are cutting off Deep Ellum from the rail system by moving it from a 0.2 mile walk to a 0.5 
mile walk. 
 
I also want to say that I do approve of DART's bold vision overall to continue to expand our rail system. I 
just want to advocate that rail takes into consideration creating stops at popular attractions and not just 
random places somewhat nearby. 
 
Thanks for your consideration, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

2 Richard Schumacher 9/29/2021 
Collected at meeting 

Is the Alternatives slide available online now, during this meeting? It would be helpful if you could put up 
the eight alternatives slide now, for reference. By "up" I mean online. 

This presentation and meeting recording are posted at: 
https://dallascityhall.com/departments/transportation/Pages/Projects.aspx 
and https://www.dart.org/about/expansion/downtowndallas.asp#meetings 

3 Luther Harris 9/29/2021 
Collected at meeting 

It looks like with one of those maps that there are a few places to place the end station near I-345. It was 
also mentioned that the placement of the transit center was a big factor in where the station was placed, 
why can't the transit center be moved?  
 
Would D2 be built at the same time as I-345 

The proposed station was located at the existing DART CBD East Transfer 
Center to minimize private property impacts and take advantage of property 
already owned by DART.  This  location is also near the existing Pearl/Arts 
District station, which would provide for an easy transfer for passengers.  
Additionally, a station must be located along a flat and straight section of the 
alignment. 
 
The timing of D2 and I-345 construction is still under consideration.   It would 
be desirable to coordinate the design and construction of both projects to 
minimize throw away items.  

4 Audrey & Mitchell 9/29/2021 
Collected at meeting 

Do all of the options include putting 345 underground and rejoin Deep Ellum to East Quarter?  All the D2 options considered a depressed I-345 design.  The remaining 
options affect the flexibility of the I-345 designs differently.  The D2 options in 
Family 3 would not interfere or preclude a depressed I-345 scenario.  
Therefore, TxDOT can continue their process whether I-345 would be elevated, 
at-grade,  or depressed.       

https://dallascityhall.com/departments/transportation/Pages/Projects.aspx
https://www.dart.org/about/expansion/downtowndallas.asp#meetings
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5 Stephanie Hudiburg of Deep Ellum 
Foundation 

9/29/2021 
Collected at meeting 

I'm the Executive Director of the Deep Ellum Foundation.  First and foremost, I just want to express my 
thanks to the Dallas City Council for their leadership in moving to reevaluate the LPA to ensure that it 
aligns with the comprehensive vision for the future of the City of Dallas.  I want to thank Gus and your 
entire team at the Transportation Department at the City of Dallas for  your diligence, your creativity, 
your communication,  and really your intentionality and community engagement especially, I know this 
has been a long process and you will have really kept at it.  I want to thank Michael Morris and his team 
at the North Central Texas Council of Governments, DART, TxDOT, and all the agency partners.   
 
Deep Ellum is at the center of many of the transportation planning efforts, innovation opportunities, and 
challenges that we face as a city. The Good Latimer corridor in particular in Deep Ellum is emerging as a 
gateway from the arts district east quarter in downtown to Deep Ellum and east Dallas.  It's something 
where with smart investments like Carpenter Park, like our Dallas cultural trail, that we're planning along 
the Good Latimer corridor, I think we have potential to really weave these districts back together.  The 
D2 project as previously configured severely interrupted that potential so we're incredibly grateful for this 
process.   
 
I would like to share that after careful consideration, many questions, and conversations, the Deep Ellum 
Foundation, our board, and our Good Latimer committee are in support of option 3-7a. We believe this 
option best coincides with the city's overarching planning across systems including I-345 all the way 
down to street connectivity and neighborhood connectivity.  We believe it best positions us to weave 
neighborhoods back together, maintain or enhance our connectivity as well as avoid the negative 
impacts specifically to Deep Ellum.   
 
So once more we just want to share our thanks, we look forward to this process moving forward hearing 
from other  communities other stakeholders and ultimately making the best decision for Dallas, the 
region as well as the neighborhoods most impacted like Deep Ellum. So thank you all so much. 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

6 Jay Arzu 9/29/2021 
Collected at meeting 

How would option 3.7a effect Light Rail service during subway construction The segment of the Option 3-7a alignment north of the existing southeast 
junction (wye near I-345 and Good Latimer) would be built along side of the 
existing track.  The crossing of the southeast junction would be grade-
separated so temporary facilities would be put in place to minimize the impact 
to light rail operations.  DART will continue to look at the LRT operations during 
construction to minimize impacts to riders. 

7 Joel Michael 9/29/2021 
Collected at meeting 

Beyond the next steps slide, is there an anticipated schedule/time frame for construction  
 

In the current DART Financial Plan, D2 shows starting operations in 2028.  If 
the design is changed, DART will need to complete additional design and 
environmental work that may take a year or two and cause a slight delay to the 
schedule but still be within the time frame the project is needed to serve 
downtown Dallas.    

8 Luther Harris 9/29/2021 
Collected at meeting 

What does the underground of Downtown Dallas look like in all of these light rail proposed sections? Are 
there underground tunnels there already or is there a lot of utility lines? Does the type of soil have a 
factor in where the light rail is placed?  

As part of the planning and design process, DART has worked closely with 
utility companies to identify utilities and determine critical conflicts to potentially 
start relocations before D2 construction begins.  DART has looked the location 
of pedestrian tunnels, there are no conflicts.   
 
DART has done some geotechnical baseline reporting and borings through 
downtown.  The soil conditions vary as you go west to east; on the soil 
conditions are better in the east than the west.  This research will help define 
the construction approach.  In area where there is rock, it can be mined.  In 
areas where the soil is not so great, cut and cover construction will likely be 
used.   
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9 Randy Hinkle 9/29/2021 
Collected at meeting 

Are there any updates with FTA approvals to move to final engineering? 
 

DART has been closely working with FTA to get into the next phase 
(engineering) of the grant program.  If the design is changed, DART will need 
to complete additional design and environmental work that may take a year or 
two before entering the engineering phase of the project.    

10 Audrey & Mitchell 9/29/2021 
Collected at meeting 

I understand why the 3-7a would be easiest and most cost effective, but we need some closer rail or 
trams around the Farmers Market area. Is that something that can happen in the future?  

DART is completing a new bus network redesign that has an emphasis on 
enhancing bus service which is an important part of the transit system.  There 
has also been talk about expanding the streetcar within downtown Dallas, 
which would present another opportunity.  Previously, other D2 options were 
considered that were closer to Farmers Market but there is not a lot of available 
rights-of-way down there without impacting residential development.   

11 Brad Martin 9/29/2021 
Collected at meeting 

The new station on 3-7a is a long way from the Farmers Market side of downtown.  
  

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

12 Luther Harris  
 

9/29/2021 
Collected at meeting 

The area in Deep Elm seems to be the most affected by the possible light rail coming through as it 
seems it takes a little more land. How does DART plan to reduce the impacts in business? Would DART 
maybe consider possibly letting businesses or apartment build foundations on top of the light rail like 
how the Convention Center is over Botham Jean to make sure land it saved? 

We think you are referring to air rights as well as Option 1-1, which affects the 
most property.  DART is open to develop air rights over its LRT alignments and 
works with developers to minimize impacts and maximize development around 
the light rail system.    

13 Jay Arzu 9/29/2021 
Collected at meeting 

3.7a seems like the safe and effective alt. Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

14 Dev Rastogi 9/29/2021 
Collected at meeting 

Is there a no-build option being considered? 
 

As part of the environmental impact statement, a no build alternative was 
considered.  DART selected the LPA/baseline.  We are currently trying to 
determine the best option to address concerns on the east end of the corridor. 

15 Luther Harris 9/29/2021 
Collected at meeting 

Approximately how many people are affected by this project. It is unknown whether the commentor is referring to property/business impacts 
or riders.  Depending on the option, 40 different private property parcels on the 
east side of downtown could be impacted; some options have less impacts.  
Regarding riders, D2 will change the way some people travel through 
downtown and destinations.  We want to minimize impacts for both properties 
and riders. 

16 Brad Martin 9/29/2021 
Collected at meeting 

I believe the disruptions to businesses and residents during construction should take a back seat to the 
long-term benefits to the City. Has there been a projection of what those impacts might be, in particular 
to Deep Ellum? 

DART prepared an environmental impact statement for D2. Some of the 
concerns from the community were related to private property impacts, 
displacements, traffic concerns along Good Latimer, and seem to conflict with 
the strategic plan for Deep Ellum.   That is why we are going through this 
process to see if there is a better option. 

17 Todd Plesko 9/29/2021 
Collected at meeting 

Can you explain the impact of the change in the LRT operating plan for the option 3.7a? We do not have a map of the operating plan for Option 3-7a in the presentation 
but will add one to the website.  Option 3-7a would be grade-separated on the 
east side of downtown which would reduce conflicts with automobile traffic.  
The Green Line from the Southeast Corridor would continue to operate as it 
does today along the transit mall but instead of going north towards the 
Northwest Corridor in the Medical District, it would turn south and continue 
towards the UNT Dallas Station.  The Blue and Oranges Lines would continue 
to serve Garland and Rowlett and operate on D2 in downtown.   On the west 
end of downtown, the both the Blue Line and Orange lines would turn north to 
serve the Northwest Corridor .  That means there would be more slightly  
transfers systemwide; however, Blue Line riders would have direct access to 
the Medical District and there would be higher ridership systemwide.  One of 
the benefits of D2 is that it adds the ability for DART to plan for long-tern 
service improvements and DART could still layer in additional service because 
the lines would be grade-separated.         
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18 Luther Harris 9/29/2021 
Collected at meeting 

Which Alternative has the least impact?  It depends on what type of impact you are looking at; there are trade-offs with 
all of the options.  Some options have fewer property impacts but require more 
transfers.  The detailed evaluation table for the options will be posted on-line so 
you could review each of the criteria and ratings.  

19 Brad Martin 9/29/2021 
Collected at meeting 

Deep Ellum favors 3.7a 
 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

20 G. Marcos 9/29/2021 
Collected at meeting 

Wouldn't Option 3-7a preclude the rerouting of the Orange Line to Lawnview for a possible future 
expansion to Masters Dr along Scyene Cir/Hwy 352 that has been outlined in previous DART transit 
plans? 

No, any future line (Purple or Turquoise) that would use the transit mall would 
have the ability to travel to Lawnview. 

21 Richard Schumacher 9/29/2021 
Collected at meeting 

In 3-7a, could there also be an underground Green Line connection to D2, a second underground wye? 
Correction: that would be another surface wye, with another portal. 

Under Option 3-7a, both at-grade and under ground connections to D2 were 
considered but not possible because of the grades and turning radii. 

22 Luther Harris 9/29/2021 
Collected at meeting 

Why can't there be a right turn of D2 to the Green Line? 
 

As proposed in Option 3-7a, D2 would be 30 feet below ground and the Green 
Line would be at ground level.  Based on DART design criteria, there is not 
enough distance to turn and get tie the tracks together.   Once a design is 
determined for I-345, DART could re-evaluate the possibility of a connection.  

23 Luther Harris 9/29/2021 
Collected at meeting 

I was at a different Public meeting where someone who worked at DART  told me that on the west side 
of D2 that there was a property that the agency wanted that would allow them to build a track to make a 
right turn from the Green/Orange Lines to the D2, if Blue changes track there, Does that mean that 
DART got the property? 

Currently, there is only a connection to the north.  DART would like to see if 
there is an opportunity to add a connection to the south but the Blue Line 
probably would not use it; it would likely be a non-revenue track for incident 
management. 

24 Luther Harris 9/30/2021 
Sent via email 

I would like to submit a Public comment in regards to the Public meeting from September 29th on the D2 
Subway proposal. I believe the best option for the subway line maybe to use Option 3.7a but I think 
there should be one change in the plan. 
 
The original purpose of D2 was to provide DART with a second alternative through the Downtown Dallas 
Area in case of an unforeseen event on Pacific Ave and to relieve the downtown rail traffic in that region. 
The current plan only has rail traffic reaching from the north on the Green and Orange Lines to only 
connect to North Carrolton/DFW Airport to another north connection or Parker Road/Rowlett. If DART 
wants to focus on relieving traffic by using a subway line to divert in case of accidents, DART should 
focus on that plan which includes building that southbound track on the west side of Uptown near 
Victory. I believe that on Option 3.7a that a southbound option from the Green Line should be built. If 
trains have to go and turn around from Cityplace or Victory, it would cause more delays than needed. I 
would insist that if Option 3.7a is planned, I would suggest that maybe the line should have a below-
grade station at CBD similar to how Mockingbird Station is built then meet the large track interchange at 
grade with the Green and Red Lines. There are a few Parking Lots in the way but having fewer places 
with vacant lots would be better for the city overall. Having the train go to at grade would save a little 
money having to build another tunnel from the Red/Blue/Orange to the proposed tunnel near I-345. All of 
this is to make sure that the train doesn't have to turn around as it could cause more delays for transit. 
 
Thank you for having the public meeting yesterday and I hope to be a part of more in the future. 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

25 Doug Brunker 10/1/2021 
Sent via email 

Hello, 
 
I just wanted to let you know that I'm really happy with the proposed 3-7a D2 route. SUPER HAPPY!!!  It 
is accessible w/o causing some of the headaches I worried about with some of the other proposals.  
 
I own a condo in Live Oak Lofts. The 3-7a route is near us w/o making our lives difficult during its 
construction.  
 
thank you, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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26 Kenneth P. Beyers 10/1/2021 
Sent via email 

To: 
• Officials of Dallas Dept. of Transportation 
• DART President Nadine Lee and DART Board of Directors 
 
My comments pertain to the D2 East End portion, and to the entirety of the D2 project. 
 
Before further design and engineering work is done, I request that the D2 project be modified to provide 
automated fare payment devices, gates, and access barriers at all new rail stations to be constructed. 
This request is made for the following reasons: 
 
I have been a frequent rider of the DART trains for several years. Most of my travel on DART trains is to 
and from downtown Dallas, and within the area to be served by the D2 Subway. 
 
On practically every trip I take, I observe many people riding my train who are obviously homeless, 
intoxicated, or on drugs, and have not paid the required fare. In fact, it appears that a large percentage 
of riders on my trains are riding for free, without having paid their fares. 
 
Moreover, these people often cause problems for both for DART, and for fare paying passengers. For 
example, I boarded a Blue line train at the St. Paul station, and transferred to the Orange line at the 
Mockingbird station to go to the LBJ/Central station. DART had routed the Blue line train to the other 
track to bypass the Orange line train because the Orange line had been delayed at Mockingbird Station. 
The delay was caused by a man who was passed out on the floor of the car. The man appeared to be 
heavily drugged and homeless, and had not paid his fare. The Orange line train was delayed until 
paramedics arrived and physically removed the man from the train. 
 
Then, one week later, I was on the Red line going from St. Paul station to LBJ Central station. A man 
who appeared to be drunk and homeless, and who had no DART ticket, was walking up and down the 
aisle shouting in a loud voice. When the train arrived at either the Mockingbird Lane station or the 
Lover’s Lane station, it was delayed while a police officer got on the car and removed him. 
 
Frequently when I ride the train, people who have obviously not paid their fare approach me and beg me 
for money. When I rode the train to downtown on July 6, 2021, a man boarded my car at the St. Paul 
station and immediately solicited money from everyone on my car, announcing loudly to all that he 
needed money. People will also beg from me while I am waiting on a DART station platform for my train. 
Since panhandlers on DART trains and at the rail platforms are begging for money, they have obviously 
not paid their fares to access the station platforms and the trains. 
 
Under the City of Dallas criminal ordinances, it is a criminal offense to beg for money near a public 
transportation stop for a light rail vehicle, and anywhere within the Central Business District solicitation-
free zone, and the Uptown solicitation-free zone. See City of Dallas Code of Ordinances SEC. 31-35, 
entitled SOLICITATION BY COERCION; SOLICITATION NEAR DESIGNATED LOCATIONS AND 
FACILITIES; SOLICITATION AFTER SUNSET; SOLICITATION-FREE ZONES. All of the DART rail 
stations meet the definition in the ordinance of a “public transportation stop.”. 
 
(cont.) 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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26 (cont.) Kenneth P. Beyers (cont.)  On July 6, when I de-boarded my train at the West End station, I noticed a man indecently exposing 
himself in public as he was boarding my train. (I reported this incident to DART security.) Later that 
morning, when I was at the West End station awaiting my train, I noticed that the homeless who hang 
out at that station day and night, had a stolen grocery store shopping cart on the platform with their 
clothing in it 
 
I have seen the homeless carrying their stolen shopping carts with them on the trains, taking up limited 
space needed by disabled fare-paying passengers in wheel chairs. Non-fare paying passengers will 
frequently sleep on the trains, occupying more than one seat. Some have been observed to be smoking 
marijuana on the trains. 
 
When I have complained to DART about the large numbers of non-fare paying people riding the trains, I 
was simply told that DART uses the “honor system” for fare payment. But the “honor system” is 
obviously not working. 
 
Also, DART’s reliance on fare enforcement officers for fare payment enforcement has utterly failed. First, 
most of the trains have no fare enforcement officers on them. And the homeless, the drunks, the drug 
addicts, and all manner of irresponsible people know that, so they board the trains without paying. Non-
paying people board a DART train just to get out of the weather, or to have a place to sleep or rest, and 
without any trip planned or purpose for riding. Some take the train to D/FW airport to sleep in a terminal 
building. They do this because they know there is very little chance they will be caught, and no real 
consequences if they do get caught. 
 
On the rare occasions when I have seen DART fare enforcement officers on my train, they usually have 
not asked me to show my fare payment, or asked anyone else that I have observed. 
They will usually board my train at one station, walk the aisle or stand near a door, and then de- board at 
a later station, without checking anyone for proof of fare payment. 
 
As a registered Professional Engineer, I have investigated the technical feasibility of installing the fare 
gates, fare card payment machines, and access walls or barriers at existing DART rail station. My 
investigation determined that such installation is feasible from an engineering standpoint. 
 
The projected cost of building the D2 Subway is $1.7 billion,1 or $1,700 million. DART has informed me 
that the estimated cost of installing fare barriers, gates, and fare validators at the rail platforms would be 
$117 million.  $117 / 1,700 = 0.069 = 6.9%. Therefore, the cost for DART to install fare payment 
enforcement devices throughout its system is less than 7 percent of the cost of the D2 Subway. 
 
On July 21, I sent a letter to Nadine Lee, DART President, and to the DART Board of Directors, in which 
I stated the above facts and requested that DART begin a project to install automated fare payment 
enforcement devices, gates with fare card readers, and access barriers to limit access to rail platforms to 
only passengers who have paid their fares. 
 
On Aug. 24, I attended the DART Board of Directors' meeting and personally appealed to Ms. Lee and 
to the DART Board of Directors to put this matter on the Board's agenda for an upcoming meeting. 
I also asked that the D2 Subway project be put on hold until DART had approved a plan to install fare 
enforcement devices at all existing and new rail stations to be build for the D2 subway.  
 
(cont.) 
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26 (cont.) Kenneth P. Beyers (cont.)  To date, I have received no response from Ms. Lee or anyone at DART to my request. 
 
My Requests: 
 
Please: 
1. Have the D2 project plans modified as soon as possible to include the installation of automated fare 
payment devices, fare gates, and access barriers at all new rail stations to be constructed for the D2 
subway. 
 
2. Request that DART President Nadine Lee and its Board of Directors place the matter of installing fare 
payment devices at all existing DART rail stations on the Board's agenda for discussion in its next 
meeting. 
 
Thank you for consideration of this matter. I am available to discuss this matter with you if you wish. 
Sincerely, 

 

27 Christopher Penney 10/1/2021 
Sent via email 

Hi There, 
 
This message is to advocate support for DART to use “option 2-5” as the preferred D2 alignment on the 
upcoming subway. 
 
I have been a homeowner of Downtown Dallas for almost 6 years and am on a number of Downtown 
Dallas nonprofit organization boards. I am also a tenured business professor at University of North 
Texas in Denton, TX. 
 
Option 2-5 preserves as much of the urban fabric of Downtown Dallas as possible, while adding a key 
new station by the upcoming East Quarter and Farmer’s Market areas. The development in these areas 
will propel Downtown Dallas to be one of the most walkable cities in the nation, if not the world. 
Currently, there are several great projects in these areas, but lack of good public transportation remains 
a major kink in the proverbial garden hose. In addition, the station that would be created in the East 
Quarter with option 2-5 would serve a far greater number of new passengers than the location of the 
East Downtown Dallas stations in the other two alignments under consideration. 
 
I submit that organizers must take a long term view as they choose which alignment to choose. This is a 
once in a generation opportunity to choose what’s best for the next 50 years of development as opposed 
to whichever option costs the least amount of money. Please choose what’s best for Dallasites as you 
deliberate these possible alignments, and choose option 2-5. 
 
Thank you, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

28 Craig Kolell 10/5/2021 
Sent via email 

None of the alignments are worth tunneling.  I am a recently retired engineer/construction manager with 
over 30 years of building tunnels.  I agree with Mr. Wageman and Morris’s (NTCGOG) comments at last 
months meeting whether it should be built at all or delayed. The alignment needs to tie with the future 
high speed rail line.  The alignment should go down Young Street. On the west end you have high speed 
rail, Union Station, Convention Center, and then City Hall.  Then down Canton under I-345 to N Good 
Latimer Expwy tying into the Green line at the Deep Ellum station or Baylor U Medical Center Station.   
TXDOT should build their buried I-345 section with a concrete structure passing underneath it large 
enough for the future train clearance envelope. You could use PPP to build a station/hotel/shopping by 
the convention center.  Convention center remodeling planning is underway. 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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29 James Grey 
 

10/5/2021 
Sent via email 

Dear Sirs,  
 
In regard to the East End alignment planning for the D-2 subway line, please be advised that our 
position as regards the alignment running through block 136, bounded by Pacific/Pearl/Elm/Ceasar 
Chavez remains unchanged in our opposition as expressed to you in our previous private meetings as 
well as in response to your previous public meeting last August, as per the attached letter sent to you by 
counsel on August 26th, 2021.  
 
We consider your 2-5 option to be the most desirable routing, followed by the 3-7 option which would tie 
in the proposed east end subway station with the existing Dart East Transfer Center. 
 
We look forward to receiving your future input on the Dart elaboration for a final East End alignment that 
is the most suitable and takes into consideration the importance of minimizing impact disruption of future 
development potential for the area. 
 
Sincerely yours, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

30 Bradley Gaulden 10/5/2021 
Sent via email 

Good Morning, 
 
I would like to submit comments to the proposed D2 eastern alignment in favor of plan 3-7A.   
 
I think this project while greatly increasing the capacity and resiliency of the DART rail network, creates 
an opportunity for the City of Dallas to generally repair the street network that is currently disrupted by 
the DART lines along I-345, as well as in Deep Ellum. 
 
3 key challenges should be addressed: how the DART line interfaces with the proposed I-345 rework, 
impact to local streets, and network flexibility. I believe plan 3-7A, while not 100% perfect, is a good 
compromise to mitigate the 3 challenges mentioned above.  
 
• I-345 Interface: The proposed DART route should not limit the design work and should allow for I-

345 to be submerged if possible. By not having to cross the I-345 ROW, this proposal effectively 
eliminates any conflict with future rework of the highway.  

• Impact to Local Streets: while I would love to see the entire network depressed under street level to 
mitigate traffic impacts, financially I understand this isn’t feasible. As such, I think the 3-7a plan 
reduces the amount of train traffic through the WYE interchange next to the Pearl St. station.  

• Network Flexibility and frequency: overall, the addition of the underground network capabilities of 
trains greatly increases the flexibility and frequency available to DART. My biggest hindrance in 
regularly riding the trains, is the fact that trains simply do not run frequently enough for me to 
choose to ride vs. an uber.  

 
All things considering, while 3-7a is not perfect, I think it is a good compromise to allow better transit 
service quality to the DFW region. 
 
Thanks, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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31 Scott Rohrman 
Manager of 42 Real Estate, LLC 
42 Real Estate, LLC 
2030 Main Street., Suite 342 
Dallas, TX 75201 
 

10/6/2021 
Sent via email 

To Whom it May Concern, 
We hereby submit this letter as a demonstration of support for Option 3-7a for the DART 
D2 alignment as well as the narrow, depressed option for I-345 with a full cap. We believe these options 
best ensure the future health and vibrancy of Dallas's city center while creating a pleasant, walkable 
connection between the attractions and residents of Deep Ell um with their places of work in Downtown. 
 
Thank you for your time and consideration. 
Sincerely, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

32 Allen Baskind 
 
Allen F Baskind MD. 
For:- 
Pacifico Partners Ltd., 
Lezily LP 
Nolimiter LLC,  
Francor LLC 
Alfralyn LLC 
Tales and Spirits LP dba Stars and 
Spirits 
Minstrel LLC 
And Others:- 
 

10/6/2021 
Sent via email 

To Whom it May Concern; 
A) Congratulations are in order to compliment the City Transportation Department working in concert 
with DART (under new leadership) and supported by NTCOG for an excellent comprehensive and 
intensive analysis of the various proposed options for DART D2. 
 
By using a very transparent evaluation method that is clearly documented and easy to understand they 
have achieved a solution to a very difficult problem. 
 
The outcome is a clear thumbs up for 3-7a with the “Yellow areas” concerning, DART project  scheduling 
delays and FTA grant implications being the direct result of an obstinate refusal by a previous top DART 
leadership to heed the repeated strong appeals by Deep Ellum Stakeholders and the Deep Ellum 
Foundation not to proceed with Option 1-1/ FEIS LPA on the East End. 
 
A initial more open minded approach by DART, as exemplified by your current efforts, would have had 
the FTA Grant approved years ago and a great deal of wasted time and money obviated. There has 
already been a significant loss to the City coffers and intense frustration to property owners due to the 
lack of opportunity for many years in not being able to proceed  with significant development plans in the 
Good Latimer area. 
 
Hopefully, the now obvious decision would be  proceed with alacrity in moving forward with Option 3-7a 
which is strongly supported by all Deep Ellum stakeholders and is without any serious naysayer 
objections. 
 
B) The “Good Latimer area” emphatically votes for Option 3-7a  
 
The many property owners ( including Pacifico Partners Ltd., Nolimiter LLC, Francor LLC and Alfralyn 
LLC) and the many businesses lying within the Deep Ellum area bounded by Good Latimer Rd., Pacific 
Ave and Interstate 345 (“Good Latimer area”) are absolutely totally                                                                                                                                                                                                                                                                                                                                                                                                                                   
opposed to the DART D2 planned project intruding into those properties at an above ground/ surface 
level in any way whatsoever. They uniformly regard the Dart D2 plan to use any above ground surface 
level properties in the Good Latimer Area as not only a very poorly conceived but seriously destructive 
project that would result  in significant hardship for the many residents living there and in the surrounding 
densely occupied areas as well as the loss of numerous jobs for the employees working there and the 
certain total elimination of the many very successfully currently operating businesses within that 
area.           
 
(cont.) 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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32 (cont.) Allen Baskind (cont.) 
 
For:- 
Pacifico Partners Ltd., 
Lezily LP 
Nolimiter LLC,  
Francor LLC 
Alfralyn LLC 
Tales and Spirits LP dba Stars and 
Spirits 
Minstrel LLC 
And Others:- 
 

 The stated  objectives of DART to have an alternative route between their multiple light rail lines lying on 
the East to those to the West can be far better and more economically accomplished without the 
destruction of the multiple livelihoods and businesses by the adoption of the Option 3-7a. 
 
Option 3-7a besides avoiding the many obvious and possible unforeseen obstacles impairing the TX 
DOT reconstruction of the Interstate-345 would ensure the continued economic success of the “Good 
Latimer Area” and continued existence of the many businesses, jobs and its associated tax revenue to 
the City of Dallas. 
 
Option 3-7a would be maintaining the current important desirable aesthetic appeal of the main entrance 
to Deep Ellum directly off of US 75 and thereby continue to attract and encourage visitors to a quick 
easy access to its multiple attractions. 
 
Option 3-7a  would avoid the inevitable years of disruption of traffic to  this main entrance to Deep Ellum 
occasioned by the necessity of having huge 18 wheelers constantly hauling away enormous  amounts of 
dirt and debris thrown up by the huge tunnelling operation if the DART D2 were to occupy the “Good 
Latimer area”.  
 
Option 3-7a  would prevent a  constant large atmospheric contamination by the dust and debris 
throughout a large area surrounding the enormous huge tunneling operation occurring over many years. 
The “Good Latimer area” would thus preserve the enormous appeal and desirable reputation  of the 
whole of Deep Ellum thereby attracting visitors to this concentrated area of great appeal for wining and 
dining relaxation and great music. 
 
Because of its rare and strategic zoning the Good Latimer Area is ripe for large scale integrated garden 
project developments including high-rises comparable to that of the adjacent Westdale EPIC project; 
with enormous potential for increasing the tax basis to the City of Dallas. Multiple planned developments 
have been stalled or abandoned by the looming threat of the planned DART D2 project intruding into 
The “Good Latimer area” at an above ground/ surface level. 
 
With Option 3-7a  the businesses in the “Good Latimer area” and its immediate environs, including those 
involved in residential, entertainment and parking, will in the near future provide jobs directly and 
indirectly for well over 500 Dallas citizens and the combined annual revenue of the “Good Latimer area” 
is estimated to exceed $50 million.. 
 
This scenario of prosperity and success will most certainly be seriously impaired if DART D2 was to 
pursue any of the above ground/ surface level projected plans in the “Good Latimer area”. 

 

33 Richard Schumacher 10/6/2021 
Sent via email 

1st choice: 3-7a  
2nd choice: 2-5 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

34 Chuck Hixson 
Vice President 
Westdale Real estate Investment & 
Management 
2550 Pacific Avenue 
Suite 1600 
Dallas, Texas 75226 

10/6/2021 
Sent via email 

I wholeheartedly favor alignment 3-7a for D2. 
Thank you, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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35 Mark Hardaway 
Greenway Investment Company 
2808 Fairmount, Suite 100 
Dallas, Texas 75201 

10/6/2021 
Sent via email 

Dear Ms. Rubalcava, 
 
Greenway Investment Company ("Greenway") appreciates the opportunity to provide feedback 
on the options presented at the public meeting on September 29th• After review of the all 
options and thorough investigation presented by the Dallas Department of Transportation, 
Greenway is in support of Option 3-7 A as this option will mitigate/alleviate many of the 
concerns that have been raised by East End stakeholders in the past few years. Greenway is in 
strong opposition to the other options presented. 
 
Greenway is the owner of multiple properties totaling almost 75,000 sf of building area on over 3 
acres of land. These buildings have been converted or are in the process of being converted to 
food and beverage establishments that will employ over 200 individuals and have the potential to 
generate monthly revenues in excess of $4M. Long-term plans for the property include redevelopment 
with high-rise office, restaurant and residential that could easily eclipse 1.5M GLA.  These long-term 
plans and current operations would be in certain jeopardy should DART move forward with a version of 
Family 1 at the East End. 
 
As an active member of the Deep Ellum Foundation's Good Latimer Committee, Greenway has 
attended numerous meetings and presentations regarding D2 over the last 3-4 years and is 
supportive of the Committee's direction. 
 
Please feel free to contact me should you have any questions. I can be reached at (214) 880- 
9009 extension 7. 
 
Sincerely, 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 

36 
 

Stephanie Keller Hudiburg 
Executive Director 
Deep Ellum Foundation 
P.O. Box 710596 
Dallas, TX 75371 

10/6/2021 
Sent via email 

Dear Mr. Khankarli, 
 
On behalf of the Deep Ellum Foundation, I wish to express our thanks to the Dallas City Council for 
their leadership in moving to reevaluate the eastern portion of the DART D2 LPA to ensure it aligns 
with a comprehensive vision for the future of the City of Dallas. We are grateful to you and your 
staff and that of the NCTCOG, DART and TxDOT for supporting and leading the recent D2 alignment 
reevaluation process. We are strongly encouraged that through and as an outcome of this process 
the City of Dallas and partner agencies are now championing developing a holistic and integrated 
vision for the future of Deep Ellum, downtown and surrounding neighborhoods’ transportation, 
connectivity and development. 
 
In September of 2021, the Deep Ellum Foundation Board voted unanimously to support option 3-7a 
as the preferred DART D2 alignment. After careful consideration and review of all options by our 
Good Latimer Committee, Mobility & Infrastructure Committee and the DEF Board, we are 
confident this option best addresses the negative impacts upon Deep Ellum of the previously 
proposed D2 Swiss Avenue alignment. 
 
(Cont.) 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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36 (cont.) Stephanie Keller Hudiburg (cont.) 
Executive Director 
Deep Ellum Foundation 
P.O. Box 710596 
Dallas, TX 75371 

 At the same time, the Deep Ellum Foundation Board moved to support the hybrid option for I-345, 
conditional upon several stipulations. Specifically, we request further design and engineering work 
focus upon neighborhood connectivity such as maintaining the Canton Street direct link between 
Deep Ellum and the Farmer’s Market and minimizing impacts to Carpenter Park. We also encourage 
the City of Dallas, TXDOT and NTCOG to consider further reducing the through lanes in the hybrid 
option and thus minimizing the footprint of 345 creating additional opportunities for the City of 
Dallas to achieve their goals in the area. As members of Downtown Dallas Inc’s Mobility Committee, 
the Deep Ellum Foundation supports the recommendations offered by DDI in their letter submitted 
August 20th to the Texas Department of Transportation. 
 
These interrelated projects are both extremely consequential for the Deep Ellum Cultural District. 
The Good Latimer corridor in Deep Ellum touched by both of these projects is emerging as the 
gateway from the Arts District, East Quarter and downtown to Deep Ellum and East Dallas. With 
smart investments like Carpenter Park as well as plans we have for a Dallas Cultural Trail along this 
corridor, we have the potential to weave these districts back together. Deep Ellum is at the center of 
many of the transportation planning efforts, innovation opportunities and challenges we face as a 
City. As such, we are thrilled to see these projects be considered and planned for together within a 
broader mobility vision for our region and Dallas inner urban neighborhoods including Deep Ellum. 
 
As you know, Deep Ellum is the premier entertainment district in the North Texas region, 
generating approximately $10 million in alcohol sales tax revenue per year alone. A cornerstone of 
the City’s tourism industry, this cultural magnet consistently attracts both Texans and tourist from 
around the world. The district hosted approximately 1.2 million unique visitors in 2019. Deep 
Ellum is one of the most historically significant neighborhoods in Dallas and serves as both the 
inspiration and launching pad for artists, musicians, entrepreneurs, and many independent 
businesses. A mere 0.5 square miles, the district is home to over 400 businesses today. In addition, 
Deep Ellum is leading the Central Business District in new office attracting firms nationwide and 
residential development with available units expanding by more than 75 percent between 2018 
and 2020 alone. This growth is especially crucial as the City faces budget restrictions in the wake of 
the COVID-19 pandemic. In just the last five years, the Deep Ellum district doubled property tax 
contributions to our City, County and school districts adding more than $10 million annually during 
that time period. Simply put, Deep Ellum’s future trajectory is integrally tied to the overall success 
of Dallas. What impacts Deep Ellum has ripple effects upon the entire city and region. Moreover, this 
economic and cultural hub is at the center of how the Dallas region’s transportation landscape 
is transforming. From shared and micro-mobility firms testing new offerings to TxDOT assessing 
the future of I-345, mobility innovations and decisions taking place in Deep Ellum today are shaping 
future transportation options for the rest of the region. It is within this context that we write to you 
regarding the D2 project and I-345 in Deep Ellum. 
 
Thank you. 
 
On behalf of the Deep Ellum Foundation, 
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37 Amy Malone  
Asset Manager 
9606 N Mopac Expy, Suite 500  
Austin, TX 78759 
 

 The Marquis on Gaston ownership would like to respond to The City of Dallas on the top 3 preferred 
options for the D2 Subway presented during the virtual public meeting held on, September 29th, 2021. 
 
Preferred Option for The Marquis on Gaston Ownership: 
 
• Option 3.7a 
 
As stated in our response on August 26th, 2021, the majority ownership of The Marquis at Gaston is 
opposed to all options that would result in a taking of any proportion of the property or cause significant 
disruption to the operations of the property. In the event these options are advanced we will be forced to 
take legal action necessary to protect our investment. 
 
Please consider this letter The Marquis on Gaston’s response to the D2 Subway Options. 

Thank you for your interest.  We appreciate your feedback and will take your 
comments into consideration. 
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Option 1-2 
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Option 2-2 
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Option 2-5 
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New Option 3-1a 
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Option 3-2 
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