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February 12, 2026 CITY OF DALLAS
Honorable Mayor and Members of the City Council

Kay Bailey Hutchison Convention Center Dallas (KBHCCD) - Component 1 -
Reference Tool

Convention and Event Services is providing a reference tool in response to questions at
the January 21, 2026, briefing to City Council titted Kay Bailey Hutchison Convention
Center Dallas (KBHCCD) Master Plan — Component 1 — Convention Center Expansion
Update. The timeline tool is designed to provide a clear, consolidated record of City
Council actions, memos, committee briefings, contracts, financing mechanisms, and
implementation milestones associated with the convention center’'s expansion. The
chronology serves as a historical reference, a briefing support document, and a policy
continuity resource.

The reference tool captures actions related to Component 1 when the city retooled the
Visit Dallas contract and privatized. Beginning in 2019, the City privatized management
operations and entered into a management agreement with Oak View Group (formerly
OVG360) to oversee operations of the convention center. From that foundational shift in
governance and operations, the timeline tracks the full progression of planning, financing,
design, and implementation actions through the most recent briefing delivered to City
Council on January 21, 2026.

This tool provides:
e Areliable source of record for legislative and policy actions related to Component
1
e A structured narrative demonstrating deliberate, phased decision-making
o Context for City Council, staff, and stakeholders
e Support for executive briefings, bond discussions, and public communications

By documenting the full arc of decision-making from privatization through current
implementation briefings, the timeline reinforces the continuity, strategic planning, and
governance discipline underpinning the KBHCCD Master Plan.

The tool will be maintained as a living document and updated in response to future City
Council actions and major milestones, and can be found on dallasccmasterplan.com. As
we move forward with the other components of the Kay Bailey Hutchison Convention
Center Dallas Master Plan, we will develop and share additional chronological

reference tools with you.
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If you have any comments or questions, please reach out to Rosa Fleming, Director of
Convention and Event Services, at rosa.fleming@dallas.gov.

Service First, Now!
Tyl

Robin Bentley

Assistant City Manager
c: Kimberly Bizor Tolbert, City Manager M. Elizabeth (Liz) Cedillo-Pereira, Assistant City Manager
Tammy Palomino, City Attorney Alina Ciocan, Assistant City Manager
Mark Swann, City Auditor Donzell Gipson, Assistant City Manager
Bilierae Johnson, City Secretary Jack Ireland, Chief Financial Officer
Preston Robinson, Administrative Judge Ahmad Goree, Chief of Staff to the City Manager
Baron Eliason, Inspector General (1) Directors and Assistant Directors

Dominique Artis, Chief of Public Safety
Dev Rastogi, Assistant City Manager

“Service First, Now!”
Connect — Collaborate — Communicate



D

Gitv ot paitas  INOW!

. . ComponentOne:
Kay Balley Hutchison Expansion of the convention center, related
Convention Center Dallas — greenspace construction and demolition

Component 1 - Reference Tool Chronological Council Actions: A Strategic,

Multi-Year Transformation




Proposed Outcomes and Supported Data
Establishing Private Management and Oversight
Recognizing the Need for Change

Launching the Master Plan & Funding Framework
Advance Planning and De-risking the Project
Moving Toward Implementation

Major Infrastructure Commitments

Locking Scope, Cost & Schedule

Enabling Infrastructure & Insurance Readiness
Implementation and Design Evolution
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. Proposed Outcomes and Supported Data (1999 —2017)

Studies and plans were completed to identify maintenance needs
and function of current building starting in 1999.

Studies and Plans

1999 Convention Center Master Plan - HKS Inc. and Skidmore Owings & Merrill
2000 Union Station Building Envelope Assessment — Conley Group

2004 Parks Master Plan — Carter & Burgess

2010 Convention Center Needs Assessment — HKS Inc.

2013 Convention Center Planning Analysis — CSL

2015 MLB Stadium Study — Hunden Strategic Partners

2015 Convention Center Master Plan — HKS Inc.

2017 Market & Future Strategy Study — HVS
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. Proposed Outcomes and Supported Data (1999 — 2017) cont. .

The 2017 HVS Market and Future Strategies Study for KBHCCD
outlined several areas of improvement:

Functional Issues with the KBHCCD

Safety Perception that KBHCCD and surrounding area are unsafe
Walkability Lack of continuity and walkability in and around the KBHCCD
Continuity Walkability constraints contribute to public safety perceptions

Retail/Restaurants Lack of abutting restaurants and retail development

Studies point to the need for an additional ~1k hotel rooms connected to

KBHCCD

Outdoor Activation Poorly designed and poor use of contiguous outdoor spaces

With the development of the multi-modal center, KBHCCD wiill lose a

significant portion of its parking and its marshalling area

Multiple design issues including accessibility, food preparation and delivery

Center Specific (back of house), signature entrance, documented need for additional
ballroom and meeting space

Contiguous Hotel

Parking
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. Establishing Private Management and Oversight (2019-2020)

« 2018 - 2019 Spectra/OVG360 completed major maintenance audits of
the convention center to reveal ~$600 million in deferred maintenance.

* Feb 2019 — The Convention Center authorized a management contract with
Spectra Venue Management/OVG360. ( )

« Jun 2019 — CES established a Master Plan Steering Committee and Advisory
Board that began meeting in June 2019

* Oct 2019 - Following the completion of an audit on the Visit Dallas contract, the
contract was amended and restated. Changes to the contract included a
reduced budget, additional oversight, and industry standards. It also reworked
the Hotel Occupancy Tax, maximizing the percentage for other allowable uses
such as Arts and Culture. ( )
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http://www.ci.dallas.tx.us/cso/resolutions/2019/02-13-19/19-0281.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=7781350&GUID=59366FA1-91EC-4FFD-B7EF-0F67AF38F1D2&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C

. Recognizing the Need for Change (2020-2021)
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Early rendering of the geographic study area included in master
planning. Image from Dec. 8, 2020, Transportation and Infrastructure

Committee Briefing

The McKinney Ave.
ary
AC)

i

e Dec 2020 - CES briefed the

Transportation and Infrastructure
Committee about the Steering
Committee's findings and
recommendation to authorize the
procurement of a master
planning firm. ( )

Jan 2021 - Professional services
contract approved to develop a
Master Plan with WSP USA,

Inc.( )
SERVICE
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https://cityofdallas.legistar.com/View.ashx?M=F&ID=8985111&GUID=CAEE743D-F2CE-4CF8-BFB6-3E7BA860DDAA&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
http://www.ci.dallas.tx.us/cso/resolutions/2021/01-27-21/21-0245.pdf

* Aug 2021 - Management

agreement with Spectra/OVG360/0Oak View Group
extended to maintain continuity through 2026 ( )

Oct 2021 - Project Financing Zone (PFZ)

was established to redirect incremental tax funds from
the State to the city without imposing new taxes on
visitors. It encompasses a 3-mile radius around the
convention center for 30 years (see image). ( )

Dec 2021, Jan. 2022, & Feb. 2022 - Master Plan
alternatives briefed ( )

Feb 2022 — City Council Master Plan passed a
resolution adopting the 3C West of Lamar as the
preferred alternative for implementation of the KBHCCD
Master Plan ( )

. Launching the Master Plan & Funding Framework (2021)

ll\)
% S
-

71 Existing/Under
Construction
Hotels w/in a

3 Mile Radius of
theCC

I-35

Image from an Oct. 4, 2021, Economic
Development Committee Presentation.
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https://citysecretary2.dallascityhall.com/resolutions/2021/08-11-21/21-1208.pdf
https://citysecretary2.dallascityhall.com/resolutions/2021/08-11-21/21-1208.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=10406148&GUID=8EE6F0DC-2866-4CB2-8C3A-F5EA9A35D9C1&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://citysecretary2.dallascityhall.com/resolutions/2022/02-09-22/22-0334.pdf

. Advance Planning and Understanding Project Risk (2022)

« Sep 2022 - Expanded professional services
with WSP, USA, Inc. for advanced planning,
transportation, and public engagement (

* Nov 2022 — Proposition A (Brimer Bill)
passed, allowing for a 30 year, 2% increase
in hotel occupancy tax with an 80/20 split for
the KBHCCD Master Plan and certain venue
projects at Fair Park, respectively. Election
Resolution ( )

» Dec 2022 - Railroad coordination
agreements executed with Union Pacific
Railroad Company (UPRR) ( )

« Dec 2022 — Established venue funds for the
Convention Center Expansion Venue Project

Fund and Fair Park Facilities Venue PrOjeCt Image that appeared on Jan. 18, 2022, Briefing to the Transportation and
Fund ( ) Infrastructure Committee.
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https://citysecretary2.dallascityhall.com/resolutions/2022/09-14-22/22-1349.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2022/09-14-22/22-1385.pdf
https://citysecretary2.dallascityhall.com/resolutions/2022/12-14-22/22-1766.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=11516396&GUID=B7FFAB55-76D0-400C-B65F-0CF16E960C31&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C

. Moving Toward Implementation (2023) .

June 2023 —Resolution passed expressing intent of the City
to reimburse itself for costs and expenses incurred in

connection with the Kay Bailey Hutchison Master Plan from
obligations that will be issued after the expenditures. ( )

Sept 2023 — Inspire Dallas' Project Management Owner's 2024

Representative contract approved ( ) T—

Sept 2023 - Convention Center Venue Project bonds issued — onase
Procurements

in an amount not to exceed $172 million ( )

Initial Revenue and A&E Design
Bond Sale within

KBHCCD and Fair Statutory 365

Park Financial Days

Analysis with
cco

I PFZ Resolution

Image from the briefing on January 31, 2023, to the Transportation and Infrastructure Committee SERVICE
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http://www.ci.dallas.tx.us/cso/resolutions/2023/06-14-23/23-0774.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2023/09-13-23/23-1254.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2023/09-27-23/23-1305.pdf

. Major Infrastructure Commitments (2024)

Mar 2024 — City Council was briefed on The Kay
Bailey Hutchison Convention Center Dallas
Master Plan reorientation (to deconflict with
existing TxDot and UPPR plans) and
Transportation Initiatives (including High Speed
Rail). ( )

Sep 2024 - TxDOT agreements approved for
deck cap and bridge foundations ( ) )

Sep 2024 - City Council authorized a contract
with Perkins+Will, Inc. and Populous for
architectural and engineering design services for
Component 1. (

Nov 2024 — City Council authorized a
Construction Manager at Risk Agreement with
Trinity Alliance Ventures, LLC, a joint venture for
pre-construction services ( )

-------------------------------

....................

Image taken from the March 6, 2024, City Council Briefing on the KBHCCD
Master Plan Convention Center Component Update
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https://dallascityhall.com/government/citymanager/Documents/Council%20Materials/Kay%20Bailey%20Convention.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2024/09-11-24/24-1285.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2024/09-11-24/24-1266.pdf
https://citysecretary2.dallascityhall.com/resolutions/2024/09-11-24/24-1320.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2024/11-13-24/24-1672.pdf

Locking Scope, Cost & Schedule (2025)

Apr 2025 - Strategic land acquisitions were completed for
parcels adjacent to the planned expansion. This included
two separate parcels: 36,228 square feet of land

(Link) and 185,941 square feet of land (Link) near the
intersection of Young and Houston Streets

May 2025 - Project update briefed to council (Link)

May 2025 - State Infrastructure Bank loan application
approved for $90 million (Link)

May 2025 - Engineering, insurance, and viaduct
realignment contracts authorized with Gresham
Smith (Link)

Jun 2025 - Guaranteed Maximum Price (GMP) approved
for $249,979,369.00 to allow Trinity Alliance to move to
pre-construction, continuing operations and early
demolition (Link)

Jun 2025 - Bridge loan and senior lien notes executed for
$1 billion through JP Morgan Chase Bank N.A. (Link)

Image taken from the May 21, 2025, City Council Briefing on the KBHCCD

Master Plan Convention Center Component Update
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http://www.ci.dallas.tx.us/cso/resolutions/2025/04-23-25/25-0661.pdf
https://citysecretary2.dallascityhall.com/resolutions/2025/04-23-25/25-0662.pdf
https://dallascityhall.com/government/citymanager/Documents/Council%20Materials/Kay%20Bailey%20Hutchison%20Convention%20Center%20Dallas%20Master%20Plan%20Convention%20Center%20Component%20Update.pdf
https://citysecretary2.dallascityhall.com/resolutions/2025/05-28-25/25-0814.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2025/05-28-25/25-0832.pdf
https://citysecretary2.dallascityhall.com/resolutions/2025/06-11-25/25-0968.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2025/06-11-25/25-0965.pdf

. Enabling Infrastructure & Insurance Readiness (Late 2025)

Aug 2025 - Authorized an engineering services contract with HNTB
Corporation for Phase |l of the Jefferson Boulevard Viaduct
realignment supporting the Kay Bailey Hutchison Convention Center
project, not to exceed $3.8M. (Link)

Aug 2025 — Authorized Marsh USA, LLC, the City’'s OCIP/ROCIP
broker, to purchase insurance for the Kay Bailey Hutchison Convention
Center Master Plan Renovation and Expansion Project for a period
from August 27, 2025, to August 27, 2030. ( )

Nov 2025 - City Council approved the negotiation on Interlocal
Agreement (ILA) with DART to advance the closure of the station
located under Hall F. The ILA was fully executed by all parties, allowing
the station to close on January 5, 2026, as scheduled. ( )

Nov 2025 — The City Plan Commission approves to replat a 63.182-
acre tract of land containing multiple city blocks, and to abandon rights-
of way to create 6 lots ranging in size from 0.4708- acre to 25.9490-
acre and to dedicate a rights-of-way on property located on R.L.
Thornton Freeway/Interstate Highway No. 30, west of Akard

Street. (Link)
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Image taken from the Nov. 20, 2025, City Plan

Commission Packet on replating.
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https://citysecretary2.dallascityhall.com/resolutions/2025/09-10-25/25-1442.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2025/08-27-25/25-1380.pdf
https://citysecretary2.dallascityhall.com/resolutions/2025/11-12-25/25-1783.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=14949331&GUID=A7F43DB6-B859-491B-858E-C0D1E71A442E&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://cityofdallas.legistar.com/View.ashx?M=F&ID=14949331&GUID=A7F43DB6-B859-491B-858E-C0D1E71A442E&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C

Implementation and Design Evolution (2026)

Jan 2026 — Transportation & Infrastructure Committee briefing on the KBHCCD Master Plan: Transportation Communication
Plan (Link)

Jan 2026 — City Council briefing on KBHCCD Master Plan, Component 1. Convention Center Expansion Update ( )

Jan 2026 — Council resolution reaffirming opposition to above-ground rail in the CBD, Uptown, and Victory Park (excluding
approved streetcar projects) and supporting NCTCOG RTC federal rail corridor grant request ( )

Jan 2026 — Authorization to increase State Infrastructure Bank loan to $116M to fund transportation improvements and
demolition surrounding KBHCCD ( )

Design Evolution

May 2025 - Schematic Design January 2026

Image taken from the
January 21, 2026, City
Council Briefing on the
KBHCCD Master Plan,
Component 1:
Convention

Center Expansion
Update
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https://cityofdallas.legistar.com/View.ashx?M=F&ID=15072473&GUID=B4B24244-A381-4F42-9FD4-2B4372C14B59
https://cityofdallas.legistar.com/View.ashx?M=F&ID=15076270&GUID=7FD84860-5A55-485D-AE19-0CDCCA2296BF
https://citysecretary2.dallascityhall.com/resolutions/2026/01-21-26/26-0265.pdf
https://citysecretary2.dallascityhall.com/resolutions/2026/01-28-26/26-0304.pdf

Appendix
Full Schedule of Council Items
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. Council Items —

KBHCCD Component One (a)

Date Type Title shown online in Legistar Item
Link
1/11/2019 Memo - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Management Agreement
Friday
2/13/2019 Contract Authorize (1) a five-year management contract, with two five-year extension options, for
the management and operation of the Kay Bailey Hutchison Convention Center Dallas
(KBHCCD) for the Department of Convention and Event Services - Global Spectrum,
LP, dba Spectra Venue Management, most advantageous proposer of two - Not to
exceed $ 2,841,663 (which includes $100,000 for costs associated with transition of
management responsibilities of the KBHCCD); and (2) to establish a City owned
account at the City’s depository bank funded by annual appropriations for City
authorized expenses associated with the operations of KBHCCD - Not to exceed
$249,070,917 - Total not to exceed $251,912,580 - Financing: Convention Center
Fund (subject to annual appropriations)
10/16/2019 | Visit Dallas - | Visit Dallas Amended and Re-stated Contract
Briefing

15
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https://dallascityhall.com/government/citymanager/Documents/FY18-19%20Memos/KBHCCD-Management-Agreement.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2019/02-13-19/19-0281.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=7781350&GUID=59366FA1-91EC-4FFD-B7EF-0F67AF38F1D2&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C

. Council Items —

KBHCCD Component One (b)

Date Type Title shown online in Legistar Item
Link
12/4/2019 Briefing - Convention Center Master Plan Update
Council
5/20/2020 Visit Dallas - | Visit Dallas Contract Renewal
Briefing
12/8/2020 Briefing - Convention Center Master Plan [Rosa Fleming, Director, Convention and Event Services]
Transportatio
n
1/22/2021 Memo - Kay Bailey Hutchison Convention Center Master Plan
Friday

16
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https://cityofdallas.legistar.com/View.ashx?M=F&ID=7924462&GUID=FEDF28A7-9B13-4B31-9ADC-84AE97E02EE8&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://cityofdallas.legistar.com/View.ashx?M=F&ID=8439963&GUID=2BCE3EEC-B617-44DC-B486-8D5686623AC3&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://cityofdallas.legistar.com/View.ashx?M=F&ID=8985111&GUID=CAEE743D-F2CE-4CF8-BFB6-3E7BA860DDAA&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://dallascityhall.com/government/citymanager/Documents/FY%2020-21%20Memos/Kay%20Bailey%20Hutchison%20Convention%20Center%20Master%20Plan%20update%20-%20Memo_01222021.pdf

. Council ltems —

KBHCCD Component One (c)

Date

Type

Title shown online in Legistar

Item
Link

1/27/2021

Contract

Authorize a one-year professional services contract to develop a master plan for the Kay
Bailey Hutchison Convention Center Dallas - WSP USA, Inc., most advantageous
proposer of five - Not to exceed $4,888,698 - Financing: Convention Center Construction
Fund

8/11/2021

Contract

Authorize the First Amendment to the Management Agreement with Global Spectrum, L.P.
d/b/a Spectra Venue Management to extend the initial term of the agreement for an
additional twenty-four-month period through September 30, 2026, and to revise Section
1.02 of the Agreement to state the initial term shall expire as of 11:59 p.m., September 30,
2026, unless terminated earlier or extended in accordance due to the impact and
interruption from the COVID-19 pandemic - Financing: This item has no cost
consideration to the City (see Fiscal Information for potential future costs)

8/13/2021

Memo -
Friday

Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan Contract -
Update

17
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http://www.ci.dallas.tx.us/cso/resolutions/2021/01-27-21/21-0245.pdf
https://citysecretary2.dallascityhall.com/resolutions/2021/08-11-21/21-1208.pdf
https://dallascityhall.com/government/citymanager/Documents/FY%2020-21%20Memos/KBHCCD%20Master%20Plan%20Contract%20Update_Memo_08132021.pdf

. Council Items —

KBHCCD Component One (d)

Date Type Title shown online in Legistar Item
Link
10/4/2021 Briefing - Kay Bailey Hutchison Convention Center Dallas Master Plan Update and Project
Economic Financing Zone [Rosa Fleming, Director, Convention and Events Services; Robin Bentley,
Development | Director, Office of Economic Development; Joey Zapata, Assistant City Manager, City
Manager’s Office; Dr. Eric A. Johnson, Chief of Economic Development & Neighborhood
Services, City Manager’s Office]
10/13/2021 | Financing An ordinance (1) designating a certain geographic area in the City of Dallas as “Project
Financing Zone Number One, City of Dallas, Texas” and providing an expiration date for
the zone; (2) making certain findings related thereto; (3) directing the City Manager to
notify the Texas Comptroller of Public Accounts of the zone’s creation within 30 days of its
designation by City Council and request that the Comptroller deposit incremental hotel-
associated tax revenues from the zone into a suspense account held in trust for the City
of Dallas’ financing of qualified project activities; (4) providin
12/7/2021 Briefing - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan Alternative
Transportatio| Recommendation and Requirements Pursuant to Texas Local Government Code Chapter
n 334 [Rosa Fleming, Director, Convention and Event Services]

18
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https://cityofdallas.legistar.com/View.ashx?M=F&ID=9859483&GUID=114F3295-88AB-4FD5-8597-DC0EC28AFB73&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
http://www.ci.dallas.tx.us/cso/resolutions/2021/10-13-21/21-1650.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=10322070&GUID=E7139E75-7BCD-4090-82A3-2D7DC51BFFAD&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C

. Council ltems — KBHCCD Component One (e)

Date Type Title shown online in Legistar Item
Link
12/17/2021 | Memo - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan
Friday
1/18/2022 Briefing - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan Alternative
Transportatio| Recommendation and Requirements Pursuant to Texas Local Government Code Chapter
n 334 [Rosa Fleming, Director, Convention and Event Services]
1/28/2022 Memo - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan — Responses to
Friday the Transportation and Infrastructure (TRNI) Committee
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https://dallascityhall.com/government/citymanager/Documents/FY%2021-22%20Memos/KBHCCD%20Master%20Plan_Memo_12172021.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=10406148&GUID=8EE6F0DC-2866-4CB2-8C3A-F5EA9A35D9C1&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://dallascityhall.com/government/citymanager/Documents/FY%2021-22%20Memos/KBHCCD%20Master%20Plan%20Update%20Memo%20-%20Follow-Up%20to%20TRNI%20Committee.pdf

. Council Items —

KBHCCD Component One (f)

Date Type Title shown online in Legistar Item
Link
1/28/2022 Memo - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan — Additional
Friday Questions
2/2/2022 Briefing - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan Alternative
Council Recommendation and Requirements Pursuant to Texas Local Government Code Chapter
334
2/4/2022 Memo - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan - February 2,
Friday 2022, City Council Briefing Follow-Up
2/9/2022 Other A resolution (1) adopting the 3C, located west of Lamar Street, as the preferred
alternative to implement the Kay Bailey Hutchison Convention Center Dallas Master Plan
- Phase 1; and (2) authorizing the city manager to take the necessary steps to implement
the 3C alternative, located west of Lamar Street - Financing: No cost consideration to the
City

20
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https://dallascityhall.com/government/citymanager/Documents/FY%2021-22%20Memos/KBHCCD%20Master%20Plan%20Update%20-%20Additional%20Questions.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=10437930&GUID=A3388DCB-A139-4BD2-B66E-EE1C11DB6F00&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://dallascityhall.com/government/citymanager/Documents/FY%2021-22%20Memos/Kay%20Bailey%20Hutchison%20Convention%20Center%20Dallas%20(KBHCCD)%20Master%20Plan%20-%20February%202%202022%20City%20Council%20Briefing%20Follow-Up%20(002).pdf
http://www.ci.dallas.tx.us/cso/resolutions/2022/02-09-22/22-0334.pdf

. Council Items —

KBHCCD Component One (g)

Date Type Title shown online in Legistar Item
Link
4/22/2022 Memo - Kay Bailey Hutchison Convention Center Dallas Master Plan - Agenda Item Update
Friday
4/27/2022 Other Aresolution (1) designating the following as venue projects: an expansion of the Kay
Bailey Hutchison Convention Center Dallas, a convention center facility, and related
infrastructure (collectively, the “Convention Center Expansion Venue Project’); and the
acquisition, construction, and improvement of certain Fair Park Facilities and related
infrastructure (collectively, the “Fair Park Facilities Venue Project,” and, together with the
Convention Center Expansion Venue Project, the “Venue Projects”); (2) designating the
imposition of a new hotel occupancy tax increase at the rate of two perce
5/6/2022 Memo - Kay Bailey Hutchison Convention Center Dallas Master Plan - Agenda Item Update
Friday
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https://dallascityhall.com/government/citymanager/Documents/FY%2021-22%20Memos/KBHCCD%20Master%20Plan%20Agenda%20Item%20Update_04222022.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2022/04-27-22/22-0660.pdf
https://dallascityhall.com/government/citymanager/Documents/FY%2021-22%20Memos/KBHCCD%20Master%20Plan%20Update_05062022%20(v2).pdf

. Council Items —

KBHCCD Component One (h)

Date

Type

Title shown online in Legistar

Item
Link

5/11/2022

Contract

Authorize Supplemental Agreement No. 3 to (1) the ratification of ratify $478,973 to pay
additional expenses related to professional services performed in advance of the adoption
of 3C West of Lamar alternative adopted by City Council in February 2022; and (2)
Supplemental Agreement No. 3 to increase the service contract with WSP, USA, Inc. for
additional transportation and land use planning, and public meeting services required to
complete the Kay Bailey Hutchison Convention Center Dallas Master Plan in the amount
of $678,701.50 - Total not to exceed $1,157,674.50, from $4,953,198.00 to $6,11

5/11/2022

Contract

Authorize a professional services contract with WSP USA, Inc. to provide advance
planning and feasibility for the Kay Bailey Hutchison Convention Center Dallas Master
Plan - Not to exceed $14,924,394.00 - Financing: Convention Center Construction Fund

5/20/2022

Memo -
Friday

Kay Bailey Hutchison Convention Center Dallas Master Plan Follow-Up to City Council
Agenda Meeting on May 11, 2022
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http://www.ci.dallas.tx.us/cso/resolutions/2022/05-11-22/22-0732.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2022/05-11-22/22-0742.pdf
https://dallascityhall.com/government/citymanager/Documents/FY%2021-22%20Memos/KBHCCD%20Master%20Plan%20Follow-Up%20to%20CC%20Agenda%20Meeting_05202022.pdf

. Council Items —

KBHCCD Component One (i)

Date

Type

Title shown online in Legistar

Item
Link

9/14/2022

Contract

A resolution authorizing (1) a joint election services contract between the City of Dallas,
Denton County, and various other jurisdictions within Denton County, for a special election
to be held Tuesday, November 8, 2022 in the amount of $27,000.00; and (2) a
reimbursement of funding in an amount not to exceed $27,000.00 from the Convention
Center Capital Construction Fund to the General Fund - Not to exceed $27,000.00 -
Financing: Convention Center Capital Construction Fund (see Fiscal Information)

9/14/2022

Contract

Authorize a reimbursement agreement with Union Pacific Railroad Company for preliminary
engineering services for the portion of the proposed reconstruction and expansion of the
Kay Bailey Hutchison Convention Center that impacts over Union Pacific’'s Rrailroad tracks,
including improvements to the infrastructure as part of the Kay Bailey Hutchison Convention
Center Master Plan - Not to exceed $200,000.00 - Financing: Convention Center
Construction Fund

9/14/2022

Contract

Authorize Supplemental Agreement No. 1 to the professional services contract

with WSP USA, Inc. to provide advance planning, historical documentation, public
involvement, non-engineering planning schematics, and railroad coordination as part of the
Kay Bailey Hutchison Convention Center Dallas Master Plan - Not to exceed
$1,320,299.00, from $14,924,394.00 to $16,244,693.00 - Financing: Convention Center
Construction Fund

12/2/2022

Memo - Friday

Kay Bailey Hutchison Convention Center Dallas Master Plan- Next Steps
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http://www.ci.dallas.tx.us/cso/resolutions/2022/09-14-22/22-1348.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2022/09-14-22/22-1349.pdf
https://dallascityhall.com/government/citymanager/Documents/FY%2022-23%20Memos/Kay%20Bailey%20Hutchison%20Convention%20Center%20Dallas%20Master%20Plan%20%E2%80%93%20Next%20Steps_12022022.pdf

. Council ltems — KBHCCD Component One (j)

Date Type Title shown online in Legistar Item
Link
12/13/2022 | Memo Upcoming Agenda ltem 22-2825 for December 14, 2022: Authorize Establishing the
Convention Center Expansion Venue Project and Fair Park Facilities Venue Project Fund
[Convention & Event Services]
12/14/2022 | Contract Authorize a reimbursement agreement with Union Pacific Railroad Company (UPRR) for
preliminary engineering services for the proposed improvements to the Cadiz Street
underpass including the UPRR bridge structure within the UPRR’s right-of-way - Not to
exceed $450,000.00 - Financing: Convention Center Construction Fund
1/31/2023 Briefing - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan - Next Steps
Transportatio | [Majed A. Al-Ghafry, Assistant City Manager, City Manager’s Office Rosa Fleming,
n Director, Convention and Event Services]
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https://cityofdallas.legistar.com/View.ashx?M=F&ID=11516396&GUID=B7FFAB55-76D0-400C-B65F-0CF16E960C31&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
http://www.ci.dallas.tx.us/cso/resolutions/2022/12-14-22/22-1766.pdf
https://dallascityhall.com/government/citymanager/Documents/Council%20Materials/B.%20KBHCCD%20Master%20Plan%20-%20Next%20Steps_01312023.pdf

. Council Items —

KBHCCD Component One (k)

Date Type Title shown online in Legistar Item
Link
2/7/2023 Briefing - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan - Next Steps
Transportatio | [Majed A. Al-Ghafry, Assistant City Manager, City Manager’s Office Rosa Fleming,
n & Director, Convention and Event Services]
Infrastructure
and
Economic
Development
6/9/2023 Memo - Debt Issuance for Kay Bailey Hutchison Convention Center Master Plan and Fair Park
Friday Improvements
6/14/2023 Other Approve a resolution expressing official intent for the City to reimburse itself for costs and
expenses incurred in connection with the Kay Bailey Hutchison Master Plan from
obligations that will be issued after the expenditures - Financing: No cost consideration to
the City
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https://dallascityhall.com/government/citymanager/Documents/Council%20Materials/B.%20KBHCCD%20Master%20Plan%20-%20Next%20Steps_02072023.pdf
https://dallascityhall.com/government/citymanager/Documents/FY%2022-23%20Memos/Debt%20Issuance%20for%20Kay%20Bailey%20Hutchinson%20Convention%20Center%20Master%20Plan%20and%20Fair%20Park%20Improvements.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2023/06-14-23/23-0774.pdf

. Council Items —

KBHCCD Component One (I)

Date

Type

Title shown online in Legistar

Item
Link

9/13/2023

Contract

Authorize a six-year professional services contract in the amount of $65,000,000, with a
$2,000,000 contingency for potential scope enhancement, and one one-year renewal
option in the amount of $4,000,000, as detailed in the Fiscal Information section, for
project management services and owner’s representation for the implementation of
Component One of the Kay Bailey Hutchison Convention Center Dallas master plan,
which includes the Kay Bailey Hutchison Convention Center Dallas and proposed deck
park using the construction manager at-risk or design build delivery models and the
demolition of t

9/27/2023

Other

An ordinance approving and authorizing (1) the issuance and sale of City of Dallas,
Texas, Special Tax Revenue Obligations (Kay Bailey Hutchison Convention Center Venue
Project), Series 2023 in a principal amount not to exceed $172,000,000; (2) a Master
Indenture of Trust and a First Supplemental Indenture of Trust; (3) making findings with
respect to the issuance of such obligations; and (4) providing an effective date -
Financing: 2023 Convention Center Venue Project Bond Funds ($1,583,400) and
Convention and Event Services Fund ($14,500)

10/6/2023

Memo - Friday

S&P Global Ratings Assigns ‘A-’ and ‘BBB’ Ratings for Upcoming Kay Bailey
Hutchison Convention Center Master Plan and Fair Park Bond Issuances
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http://www.ci.dallas.tx.us/cso/resolutions/2023/09-13-23/23-1254.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2023/09-27-23/23-1305.pdf
https://dallascityhall.com/government/citymanager/Documents/FY23-24%20Memos/SP%20Global%20Ratings%20Assigns%20A-%20and%20BBB%20Ratings%20for%20Upcoming%20KBHCC%20Master%20Plan%20and%20FP%20Bond%20Issuances.pdf

. Council Items —

KBHCCD Component One (m)

Date Type Title shown online in Legistar Item
Link
11/3/2023 Memo - Friday| Bond Sale Results - Senior Lien Special Tax Revenue Bonds (Kay Bailey Hutchison
Convention Center Dallas Venue Project), Series 2023; and Senior Lien Special Tax
Revenue Bonds (Fair Park Venue Project), Series 2023
2/5/2024 Briefing - Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan Update [Rosa
Economic Fleming, Director, Convention and Event Services]
Development
3/6/2024 Briefing - Kay Bailey Hutchison Convention Center Dallas Master Plan?: Convention Center
Council Component Update
6/21/2024 Memo - Friday| June 26, 2024, Upcoming Agenda Item — 24-1849 — Resolution Authorizing the Selection
of an Underwriting Syndicate for the Issuance of Bonds Related to the Kay Bailey
Hutchison Convention Center Dallas Venue Project and Fair Park Venue for Fiscal Year
2025
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https://dallascityhall.com/government/citymanager/Documents/FY23-24%20Memos/Bond%20Sales%20Results.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=12640943&GUID=C948D577-30EF-4F48-8E31-A27A105238C6&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://dallascityhall.com/government/citymanager/Documents/Council%20Materials/Kay%20Bailey%20Convention.pdf
https://dallascityhall.com/government/citymanager/Documents/FY23-24%20Memos/GPFM%20Memo%20Upcoming%20Item%20Underwriting%20Syndicate%20062024.pdf

. Council Items —

KBHCCD Component One (n)

Date

Type

Title shown online in Legistar

Item
Link

8/16/2024

Memo -
Friday

Fitch Ratings Affirms ‘AA Rating for City of Dallas General Obligation Bonds and
Upgrades Hotel Occupancy Tax Rating to ‘AA’ from ‘A+— RATING ACTION

8/16/2024

Memo -
Friday

Convention and Event Services — Contract Compliance Process for Global Spectrum,
L.P., D/B/A OVG360

9/11/2024

Contract

Authorize (1) a contract with Perkins+Will, Inc. to provide architectural and engineering
design services for the Kay Bailey Hutchison Convention Center Dallas Master Plan
Component 1 Convention Center Expansion West of Lamar Only; and (2) the
establishment of appropriations in an amount not to exceed $141,502,525.00 in the
Convention Center Revenue Bonds, Series 2023 Fund - Not to exceed
$141,502,525.00 - Financing: Convention Center Revenue Bonds, Series 2023 Fund

9/11/2024

Contract

Authorize an Advance Funding Agreement with the Texas Department of
Transportation for a United States Department of Transportation - Federal Highway
Administration Surface Transportation Block Grant and Category 10 (CSJ 0918-47-
502, Assistance Listing No. 20.205) in the estimated amount of $50,624,942.89 with
$31,000,000.00 as Federal participation for construction, $19,624,942.89 for direct and
indirect state costs, and the City of Dallas’ portion, for construction of the bridge
abutment foundations for a deck cap over Interstate Highway 30 near Old City Park
from East Ervay Street to Harwood
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https://dallascityhall.com/government/citymanager/Documents/FY23-24%20Memos/Fitch%20Rating%20Affirms%20AA%20Rating%20for%20City%20of%20Dallas%20Memo%20(3).pdf
https://dallascityhall.com/government/citymanager/Documents/FY23-24%20Memos/Convention%20and%20Event%20Services%20%E2%80%93%20Contract%20Compliance%20Process%20for%20Global%20Spectrum%20L.P%20DBA%20OVG360%20-%20Memo%20-%208824%20414PM%201.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2024/09-11-24/24-1320.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2024/09-11-24/24-1285.pdf

. Council items — KBHCCD Component One (o)

Date

Type

Title shown online in Legistar

Item
Link

9/11/2024

Contract

Authorize an Advance Funding Agreement with the Texas Department of Transportation in
an estimated amount of $22,412,995.32 for the City of Dallas’ portion of the construction
of a deck cap over Interstate Highway 30 on Lamar Street in the City of Dallas - Total
amount of $22,412,995.32 - Financing: Convention Center Construction Fund

10/23/2024

Contract

Authorize a one-year service contract for consultancy services to conduct a
comprehensive economic impact analysis of the high-speed rails for the Department of
Transportation and Public Works - The Boston Consulting Group, Inc., most
advantageous proposer of three - Not to exceed $566,812.00 - Financing: Convention
Center Construction Fund

11/13/2024

Contract

Authorize a Construction Manager at Risk Agreement with Trinity Alliance Ventures, LLC,
a joint venture, best value proposer of two, for pre-construction and construction services
for Component 1 of the Kay Bailey Hutchison Convention Center Dallas (KBHCCD)
Master Plan (hereinafter “the Project’) comprised of the Expansion West of Lamar Only
and any related demolition associated with the Project located currently at 650 South
Griffin Street, Dallas, Texas 75202 to provide for (1) pre-construction services for the
Project for a fee in the amount not to exceed $7,550,000.00; (2) construction ma
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http://www.ci.dallas.tx.us/cso/resolutions/2024/09-11-24/24-1266.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2024/10-23-24/24-1586.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2024/11-13-24/24-1672.pdf

. Council Items —

KBHCCD Component One (p)

Date

Type

Title shown online in Legistar

Item
Link

12/10/2024

Other

Office of the City Auditor Monthly Internal Update on Internal Audit Reports (Released
Between October 12, 2024 and November 22, 2024): (1) Procedures for: Attestation
Engagement for the Construction Manager at Risk for Kay Bailey Hutchison Convention
Center Dallas Master Plan Component 1 - Convention Center Expansion West of Lamar
Only and Any related Demolition; (2) Compliance with City Code Section 51A-8.601(b);
and (3) Capital Construction Projects [City Auditor]

12/11/2024

Contract

Aresolution authorizing (1) the final terms of the City’s joinder to the Kay

Bailey Hutchison Convention Center Dallas (KBHCCD) use contract between Global
Spectrum LP (dba OVG360), the City’s operator of the KBHCCD, and FWC2026 US,
INC (FIFA) to facilitate an eight-month user agreement for use of the KBHCCD and other
City spaces in 2026; and (2) the approval for the City Manager to join in the KBHCCD
use contract, approved as to form by the City Attorney, and to provide for capital
improvements - Not to exceed $15,000,000.00 - Financing: Convention Center
Construction Fund

4/23/2025

Contract

Authorize acquisition, including the exercise of the right of eminent domain, if such
becomes necessary, from Charter DMN Holdings, LP, of approximately 36,228 square
feet of land located near the intersection of Young and Houston Streets for the Kay
Bailey Hutchison Convention Center Dallas Master Plan Component 1 Convention
Center Expansion Project - Not to exceed $6,553,040.00 ($6,521,040.00, plus closing
costs and title expenses not to exceed $32,000.00) - Financing: Convention Center
Construction Fund
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https://cityofdallas.legistar.com/View.ashx?M=F&ID=13609050&GUID=9F14A2A3-97BB-4B3E-8CE2-1164C1ADD3F6&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
http://www.ci.dallas.tx.us/cso/resolutions/2024/12-11-24/24-1798.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2025/04-23-25/25-0661.pdf

. Council Items —

KBHCCD Component One (q)

Date

Type

Title shown online in Legistar

Item
Link

4/23/2025

Contract

Authorize acquisition from Charter DMN Holdings, LP, of approximately 185,941 square
feet of land located near the intersection of Young and Houston Streets, for the Kay
Bailey Hutchison Convention Center Dallas Master Plan Component 1 Convention Center
Expansion Project - Not to exceed $45,120,000.00 ($45,000,000.00, plus closing costs
and title expenses not to exceed $120,000.00) - Financing: Convention Center
Construction Fund

5/5/2025

Visit Dallas -
Briefing

Visit Dallas FY 2024-25 Update [Rosa Fleming, Director Convention and Event Services
and Craig Davis, CEO/President Visit Dallas]

5/14/2025

Contract

Authorize Supplemental Agreement No. 1 to the professional engineering services
contract with Criado & Associates, LLC, formerly known as Criado & Associates, Inc. for
engineering, subsurface utilities engineering, and survey services - Not to exceed
$1,019,887.82, from $1,622,681.18 to $2,642,569.00 - Financing: Convention Center
Construction Fund (subject to annual appropriations)

5/21/2025

Briefing -
Council

Kay Bailey Hutchison Convention Center Dallas Master Plan - Convention Center
Component Update
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https://citysecretary2.dallascityhall.com/resolutions/2025/04-23-25/25-0662.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=14145154&GUID=094DB78A-E619-48AF-8A1E-0219F4BBAF3D&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
http://www.ci.dallas.tx.us/cso/resolutions/2025/05-14-25/25-0724.pdf
https://dallascityhall.com/government/citymanager/Documents/Council%20Materials/Kay%20Bailey%20Hutchison%20Convention%20Center%20Dallas%20Master%20Plan%20Convention%20Center%20Component%20Update.pdf

. Council Items —

KBHCCD Component One (r)

Date

Type

Title shown online in Legistar

Item
Link

5/28/2025

Contract

Authorize a professional engineering services contract with Gresham Smith, most highly
qualified proposer of two, to provide engineering services for Phase | of the Jefferson
Boulevard Viaduct Modification and Realignment project to support the demolition of a
portion of the Kay Bailey Hutchison Convention Center Dallas (KBHCCD) over Lamar
Street and the demolition of the Jefferson Boulevard Viaduct/South Market Street bridge
including associated work with the KBHCCD - Not to exceed $3,356,179.88 - Financing:
Convention Center Construction Fund

5/28/2025

Other

Approve a resolution to allow for Authorize the submission, negotiation, and execution of
a State Infrastructure Bank Loan Agreement of an application to the Texas Department of
Transportation for a loan and repayable reimbursement grant in the amount of
$90,000,000.00 consisting of a $47,000,000.00 loan; and one reimbursement request in
an amount of $43,000,000.00 repayable reimbursement, to fund transit-oriented related
costs for the Kay Bailey Hutchison Convention Center Dallas Master Plan, and all other
required documentation to effectuate the city’s intent to borrow such funds - Not to ex

6/2/2025

Visit Dallas -
Memo

Upcoming Agenda ltem: Approval to exercise three-year renewal option with Dallas
Convention & Visitors Bureau (Visit Dallas). [Rosa Fleming, Director, Convention and
Event Services] ..body
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http://www.ci.dallas.tx.us/cso/resolutions/2025/05-28-25/25-0832.pdf
https://citysecretary2.dallascityhall.com/resolutions/2025/05-28-25/25-0814.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=14256985&GUID=F441B251-1B04-4431-ABBE-2AD454F728CC&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C

. Council Items —

KBHCCD Component One (s)

Date

Type

Title shown online in Legistar

Item
Link

6/6/2025

Memo - Friday

Upcoming Agenda Item - Supplemental Agreement to Trinity Alliance Ventures, LLC
Contract — KBHCCD Master Plan - Component 1

6/11/2025

Contract

Authorize Supplemental Agreement No. 1 to the Construction Manager at Risk (“CMAR?”)
Contract with Trinity Alliance Ventures, LLC, a joint venture, to provide (1) City’s
acceptance of GMP 1 for construction services for the Kay Bailey Hutchison Convention
Center Dallas (KBHCCD) Master Plan - Component 1 (hereinafter “the Project”)
comprised of the Expansion West of Lamar Only and any related demolition associated
with the Project located currently at 650 South Griffin Street, Dallas, Texas 75202 in the
amount not-to-exceed $249,979,369.00 (which includes the CMAR'’s contingency of
$14,078,192.00

6/11/2025

Other

An ordinance (1) approving and authorizing the Second Supplemental Indenture
establishing the Senior Lien Special Tax Revenue Notes, Series A (Kay Bailey Hutchison
Convention Center Dallas Venue Project) bridge loan in an amount not to exceed
$1,000,000,000; (2) approving the execution and delivery of one or more Note Purchase
Agreements with DNT Asset Trust, a wholly owned affiliate of JPMorgan Chase Bank,
N.A., and the issuance of Notes pursuant thereto; and (3) resolving other matters related
thereto - Financing: Convention Center Construction Fund ($1,055,181, upfront closing
costs plus an

6/20/2025

Memo - Friday

Upcoming Agenda Item — June 25, 2025 — Renewal Contract for Dallas Convention &
Visitors Bureau (Visit Dallas)
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https://dallascityhall.com/government/citymanager/Documents/FY24-25%20Memos/Upcoming%20Agenda%20Item%20-%20Supplemental%20Agreement%20to%20Trinity%20Alliance%20Ventures,%20LLC.pdf
https://citysecretary2.dallascityhall.com/resolutions/2025/06-11-25/25-0968.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2025/06-11-25/25-0965.pdf
https://dallascityhall.com/government/citymanager/Documents/FY24-25%20Memos/Upcoming%20Agenda%20Item%20%E2%80%93%20June%2025,%202025%20%E2%80%93%E2%80%93%20Renewal%20Contract%20for%20Dallas%20Convention%20and%20%20Visitors%20Bureau%20(Visit%20Dallas).pdf

. Council Items —

KBHCCD Component One (t)

Date

Type

Title shown online in Legistar

Item
Link

6/25/2025

Memo

Upcoming Agenda ltem #25-1887A - June 11, 2025, City Council Agenda - Senior Lien
Special Tax Revenue Notes, Series A (Bridge Loan) for Kay Bailey Hutchison Convention
Center Construction [City Controller's Office]

6/25/2025

Other

Authorize (1) the City Manager to execute the second three-year renewal options to the
services contract with the Dallas Convention & Visitors Bureau (d/b/a VisitDallas), for
convention and public event facility promotion, advertising and tourism development
services for the period beginning October 1, 2025, through September 30, 2028; and (2)
revising the contract to incorporate the 2025 amendment to Chapter 44, Section 44-35
“Levy; Amount; Disposition of Revenue” by ordinance No. 33028 of the Hotel Occupancy
Tax allocation of 1.232% - Not to exceed $46,209,045.00 - Financing: Convention and

8/13/2025

Contract

Authorize a professional engineering services contract with HNTB Corporation, only
proposer, to provide engineering services for Phase |l of the Jefferson Boulevard Viaduct
Modification and Realignment project for realignment of the Jefferson Boulevard Viaduct
from north of the Texas Department of Transportation’s right-of-way over Interstate
Highway 35E to Young Street as it relates to the Kay Bailey Hutchison Convention Center
Dallas construction project - Not to exceed $3,803,418.23 - Financing: Convention Center
Construction Fund
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https://dallascityhall.com/government/citymanager/Documents/Council%20Materials/F.%20Bridge%20Loan.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2025/06-25-25/25-1031.pdf
https://citysecretary2.dallascityhall.com/resolutions/2025/09-10-25/25-1442.pdf

. Council Items —

KBHCCD Component One (u)

Date

Type

Title shown online in Legistar

Item
Link

8/27/2025

Contract

Authorize (1) the City’s contracted Owner Controlled Insurance Program (OCIP/ROCIP)
broker of record, Marsh USA, LLC, to purchase the Kay Bailey Hutchison Convention
Center Master Plan Renovation and Expansion Project insurance policies for commercial
general and excess liability, workers’ compensation, contractor’s pollution liability, railroad
protective liability, owners protective professional indemnity, and builders risk, and other
lines of coverage as needed for the period August 27, 2025 to August 27, 2030; and (2)
an increase in appropriations in an amount not to exceed $58,760,667 in

9/5/2025

Memo - Friday

The Trinity River Audubon Society and the Kay Bailey Hutchison Convention Center
Dallas (KBHCCD) Interaction with Birds

9/19/2025

Memo - Friday

September 24, 2025, City Council Agenda Item 25-2026A; 25-2247A Kay Bailey
Hutchinson Convention Center Dallas Master Plan

9/24/2025

Contract

Authorize Supplemental Agreement No. 1 to the professional engineering services
contract with Gresham Smith for additional engineering services for Phase | of the
Jefferson Boulevard Viaduct Modification and Realignment project to support the
demolition of a portion of the Kay Bailey Hutchison Convention Center Dallas (KBHCCD)
over Lamar Street and the demolition of the Jefferson Boulevard Viaduct/South Market
Street bridge, including associated work with the KBHCCD — Not to exceed $352,916.00,
from $3,356,179.88 to $3,709,095.88 — Financing: Convention Center Construction Fund
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http://www.ci.dallas.tx.us/cso/resolutions/2025/08-27-25/25-1380.pdf
https://dallascityhall.com/government/citymanager/Documents/FY24-25%20Memos/The%20Trinity%20River%20Audubon%20Society%20and%20the%20Kay%20Bailey%20Hutchison%20Convention%20Center%20Dallas%20(KBHCCD).pdf
https://dallascityhall.com/government/citymanager/Documents/FY24-25%20Memos/September-24-2025-City-Council-Agenda-Item-25-2026A-25-2247A.pdf
http://www.ci.dallas.tx.us/cso/resolutions/2025/09-24-25/25-1554.pdf

. Council items — KBHCCD Component One (v)

Date

Type

Title shown online in Legistar

Item
Link

11/3/2025

Memo

Dallas Area Rapid Transit (DART) - Interlocal Agreement for the Advancement of the Kay
Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan through the
temporary closure of the DART Station - DART [ Rosa Fleming, Director, Convention &
Event Services]

11/12/2025

Contract

Authorize an Interlocal Agreement (“ILA”) with Dallas Area Rapid Transit (hereinafter
"DART") for activities occurring during the first eighteen months of the Project related to
the temporary closure and vacation of the DART facility located at the Kay

Bailey Hutchison Convention Center - in an amount not to exceed $3,000,000.00 -
Financing: Convention Center Capital Construction Fund *In alignment with Kay

Bailey Hutchison Convention Center Master Plan.

11/20/2025

Other

An application to replat a 63.182-acre tract of land containing City Blocks A/419, A/423,
A/428, 331, 331-1/2, 332, A/430, B/433, C/436, D/431, E/434, F/437, G/438, H/435, and
to abandon rights-of way to create 6 lots ranging in size from 0.4708-acre to 25.9490-acre
and to dedicate a rights-of-way on property located on R.L Thornton Freeway/Interstate
Highway No. 30, west of Akard Street. Owner: City of Dallas Surveyor: PJB Surveying
Application Filed: October 23, 2025 Zoning: CA-1(A) Staff Recommendation: Approval,
subject to compliance with the conditions listed in the docket. Pl
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https://cityofdallas.legistar.com/View.ashx?M=F&ID=14894452&GUID=11F07354-47C8-4DBD-A3B2-E0256527E4A1&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://citysecretary2.dallascityhall.com/resolutions/2025/11-12-25/25-1783.pdf
https://cityofdallas.legistar.com/View.ashx?M=F&ID=14949331&GUID=A7F43DB6-B859-491B-858E-C0D1E71A442E&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C

. Council items — KBHCCD Component One (w)

Date Type Title shown online in Legistar Item
Link
12/2/2025 Memo Dallas Area Rapid Transit (DART) - Interlocal Agreement for the Advancement of the Kay
Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan through the
temporary closure of the Convention Center DART Station [Rosa Fleming, Director,
Tourism, Conventions, and Events]
1/20/2026 Briefing- Kay Bailey Hutchison Convention Center Dallas Master Plan - Transportation
Transportation| Communication Plan [Rosa Fleming, Director, Convention and Event Services; Gus
and Khankarli, Director, Transportation and Public Works
Infrastructure
Committee
1/21/2026 Briefing- Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan - Component 1 -
Council Convention Center Expansion Update
1/21/2026 Other A resolution stating that the City Council: (1) reaffirms its position not supporting any
construction of aboveground rail lines through the Central Business District, Uptown, and
Victory Park areas of Dallas, except for streetcar expansion projects currently under
consideration as stated in Resolution No. 24-0876 approved on June 12, 2024, (2)
supports North Central Texas Council of Governments (NCTCOG) Regional
Transportation Council’s (RTC) request to NCTCOG’s executive board to accept a
$500,000.00 grant from the Federal Railroad Administration’s Step 1 of the Corridor
Identification and
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https://cityofdallas.legistar.com/View.ashx?M=F&ID=14982592&GUID=269FD81C-C5A8-4659-9519-0D85FEADCFFB&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://cityofdallas.legistar.com/View.ashx?M=F&ID=15072473&GUID=B4B24244-A381-4F42-9FD4-2B4372C14B59&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://cityofdallas.legistar.com/View.ashx?M=F&ID=15076270&GUID=7FD84860-5A55-485D-AE19-0CDCCA2296BF&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C
https://cityofdallas.legistar.com/View.ashx?M=F&ID=15076164&GUID=F4F3E853-BECA-4EE7-A36C-E65CC4C359B6&G=FA9AD36F-9FB5-4633-8A99-4487E4A1114C

. Council Items —

KBHCCD Component One (x)

Date

Type

Title shown online in Legistar

Item
Link

1/28/2026

Other

Authorize an increase in the amount of $26 million to a previously authorized application
approved on May 28, 2025, by Resolution No. 25-0814, for a loan in the amount of $90
million from the State Infrastructure Bank for a total loan amount of $116 million, to
finance transportation related improvements and transportation related demolition
surrounding the Kay Bailey Hutchison Convention Center - Financing: No cost
consideration to the City *In alignment with Kay Bailey Hutchison Convention Center
Dallas Master Plan.

1/30/2026

Memo - Friday

Responses to questions at the January 21, 2026, City Council Briefing - Kay Bailey
Hutchison
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https://www.ci.dallas.tx.us/cso/resolutions/2026/01-28-26/26-0304.pdf
https://dallascityhall.com/government/citymanager/Documents/FY25-26%20Memos/Responses%20to%20questions%20at%20the%20January%2021,%202026,%20City%20Council%20Briefing%20-%20Kay%20Bailey%20Hutchison.pdf
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Kay Bailey Hutchison

Chronological Council Actions: A Strategic,

COnvention Center Dauas Multi-Year Transformation
(KBHCCD) Master Plan
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